
Contract ID: 649649001

Project: MMC - A00219439

Highway:

District: BROWNWOOD

Contract: 04262304 County: EASTLAND

Award Amount: $143,000.00 Area Engineer: BLAKE STEMBRIDGE

Projected Amount $142,999.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: GREEN DREAM INTERNATIONAL LLC

Estimate Number: 0004 Letting Date: 04/22/2026

Estimate Paid: ü Award Date: 04/27/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 05/14/2026

Estimate Type: Progress Work Begin Date: 05/01/2026

% Complete 64.23 Accepted Date:

% Time Used: 26.85

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $91,854.62 $91,854.62 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $91,854.62 $91,854.62 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $91,854.62 $91,854.62 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 98 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 4

08/02/2026 4

08/03/2026 4

08/04/2026 4

08/05/2026 4

08/06/2026 4

08/07/2026 4

08/08/2026 4

08/09/2026 4

08/10/2026 4

08/11/2026 4

08/12/2026 4

08/13/2026 4

08/14/2026 4

08/15/2026 4

08/16/2026 4

08/17/2026 4

08/18/2026 4
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08/19/2026 4

08/20/2026 4

08/21/2026 4

08/22/2026 4

08/23/2026 4

08/24/2026 4

08/25/2026 4

08/26/2026 4

08/27/2026 4

08/28/2026 4

08/29/2026 4

08/30/2026 4

08/31/2026 4
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00219439 Control 649649001

Category: 001 Description: GRADE 4 MODIFIED UNCOATED ROCK

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80007099 0 AGGR (TY B GR 4) (DEL) (ST1) TON $57.20 2,500.00 0.00 1,605.85 $91,854.62

0100 96027010 DEMURRAGE DOL $1.00 -1.00 0.00 0.00 $0.00

Category 001 SubTotal $91,854.62

Total Item earnings this contract $91,854.62

Contractor's Estimate Package

Report Generation Date: 09/01/2026 09:58:55 AM

Contract: 649649001 Payment Estimate: 0004 Page: 5 of 6



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80007099 AGGR (TY B GR 4) (DEL) (ST1) TON $57.20 2,500.00 1,605.85 $91,854.62

96027010 DEMURRAGE DOL $1.00 -1.00 0.00 $0.00

Total Item Earnings To Date $91,854.62
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