
Contract ID: 649650001

Project: MMC - A00219440

Highway:

District: BROWNWOOD

Contract: 04262301 County: EASTLAND

Award Amount: $136,800.00 Area Engineer: BLAKE STEMBRIDGE

Projected Amount $136,800.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: AKA-MATERIALS

Estimate Number: 0003 Letting Date: 04/22/2026

Estimate Paid: ü Award Date: 04/27/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 05/31/2026

Estimate Type: Progress Work Begin Date: 06/01/2026

% Complete 181.18 Accepted Date:

% Time Used: 102.22

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $247,853.94 $130,939.92 $116,914.02

Participating $0.00 $0.00 $0.00

Non-Participating $247,853.94 $130,939.92 $116,914.02

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $247,853.94 $130,939.92 $116,914.02

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package
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Contract Time Statement

Work Begin Date: 06/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $0.00
Bid Days: 90

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 90
0

Days Charged to Date: 92 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 3

08/02/2026 3

08/03/2026 3

08/04/2026 3

08/05/2026 3

08/06/2026 3

08/07/2026 3

08/08/2026 3

08/09/2026 3

08/10/2026 3

08/11/2026 3

08/12/2026 3

08/13/2026 3

08/14/2026 3

08/15/2026 3

08/16/2026 3

08/17/2026 3

08/18/2026 3
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08/19/2026 3

08/20/2026 3

08/21/2026 3

08/22/2026 3

08/23/2026 3

08/24/2026 3

08/25/2026 3

08/26/2026 3

08/27/2026 3

08/28/2026 3

08/29/2026 3

08/30/2026 3

08/31/2026 3
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Worked Performed This Period

Project: MMC - A00219440 Control 649650001

Category: 001 Description: PORTLAND CEMENT

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0100 96027010 DEMURRAGE DOL $1.00 3502.26 $3,502.26 1.00 6,623.10

0060 80097001 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 1) TON $228.00 497.42 $113,411.76 600.00 1,058.03

Total Item Earnings This Estimate $116,914.
02
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Contract Line Items

Project: MMC - A00219440 Control 649650001

Category: 001 Description: PORTLAND CEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80097001 0 HYDRAULIC CEMENT(TY I)(DEL)(ST 1) TON $228.00 600.00 0.00 1,058.03 $241,230.84

0100 96027010 DEMURRAGE DOL $1.00 1.00 0.00 6,623.10 $6,623.10

0110 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $247,853.94

Total Item earnings this contract $247,853.94
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80097001 HYDRAULIC CEMENT(TY I)(DEL)(ST 1) TON $228.00 600.00 1,058.03 $241,230.84

96027010 DEMURRAGE DOL $1.00 1.00 6,623.10 $6,623.10

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $247,853.94
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