
Contract ID: 649682001

Project: RMC - A00219475

Highway:

District: DALLAS

Contract: 05261803 County: DALLAS

Award Amount: $873,192.21 Area Engineer: NATHAN PETTER

Projected Amount $872,436.21 Area Number: 055

Adj Projected Amount $0.00

Contractor: ICOS MANAGEMENT, LLC

Estimate Number: 0003 Letting Date: 05/13/2026

Estimate Paid: ü Award Date: 05/15/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/04/2026

Estimate Type: Progress Work Begin Date: 08/05/2026

% Complete 91.92 Accepted Date:

% Time Used: 56

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $801,949.93 $801,949.93 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $801,949.93 $801,949.93 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $801,949.93 $801,949.93 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/05/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/04/2026 Liquidated Damage Rate $760.00
Bid Days: 50

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 50
0

Days Charged to Date: 28 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

OTHER - SEE
RMRKS

24

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3 ü OTHER - SEE RMRKS all work completed

09/02/2026 3 ü OTHER - SEE RMRKS all work completed

09/03/2026 3 ü OTHER - SEE RMRKS all work completed

09/04/2026 3 ü OTHER - SEE RMRKS all work completed

09/05/2026 3 ü OTHER - SEE RMRKS all work completed

09/06/2026 3 ü OTHER - SEE RMRKS all work completed

09/07/2026 3 ü HOLIDAY all work completed

09/08/2026 3 ü OTHER - SEE RMRKS all work completed

09/09/2026 3 ü OTHER - SEE RMRKS all work completed

09/10/2026 3 ü OTHER - SEE RMRKS all work completed

09/11/2026 3 ü OTHER - SEE RMRKS all work completed

09/12/2026 3 ü OTHER - SEE RMRKS all work completed

09/13/2026 3 ü OTHER - SEE RMRKS all work completed

09/14/2026 3 ü OTHER - SEE RMRKS all work completed

09/15/2026 3 ü OTHER - SEE RMRKS all work completed
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Contractor's Estimate Package
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09/16/2026 3 ü OTHER - SEE RMRKS all work completed

09/17/2026 3 ü OTHER - SEE RMRKS all work completed

09/18/2026 3 ü OTHER - SEE RMRKS all work completed

09/19/2026 3 ü OTHER - SEE RMRKS all work completed

09/20/2026 3 ü OTHER - SEE RMRKS all work completed

09/21/2026 3 ü OTHER - SEE RMRKS all work completed

09/22/2026 3 ü OTHER - SEE RMRKS all work completed

09/23/2026 3 ü OTHER - SEE RMRKS all work completed

09/24/2026 3 ü OTHER - SEE RMRKS all work completed

09/25/2026 3 ü OTHER - SEE RMRKS all work completed
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Worked Performed This Period

No Items Paid this estimate

Contractor's Estimate Package

Report Generation Date: 09/29/2026 03:54:32 PM

Contract: 649682001 Payment Estimate: 0003 Page: 4 of 7



Contract Line Items

Project: RMC - A00219475 Control 649682001

Category: 001 Description: FLEXIBLE PAVEMENT STRUCTURE REPAIR WITHIN THE WEST DALLAS
COUNTY MAINTENANCE SECTION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03447019 0 SP MIXES SP-C PG70-22 TON $141.47 4,208.00 0.00 4,181.78 $591,596.42

0065 03447077 0 TACK COAT GAL $6.85 3,826.00 0.00 3,032.14 $20,770.16

0070 03547003 0 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY $2.30 38,242.00 0.00 37,426.11 $86,080.05

0075 05007001 0 MOBILIZATION LS $94,925.00 1.00 0.00 0.90 $85,432.50

0080 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,062.50 3.00 0.00 3.00 $6,187.50

0085 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $77.00 100.00 0.00 49.00 $3,773.00

0090 05057001 0 TMA (STATIONARY) DAY $495.00 100.00 0.00 14.00 $6,930.00

0095 05057003 0 TMA (MOBILE OPERATION) DAY $495.00 8.00 0.00 0.00 $0.00

0100 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.55 2,535.00 0.00 2,071.00 $1,139.05

0105 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.55 100.00 0.00 75.00 $41.25

0110 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0115 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0120 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00219475 Control 649682001

Category: 001 Description: FLEXIBLE PAVEMENT STRUCTURE REPAIR WITHIN THE WEST DALLAS
COUNTY MAINTENANCE SECTION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0130 96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 0.00 $0.00

0135 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0140 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0150 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

0155 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $801,949.93

Total Item earnings this contract $801,949.93
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03447019 SP MIXES SP-C PG70-22 TON $141.47 4,208.00 4,181.78 $591,596.42

03447077 TACK COAT GAL $6.85 3,826.00 3,032.14 $20,770.16

03547003 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY $2.30 38,242.00 37,426.11 $86,080.05

05007001 MOBILIZATION LS $94,925.00 1.00 0.90 $85,432.50

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,062.50 3.00 3.00 $6,187.50

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $77.00 100.00 49.00 $3,773.00

05057001 TMA (STATIONARY) DAY $495.00 100.00 14.00 $6,930.00

05057003 TMA (MOBILE OPERATION) DAY $495.00 8.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.55 2,535.00 2,071.00 $1,139.05

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.55 100.00 75.00 $41.25

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $801,949.93
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