
649693001CONTRACT ID:

PROJECT: MMC - A00219502

CONTRACT:

02260108

PROJECTED AMOUNT: $628,699.00

CONTRACTOR:

HIGHWAY: SH0078

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

ERGON ASPHALT & EMULSIONS, INC.

Bryan Esmaili-Doki, P.E.

FANNIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

02/19/2026AWARD DATE:

ESTIMATE PERIOD:

0004

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/20/2026

02/19/2026

ESTIMATE PAID:

 123

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$628,699.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $628,700.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 67.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 43.15

$27,305.09 $243,989.34 $271,294.43 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$27,305.09 $243,989.34 $271,294.43 

$0.00 $0.00 $0.00 

$27,305.09 $271,294.43 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $243,989.34 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 123

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 182

 0

 182

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00219502 649693001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 80037088 CSS-1H (DEL)(SITE 2)000 GAL  1.370 $26,930.09 19,657.000  19,657.00 5,000.00

0085 96027010 DEMURRAGE DOL  1.000 $375.00 375.000  525.00 1.00

$27,305.09TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649693001PROJECT CONTROLMMC - A00219502

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80037088 000 CSS-1H (DEL)(SITE 2) GAL  1.370  5,000.000  0.000  19,657.00  26,930.09

0075 80037137 000 CHFRS-2P (PICKUP) GAL  2.700  5,000.000  0.000  1,530.00  4,131.00

0080 80037139 000 CHFRS-2P (DEL)(SITE 2) GAL  2.910  150,000.000  0.000  82,374.00  239,708.34

0085 96027010 DEMURRAGE DOL  1.000  1.000  0.000  525.00  525.00

Category Subtotal $271,294.43

649693001MMC - A00219502PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80037086 000 CSS-1H (PICKUP) GAL  2.450  5,000.000  0.000  0.000  0.00

0065 80037087 000 CSS-1H (DEL)(SITE 1) GAL  2.660  60,000.000  0.000  0.000  0.00

0090 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0095 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $271,294.43
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80037088 000 GAL  1.370CSS-1H (DEL)(SITE 2)  19,657.000  26,930.09 5,000.00

80037137 000 GAL  2.700CHFRS-2P (PICKUP)  1,530.000  4,131.00 5,000.00

80037139 000 GAL  2.910CHFRS-2P (DEL)(SITE 2)  82,374.000  239,708.34 150,000.00

96027010 DOL  1.000DEMURRAGE  525.000  525.00 1.00

$271,294.43TOTAL ITEM EARNINGS TO DATE


