
Contract ID: 649695001

Project: RMC - A00219506

Highway:

District: ATLANTA

Contract: 03261908 County: HARRISON

Award Amount: $597,215.00 Area Engineer: JACOB VISE

Projected Amount $597,215.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: BK FIELD OPERATIONS LLC

Estimate Number: 0005 Letting Date: 03/18/2026

Estimate Paid: Award Date: 03/19/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 04/01/2026

Estimate Type: Progress Work Begin Date: 05/26/2026

% Complete 22.48 Accepted Date:

% Time Used: 20.82

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $134,256.00 $120,768.00 $13,488.00

Participating $0.00 $0.00 $0.00

Non-Participating $134,256.00 $120,768.00 $13,488.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $134,256.00 $120,768.00 $13,488.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/26/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/01/2026 Liquidated Damage Rate $760.00
Bid Days: 730

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 730
0

Days Charged to Date: 152 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 29

Total Period Days: 29 0 29 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 5

09/02/2026 5

09/03/2026 5

09/04/2026 5

09/05/2026 5

09/06/2026 5

09/07/2026 5

09/08/2026 5

09/09/2026 5

09/10/2026 5

09/11/2026 5

09/12/2026 5

09/13/2026 5

09/14/2026 5

09/15/2026 5

09/16/2026 5

09/17/2026 5

09/18/2026 5
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09/19/2026 5

09/20/2026 5

09/21/2026 5

09/22/2026 5

09/23/2026 5

09/24/2026 5

09/26/2026 5

09/27/2026 5

09/28/2026 5

09/29/2026 5

09/30/2026 5
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Worked Performed This Period

Project: RMC - A00219506 Control 649695001

Category: 001 Description: Callout Cable Barrier Repair (S)
Task #19I8855

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0100 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA $1.00 5 $5.00 250.00 12.00

0090 07717003 000 REPLACE POSTS (TL-3)(TRINITY) EA $200.00 11 $2,200.00 250.00 42.00

0125 07717013 000 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA $800.00 8 $6,400.00 45.00 23.00

0130 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA $600.00 3 $1,800.00 20.00 6.00

0145 07717017 000 CHECK / RE-TENSION CABLE (TL-3) EA $1.00 10 $10.00 300.00 68.00

0095 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA $1.00 1 $1.00 250.00 16.00

0065 05007002 000 MOBILIZATION (CALLOUT) EA $1.00 2 $2.00 25.00 6.00

0155 07717019 000 REPLACE POST HARDWARE (TL-3) EA $120.00 1 $120.00 250.00 114.00

0070 05057001 000 TMA (STATIONARY) DAY $1.00 7 $7.00 200.00 31.00

0085 07717001 000 REPLACE POSTS (TL-3)(GIBRALTAR) EA $210.00 14 $2,940.00 2,000.00 345.00

0150 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA $1.00 3 $3.00 300.00 7.00

Total Item Earnings This Estimate $13,488.00
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Contract Line Items

Project: RMC - A00219506 Control 649695001

Category: 001 Description: Callout Cable Barrier Repair (S)
Task #19I8855

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $100.00 100.00 0.00 0.50 $50.00

0065 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 25.00 0.00 6.00 $6.00

0070 05057001 0 TMA (STATIONARY) DAY $1.00 200.00 0.00 31.00 $31.00

0075 05057002 0 TMA (MOBILE OPERATION) HR $1.00 100.00 0.00 0.00 $0.00

0080 07317003 0 PAVEMENT EDGES, STRUCTURES & FIXTURES MI $200.00 100.00 0.00 99.00 $19,800.00

0085 07717001 0 REPLACE POSTS (TL-3)(GIBRALTAR) EA $210.00 2,000.00 0.00 345.00 $72,450.00

0090 07717003 0 REPLACE POSTS (TL-3)(TRINITY) EA $200.00 250.00 0.00 42.00 $8,400.00

0095 07717005 0 REPLACE POSTS (TL-4)(GIBRALTAR) EA $1.00 250.00 0.00 16.00 $16.00

0100 07717007 0 REPLACE POSTS (TL-4)(TRINITY) EA $1.00 250.00 0.00 12.00 $12.00

0105 07717009 0 CABLE SPLICE / TURNBUCKLE (TL-3) EA $500.00 25.00 0.00 0.00 $0.00

0110 07717010 0 CABLE SPLICE / TURNBUCKLE (TL-4) EA $1.00 10.00 0.00 0.00 $0.00

0115 07717011 0 REPAIR CONCRETE FOUNDATION (TL-3) EA $1.00 20.00 0.00 1.00 $1.00

0120 07717012 0 REPAIR CONCRETE FOUNDATION (TL-4) EA $1.00 10.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00219506 Control 649695001

Category: 001 Description: Callout Cable Barrier Repair (S)
Task #19I8855

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 07717013 0 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA $800.00 45.00 0.00 23.00 $18,400.00

0130 07717014 0 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA $600.00 20.00 0.00 6.00 $3,600.00

0135 07717015 0 REPLACE CABLE (TL-3) LF $4.00 1,000.00 0.00 0.00 $0.00

0140 07717016 0 REPLACE CABLE (TL-4) LF $2.00 500.00 0.00 0.00 $0.00

0145 07717017 0 CHECK / RE-TENSION CABLE (TL-3) EA $1.00 300.00 0.00 68.00 $68.00

0150 07717018 0 CHECK / RE-TENSION CABLE (TL-4) EA $1.00 300.00 0.00 7.00 $7.00

0155 07717019 0 REPLACE POST HARDWARE (TL-3) EA $120.00 250.00 0.00 114.00 $13,680.00

0160 07717020 0 REPLACE POST HARDWARE (TL-4) EA $1.00 250.00 0.00 15.00 $15.00

0165 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00

Material on Hand

$0.00

0170 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 2,280.00

Work Order LD's

-$2,280.00

0175 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00

Safety Contingency

$0.00

0180 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00

Special Deduction

$0.00
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Category 001 SubTotal $134,256.00

Total Item earnings this contract $134,256.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04327013 RIPRAP (MOW STRIP)(4 IN) CY $100.00 100.00 0.50 $50.00

05007002 MOBILIZATION (CALLOUT) EA $1.00 25.00 6.00 $6.00

05057001 TMA (STATIONARY) DAY $1.00 200.00 31.00 $31.00

05057002 TMA (MOBILE OPERATION) HR $1.00 100.00 0.00 $0.00

07317003 PAVEMENT EDGES, STRUCTURES & FIXTURES MI $200.00 100.00 99.00 $19,800.00

07717001 REPLACE POSTS (TL-3)(GIBRALTAR) EA $210.00 2,000.00 345.00 $72,450.00

07717003 REPLACE POSTS (TL-3)(TRINITY) EA $200.00 250.00 42.00 $8,400.00

07717005 REPLACE POSTS (TL-4)(GIBRALTAR) EA $1.00 250.00 16.00 $16.00

07717007 REPLACE POSTS (TL-4)(TRINITY) EA $1.00 250.00 12.00 $12.00

07717009 CABLE SPLICE / TURNBUCKLE (TL-3) EA $500.00 25.00 0.00 $0.00

07717010 CABLE SPLICE / TURNBUCKLE (TL-4) EA $1.00 10.00 0.00 $0.00

07717011 REPAIR CONCRETE FOUNDATION (TL-3) EA $1.00 20.00 1.00 $1.00

07717012 REPAIR CONCRETE FOUNDATION (TL-4) EA $1.00 10.00 0.00 $0.00

07717013 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA $800.00 45.00 23.00 $18,400.00

07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA $600.00 20.00 6.00 $3,600.00

07717015 REPLACE CABLE (TL-3) LF $4.00 1,000.00 0.00 $0.00

07717016 REPLACE CABLE (TL-4) LF $2.00 500.00 0.00 $0.00

07717017 CHECK / RE-TENSION CABLE (TL-3) EA $1.00 300.00 68.00 $68.00

07717018 CHECK / RE-TENSION CABLE (TL-4) EA $1.00 300.00 7.00 $7.00

07717019 REPLACE POST HARDWARE (TL-3) EA $120.00 250.00 114.00 $13,680.00

07717020 REPLACE POST HARDWARE (TL-4) EA $1.00 250.00 15.00 $15.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 2,280.00 -$2,280.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $134,256.00
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