
Contract ID: 649701001

Project: SUP - A00219515

Highway:

District: ABILENE

Contract: 02262605 County: TAYLOR

Award Amount: $349,312.95 Area Engineer: BRYCE TURENTINE

Projected Amount $349,312.95 Area Number: 051

Adj Projected Amount $0.00

Contractor: WORKQUEST

Estimate Number: 0008 Letting Date: 02/01/2026

Estimate Paid: ü Award Date: 02/01/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 01/31/2026

Estimate Type: Progress Work Begin Date: 01/31/2026

% Complete 63.86 Accepted Date:

% Time Used: 66.30

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $223,454.20 $189,561.64 $33,892.56

Participating $0.00 $0.00 $0.00

Non-Participating $223,454.20 $189,561.64 $33,892.56

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $223,454.20 $189,561.64 $33,892.56

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 01/31/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 02/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 242 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 8

09/02/2026 8

09/03/2026 8

09/04/2026 8

09/05/2026 8

09/06/2026 8

09/07/2026 8

09/08/2026 8

09/09/2026 8

09/10/2026 8

09/11/2026 8

09/12/2026 8

09/13/2026 8

09/14/2026 8

09/15/2026 8

09/16/2026 8

09/17/2026 8

09/18/2026 8
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09/19/2026 8

09/20/2026 8

09/21/2026 8

09/22/2026 8

09/23/2026 8

09/24/2026 8

09/25/2026 8

09/26/2026 8

09/27/2026 8

09/28/2026 8

09/29/2026 8

09/30/2026 8
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Worked Performed This Period

Project: SUP - A00219515 Control 649701001

Category: 001 Description: Litter removal in Taylor, Nolan, and Jones counties.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 07347001 000 LITTER REMOVAL AC $19.89 1704 $33,892.56 16,873.20 11,154.90

Total Item Earnings This Estimate $33,892.56
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Contract Line Items

Project: SUP - A00219515 Control 649701001

Category: 001 Description: Litter removal in Taylor, Nolan, and Jones counties.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 07347001 0 LITTER REMOVAL AC $19.89 16,873.20 0.00 11,154.90 $221,870.96

0065 07347003 0 LITTER REMOVAL (SPOT) AC $27.41 500.00 0.00 42.00 $1,151.22

0075 07347002 LITTER REMOVAL CYC $144.00 0.00 4.00 3.00

4 cycles of Tract 15

$432.00

Category 001 SubTotal $223,454.18

Total Item earnings this contract $223,454.18
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07347001 LITTER REMOVAL AC $19.89 16,873.20 11,154.90 $221,870.96

07347002© LITTER REMOVAL CYC $144.00 4.00 3.00 $432.00

07347003 LITTER REMOVAL (SPOT) AC $27.41 500.00 42.00 $1,151.22

Total Item Earnings To Date $223,454.18
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