
Contract ID: 649703001

Project: RMC - A00219520

Highway:

District: WACO

Contract: 04264205 County: MCLENNAN

Award Amount: $755,540.00 Area Engineer: CLAYTON ZACHA

Projected Amount $754,783.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: SHALOM SERVICES CORPORATION

Estimate Number: 0003 Letting Date: 04/08/2026

Estimate Paid: ü Award Date: 04/30/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 05/14/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 20

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/13/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 73 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:04:09 AM

09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00219520 Control 649703001

Category: 001 Description: Miscellaneous Concrete Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047016 0 REMOV CONC (CURB) LF $25.00 129.00 0.00 0.00 $0.00

0065 01047046 0 REMOV CONC (MISC) SY $30.00 35.00 0.00 0.00 $0.00

0070 01327003 0 EMBANK (FNL)(OC)(TY B) CY $30.00 420.00 0.00 0.00 $0.00

0075 01587004 0 SPEC EXCAV WORK (ORIGINAL) CY $75.00 20.00 0.00 0.00 $0.00

0080 04017001 0 FLOWABLE BACKFILL CY $300.00 236.00 0.00 0.00 $0.00

0085 04207011 0 CL B CONC (MISC) CY $750.00 25.00 0.00 0.00 $0.00

0090 04207059 0 CL C CONC(PILE ENCASEMENT) LF $300.00 370.00 0.00 0.00 $0.00

0095 04207067 0 CL C CONC (MISC) CY $700.00 10.00 0.00 0.00 $0.00

0100 04207146 0 CL C CONC (WINGWALLS) CY $2,000.00 5.00 0.00 0.00 $0.00

0105 04297001 0 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $125.00 103.00 0.00 0.00 $0.00

0110 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $185.00 379.00 0.00 0.00 $0.00

0115 04297009 0 CONC STR REPAIR (STANDARD) SF $150.00 70.00 0.00 0.00 $0.00

0120 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $190.00 100.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: RMC - A00219520 Control 649703001

Category: 001 Description: Miscellaneous Concrete Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $170.00 2,075.00 0.00 0.00 $0.00

0130 04327045 0 RIPRAP (STONE PROTECTION)(24 IN) CY $190.00 100.00 0.00 0.00 $0.00

0135 04677003 0 SET (REPLACE PIPE RUNNER ASSEMBLY) EA $450.00 6.00 0.00 0.00 $0.00

0140 04677348 0 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA $3,500.00 2.00 0.00 0.00 $0.00

0145 04967004 0 REMOV STR (SET) EA $850.00 2.00 0.00 0.00 $0.00

0150 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 7.00 0.00 0.00 $0.00

0155 05007033 0 MOBILIZATION (EMERGENCY) EA $1.00 3.00 0.00 0.00 $0.00

0160 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $100.00 12.00 0.00 0.00 $0.00

0165 05057001 0 TMA (STATIONARY) DAY $1.00 55.00 0.00 0.00 $0.00

0170 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.00 100.00 0.00 0.00 $0.00

0175 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 100.00 0.00 0.00 $0.00

0180 05297009 0 CONC CURB & GUTTER (TY II) LF $45.00 79.00 0.00 0.00 $0.00

0185 05297012 0 CONC CURB (DOWELED) LF $35.00 50.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:04:09 AM

Contract Line Items

Project: RMC - A00219520 Control 649703001

Category: 001 Description: Miscellaneous Concrete Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 07357060 0 DRIFTWOOD REMOVAL CY $85.00 200.00 0.00 0.00 $0.00

0195 70107002 0 MAINTENANCE SPEED LIMIT SIGNING DAY $1.00 5.00 0.00 0.00 $0.00

0200 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0205 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0210 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0215 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

0220 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0225 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047016 REMOV CONC (CURB) LF $25.00 129.00 0.00 $0.00

01047046 REMOV CONC (MISC) SY $30.00 35.00 0.00 $0.00

01327003 EMBANK (FNL)(OC)(TY B) CY $30.00 420.00 0.00 $0.00

01587004 SPEC EXCAV WORK (ORIGINAL) CY $75.00 20.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $300.00 236.00 0.00 $0.00

04207011 CL B CONC (MISC) CY $750.00 25.00 0.00 $0.00

04207059 CL C CONC(PILE ENCASEMENT) LF $300.00 370.00 0.00 $0.00

04207067 CL C CONC (MISC) CY $700.00 10.00 0.00 $0.00

04207146 CL C CONC (WINGWALLS) CY $2,000.00 5.00 0.00 $0.00

04297001 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF $125.00 103.00 0.00 $0.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $185.00 379.00 0.00 $0.00

04297009 CONC STR REPAIR (STANDARD) SF $150.00 70.00 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $190.00 100.00 0.00 $0.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $170.00 2,075.00 0.00 $0.00

04327045 RIPRAP (STONE PROTECTION)(24 IN) CY $190.00 100.00 0.00 $0.00

04677003 SET (REPLACE PIPE RUNNER ASSEMBLY) EA $450.00 6.00 0.00 $0.00

04677348 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA $3,500.00 2.00 0.00 $0.00

04967004 REMOV STR (SET) EA $850.00 2.00 0.00 $0.00

05007002 MOBILIZATION (CALLOUT) EA $1.00 7.00 0.00 $0.00

05007033 MOBILIZATION (EMERGENCY) EA $1.00 3.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $100.00 12.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1.00 55.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.00 100.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 100.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $45.00 79.00 0.00 $0.00

05297012 CONC CURB (DOWELED) LF $35.00 50.00 0.00 $0.00

07357060 DRIFTWOOD REMOVAL CY $85.00 200.00 0.00 $0.00

70107002 MAINTENANCE SPEED LIMIT SIGNING DAY $1.00 5.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:04:09 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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