
Contract ID: 649712001

Project: SUP - A00219541

Highway:

District: DALLAS

Contract: 05262601 County: DENTON

Award Amount: $77,706.50 Area Engineer: Wayne Powell

Projected Amount $77,710.50 Area Number: 056

Adj Projected Amount $0.00

Contractor: WORKQUEST

Estimate Number: 0004 Letting Date: 05/01/2026

Estimate Paid: Award Date: 05/01/2026

Estimate Period: 7/26/2026 to 8/31/2026 Notice To Proceed Date: 05/01/2026

Estimate Type: Progress Work Begin Date: 05/01/2026

% Complete 25.45 Accepted Date:

% Time Used: 33.15

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $19,778.05 $14,743.05 $5,035.00

Participating $0.00 $0.00 $0.00

Non-Participating $19,778.05 $14,743.05 $5,035.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $19,778.05 $14,743.05 $5,035.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 121 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 37

Total Period Days: 37 0 37 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/26/2026 4

07/27/2026 4

07/28/2026 4

07/29/2026 4

07/30/2026 4

07/31/2026 4

08/01/2026 4

08/02/2026 4

08/03/2026 4

08/04/2026 4

08/05/2026 4

08/06/2026 4

08/07/2026 4

08/08/2026 4

08/09/2026 4

08/10/2026 4

08/11/2026 4

08/12/2026 4
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08/13/2026 4

08/14/2026 4

08/15/2026 4

08/16/2026 4

08/17/2026 4

08/18/2026 4

08/19/2026 4

08/20/2026 4

08/21/2026 4

08/22/2026 4

08/23/2026 4

08/24/2026 4

08/25/2026 4

08/26/2026 4

08/27/2026 4

08/28/2026 4

08/29/2026 4

08/30/2026 4

08/31/2026 4
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Worked Performed This Period

Project: SUP - A00219541 Control 649712001

Category: 001 Description: Janitorial and Ground Maintenance

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 70117001 000 JANITORIAL MAINTENANCE MO $3,675.00 1 $3,675.00 12.00 4.00

0080 70127001 000 GROUNDS MAINTENANCE CYC $735.00 1 $735.00 27.00 6.00

0075 70117005 000 WINDOW WASHING CYC $625.00 1 $625.00 2.00 1.00

Total Item Earnings This Estimate $5,035.00
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Contract Line Items

Project: SUP - A00219541 Control 649712001

Category: 001 Description: Janitorial and Ground Maintenance

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 70117001 0 JANITORIAL MAINTENANCE MO $3,675.00 12.00 0.00 4.00 $14,700.00

0065 70117003 0 CARPET CLEANING CYC $825.00 2.00 0.00 0.00 $0.00

0070 70117004 0 STRIPPING & WAXING CYC $4,175.00 2.00 0.00 0.00 $0.00

0075 70117005 0 WINDOW WASHING CYC $625.00 2.00 0.00 1.00 $625.00

0080 70127001 0 GROUNDS MAINTENANCE CYC $735.00 27.00 0.00 6.00 $4,410.00

0085 70127022 0 ADDITIONAL LABOR HR $25.63 50.00 0.00 0.00 $0.00

0090 70127171 0 PRUNING TREES & SHRUBS HR $24.60 50.00 0.00 1.75 $43.05

0095 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0100 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0105 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0110 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $19,778.05

Total Item earnings this contract $19,778.05
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

70117001 JANITORIAL MAINTENANCE MO $3,675.00 12.00 4.00 $14,700.00

70117003 CARPET CLEANING CYC $825.00 2.00 0.00 $0.00

70117004 STRIPPING & WAXING CYC $4,175.00 2.00 0.00 $0.00

70117005 WINDOW WASHING CYC $625.00 2.00 1.00 $625.00

70127001 GROUNDS MAINTENANCE CYC $735.00 27.00 6.00 $4,410.00

70127022 ADDITIONAL LABOR HR $25.63 50.00 0.00 $0.00

70127171 PRUNING TREES & SHRUBS HR $24.60 50.00 1.75 $43.05

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $19,778.05
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