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Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

649720001 Highway:
SUP - A00219556 District:
01262608 County:
$44,355.33 Area Engineer:
$44,353.33 Area Number:
$0.00
WORKQUEST
0007 Letting Date:
v Award Date:
8/1/2026 to  8/31/2026 Notice To Proceed Date:
Progress Work Begin Date:
19.88 Accepted Date:
57.81
Recapitulation
Total To Date Prev To Date This Estimate
Item Earnings $8,819.51 $8,819.51 $0.00
Participating $0.00 $0.00 $0.00
Non-Participating $8,819.51 $8,819.51 $0.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $8,819.51 $8,819.51 $0.00|

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

LUFKIN
HOUSTON
JESSE SISCO

053

01/20/2026
01/20/2026
01/20/2026
02/01/2026

Contract: 649720001

Payment Estimate:

0007
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Contract Time Statement
Estimate Summary

Work Begin Date: 02/01/2026 Assessed Liq Damages (Days): 0 Charge Credit Total Adjusted
Time Charges Begin:  02/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 31
M 365 TOTAL LIQUIDATED DAMAGES: Total Period Days: o ° 7! °
C.O. Adjusted Days: 0
Current Days: 365 0
Days Charged to Date: 211 X $0.00
$0.00
Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS
08/01/2026 7 No work Scheduled.
08/02/2026 7 No work Scheduled.
08/03/2026 7 No work Scheduled.
08/04/2026 7 No work Scheduled.
08/05/2026 7 No work Scheduled.
08/06/2026 7 No work Scheduled.
08/07/2026 7 No work Scheduled.
08/08/2026 7 Saturday, No work Scheduled.
08/09/2026 7 Sunday, No work Scheduled.
08/10/2026 7 No work Scheduled.
08/11/2026 7 No work Scheduled.
08/12/2026 7 No work scheduled.
08/13/2026 7 No work scheduled in Houston County
08/14/2026 7 No work scheduled in Houston County
08/15/2026 7 No work scheduled in Houston County
08/16/2026 7 No work scheduled in Houston County
08/17/2026 7 No work scheduled in Houston County
08/18/2026 7 No work scheduled in Houston County
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08/19/2026 7 No work scheduled.
08/20/2026 7 No work scheduled.
08/21/2026 7 No work scheduled.
08/22/2026 7 Saturday, No work scheduled.
08/23/2026 7 Sunday, No work scheduled.
08/24/2026 7 No work scheduled.
08/25/2026 7 No work scheduled.
08/26/2026 7 No work scheduled.
08/27/2026 7 No work scheduled.
08/28/2026 7 No work scheduled.
08/29/2026 7 Saturday, No work scheduled.
08/30/2026 7 Sunday, No work scheduled.
08/31/2026 7 No work scheduled.
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items
Project: SUP - A00219556 Control 649720001
Category: 001 Description: This project will include maintenance of signs, delineators, object markers, mailboxes,

reflectors as well as curb and gutters.

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 70127173 0 CURB AND GUTTER MAINTENANCE LF $0.41 33,013.00 0.00 21,511.00 $8,819.51
0065 70347001 O REMOVE & REPLACE DELINEATOR/OBJECT MARK EA $26.00 100.00 0.00 0.00 $0.00
0070 70347002 0O DELINEATOR/OBJECT MARKER CLEANING EA $25.10 100.00 0.00 0.00 $0.00
0075 70347003 O REFLECTORS/REFLECTIVE TAPE TAPE INSTALL EA $25.10 100.00 0.00 0.00 $0.00
0080 70347004 0O SIGN CLEANING EA $26.00 100.00 0.00 0.00 $0.00
0085 70347005 0O SIGN STRAIGHTENING EA $25.00 100.00 0.00 0.00 $0.00
0090 70347006 O REMOVE/REPLACE MAILBOX (S) EA $30.00 100.00 0.00 0.00 $0.00
0095 70347007 O REMOVE/REPLACE MAILBOX (D) EA $33.00 100.00 0.00 0.00 $0.00
0100 70347008 O REMOVE/REPLACE MAILBOX (M) EA $40.00 100.00 0.00 0.00 $0.00
0105 70347009 O MAILBOX REPAIR (S) EA $26.00 100.00 0.00 0.00 $0.00
0110 70347010 O MAILBOX REPAIR (D) EA $26.00 100.00 0.00 0.00 $0.00
0115 70347011 O MAILBOX REPAIR (M) EA $26.00 100.00 0.00 0.00 $0.00
0120 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Contract: 649720001 Payment Estimate: 0007 Page: 5 of 7



Report Generation Date: 09/03/2026 02:45:09 PM
‘ ®

Te .
lepfﬁf;em Contractor's Estimate Package
of Transportation

Contract Line Items

Project: SUP - A00219556 Control
Category: 001

649720001

Description: This project will include maintenance of signs, delineators, object markers, mailboxes,
reflectors as well as curb and gutters.

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0125 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $8,819.51
Total Item earnings this contract $8,819.51
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)
© Item is added or modified by a change order
70127173 CURB AND GUTTER MAINTENANCE LF $0.41 33,013.00 21,511.00 $8,819.51
70347001 REMOVE & REPLACE DELINEATOR/OBJECT MARK EA $26.00 100.00 0.00 $0.00
70347002 DELINEATOR/OBJECT MARKER CLEANING EA $25.10 100.00 0.00 $0.00
70347003 REFLECTORS/REFLECTIVE TAPE TAPE INSTALL EA $25.10 100.00 0.00 $0.00
70347004 SIGN CLEANING EA $26.00 100.00 0.00 $0.00
70347005 SIGN STRAIGHTENING EA $25.00 100.00 0.00 $0.00
70347006 REMOVE/REPLACE MAILBOX (S) EA $30.00 100.00 0.00 $0.00
70347007 REMOVE/REPLACE MAILBOX (D) EA $33.00 100.00 0.00 $0.00
70347008 REMOVE/REPLACE MAILBOX (M) EA $40.00 100.00 0.00 $0.00
70347009 MAILBOX REPAIR (S) EA $26.00 100.00 0.00 $0.00
70347010 MAILBOX REPAIR (D) EA $26.00 100.00 0.00 $0.00
70347011 MAILBOX REPAIR (M) EA $26.00 100.00 0.00 $0.00
96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00
96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $8,819.51
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