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Report Generation Date: 10/01/2026 02:02:14 PM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

649727001

SUP - A00219564

02262608

$10,461.88
$10,461.88

$0.00

WORKQUEST

0009

V]

9/1/2026
Progress
66.77
66.30

to  9/30/2026

Recapitulation

Total To Date

Highway:
District:
County:

Area Engineer:
Area Number: 057

ABILENE
KENT
NATHAN MOORE

Letting Date:  02/01/2026

Award Date: 02/01/2026

Notice To Proceed Date:  01/31/2026
Work Begin Date: 01/31/2026

Accepted Date:

Prev To Date This Estimate

Item Earnings $6,985.39 $6,161.85 $823.54
Participating $0.00 $0.00 $0.00
Non-Participating $6,985.39 $6,161.85 $823.54
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $6,985.39 $6,161.85 I $823.54|

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 649727001

Payment Estimate:

0009
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 01/31/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  01/31/2026 Liquidated Damage Rate $0.00 | Charged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 242 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

©

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

O OO O©|O©|(O|[O(O[O©|O©|O©|O©|O©|O©|O©|W©|©

09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

Ol O|O|O|O|O|OV|O|O|O|©v|©

09/30/2026
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Worked Performed This Period

Project: SUP - A00219564 Control 649727001
Category: 001 Description: Janitorial Maintenance at the Kent County Maintenance Section
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0060 70117001 000 JANITORIAL MAINTENANCE MO $823.54 1 $823.54 12.00 8.00
Total Item Earnings This Estimate $823.54
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Contract Line Items
Project: SUP - A00219564 Control 649727001
Category: 001 Description: Janitorial Maintenance at the Kent County Maintenance Section
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 70117001 0 JANITORIAL MAINTENANCE MO $823.54 12.00 0.00 8.00 $6,588.32
0065 70117004 0 STRIPPING & WAXING cYc $397.07 1.00 0.00 1.00 $397.07
0070 70117005 0 WINDOW WASHING cYc $182.33 1.00 0.00 0.00 $0.00
Category 001 SubTotal $6,985.39
Total Item earnings this contract $6,985.39

Contract: 649727001 Payment Estimate: 0009 Page: 5 of 6
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Construction Estimate Combined

Report Generation Date: 10/01/2026 02:02:14 PM

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)
© ltem is added or modified by a change order
70117001 JANITORIAL MAINTENANCE MO $823.54 12.00 8.00 $6,588.32
70117004 STRIPPING & WAXING CYC $397.07 1.00 1.00 $397.07
70117005 WINDOW WASHING CYC $182.33 1.00 0.00 $0.00
Total Item Earnings To Date $6,985.39
Contract: 649727001 Payment Estimate: 0009 Page: 6 of 6



