
Contract ID: 649728001

Project: RMC - A00219567

Highway:

District: DALLAS

Contract: 05261805 County: NAVARRO

Award Amount: $70,945.00 Area Engineer: JUAN PAREDES

Projected Amount $70,190.00 Area Number: 059

Adj Projected Amount $0.00

Contractor: FIREMAN EXCAVATING, INC.

Estimate Number: 0003 Letting Date: 05/13/2026

Estimate Paid: ü Award Date: 05/15/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/01/2026

Estimate Type: Progress Work Begin Date: 07/15/2026

% Complete 39.36 Accepted Date:

% Time Used: 21.92

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $77,693.00 $12,013.00 $65,680.00

Participating $0.00 $0.00 $0.00

Non-Participating $77,693.00 $12,013.00 $65,680.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $77,693.00 $12,013.00 $65,680.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/15/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/08/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 80 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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Contractor's Estimate Package
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09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3
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Worked Performed This Period

Project: RMC - A00219567 Control 649728001

Category: 001 Description: Cable barrier repair

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 05007002 000 MOBILIZATION (CALLOUT) EA $1.00 28 $28.00 30.00 38.00

0065 05057001 000 TMA (STATIONARY) DAY $1.00 2 $2.00 40.00 5.00

0140 07717025 REPLACE LINE OR TERMINAL POST (VALTIR) EA $225.00 189 $42,525.00 0.00 189.00

SUPP DESCR: CO-1 Added Item - Ellis

0075 07717029 000 REPLACE CABLE RELEASE POST EA $100.00 6 $600.00 10.00 9.00

0090 07717033 000 SPLICE CABLE EA $100.00 7 $700.00 5.00 7.00

0070 07717026 000 REPLACE LINE OR TERMINAL POST (GIBRAL) EA $225.00 97 $21,825.00 305.00 149.00

Total Item Earnings This Estimate $65,680.00
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Contract Line Items

Project: RMC - A00219567 Control 649728001

Category: 001 Description: Cable barrier repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 30.00 30.00 38.00 $38.00

0065 05057001 0 TMA (STATIONARY) DAY $1.00 40.00 40.00 5.00 $5.00

0070 07717026 0 REPLACE LINE OR TERMINAL POST (GIBRAL) EA $225.00 305.00 305.00 149.00 $33,525.00

0075 07717029 0 REPLACE CABLE RELEASE POST EA $100.00 10.00 10.00 9.00 $900.00

0080 07717030 0 CHECK AND RE-TENSION CABLE SYSTEM EA $50.00 10.00 10.00 0.00 $0.00

0085 07717031 0 REPLACE CABLE LF $0.50 500.00 500.00 0.00 $0.00

0090 07717033 0 SPLICE CABLE EA $100.00 5.00 5.00 7.00 $700.00

0095 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0100 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0105 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0110 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0115 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00219567 Control 649728001

Category: 001 Description: Cable barrier repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

0130 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

0140 07717025 REPLACE LINE OR TERMINAL POST (VALTIR) EA $225.00 0.00 250.00 189.00

CO-1 Added Item - Ellis

$42,525.00

Category 001 SubTotal $77,693.00

Total Item earnings this contract $77,693.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $1.00 60.00 38.00 $38.00

05057001 TMA (STATIONARY) DAY $1.00 80.00 5.00 $5.00

07717025© REPLACE LINE OR TERMINAL POST (VALTIR) EA $225.00 250.00 189.00 $42,525.00

07717026 REPLACE LINE OR TERMINAL POST (GIBRAL) EA $225.00 610.00 149.00 $33,525.00

07717029 REPLACE CABLE RELEASE POST EA $100.00 20.00 9.00 $900.00

07717030 CHECK AND RE-TENSION CABLE SYSTEM EA $50.00 20.00 0.00 $0.00

07717031 REPLACE CABLE LF $0.50 1,000.00 0.00 $0.00

07717033 SPLICE CABLE EA $100.00 10.00 7.00 $700.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $77,693.00
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