
Contract ID: 649729001

Project: RMC - A00219568

Highway:

District: DALLAS

Contract: 05261804 County: NAVARRO

Award Amount: $196,178.00 Area Engineer: JUAN PAREDES

Projected Amount $195,422.00 Area Number: 059

Adj Projected Amount $0.00

Contractor: FIREMAN EXCAVATING, INC.

Estimate Number: 0003 Letting Date: 05/13/2026

Estimate Paid: Award Date: 05/22/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/01/2026

Estimate Type: Progress Work Begin Date: 07/15/2026

% Complete 18.94 Accepted Date:

% Time Used: 20

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $37,004.00 $0.00 $37,004.00

Participating $0.00 $0.00 $0.00

Non-Participating $37,004.00 $0.00 $37,004.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $37,004.00 $0.00 $37,004.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/28/2026 02:03:00 PM
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Contract Time Statement

Work Begin Date: 07/15/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/14/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 73 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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Contractor's Estimate Package

Report Generation Date: 09/28/2026 02:03:00 PM

09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3
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Worked Performed This Period

Project: RMC - A00219568 Control 649729001

Category: 001 Description: Crash Cushion Attenuator Repair

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 05007002 000 MOBILIZATION (CALLOUT) EA $1.00 2 $2.00 119.00 2.00

0095 07747054 000 REPAIR (WIDE TRACC BAY) EA $2,000.00 11 $22,000.00 5.00 11.00

0075 07747002 000 REPLACE (SMTC) NARROW EA $15,000.00 1 $15,000.00 3.00 1.00

0065 05057001 000 TMA (STATIONARY) DAY $1.00 2 $2.00 59.00 2.00

Total Item Earnings This Estimate $37,004.00

Contractor's Estimate Package
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Contract Line Items

Project: RMC - A00219568 Control 649729001

Category: 001 Description: Crash Cushion Attenuator Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 119.00 0.00 2.00 $2.00

0065 05057001 0 TMA (STATIONARY) DAY $1.00 59.00 0.00 2.00 $2.00

0070 07707021 0 REPLACE SGT OBJECT MARKER EA $100.00 10.00 0.00 0.00 $0.00

0075 07747002 0 REPLACE (SMTC) NARROW EA $15,000.00 3.00 0.00 1.00 $15,000.00

0080 07747003 0 REPAIR (SMTC) NARROW LF $500.00 50.00 0.00 0.00 $0.00

0085 07747005 0 REPLACE (SMTC) WIDE EA $40,000.00 1.00 0.00 0.00 $0.00

0090 07747006 0 REPAIR (SMTC) WIDE LF $500.00 50.00 0.00 0.00 $0.00

0095 07747054 0 REPAIR (WIDE TRACC BAY) EA $2,000.00 5.00 0.00 11.00 $22,000.00

0100 07747056 0 REPLACE (FASTRACC) EA $5,000.00 5.00 0.00 0.00 $0.00

0105 07747058 0 REPLACE (SHORTRACC) EA $5,000.00 5.00 0.00 0.00 $0.00

0110 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0115 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0120 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 09/28/2026 02:03:00 PM

Contract: 649729001 Payment Estimate: 0003 Page: 5 of 7



Contractor's Estimate Package
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Contract Line Items

Project: RMC - A00219568 Control 649729001

Category: 001 Description: Crash Cushion Attenuator Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0130 96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 0.00 $0.00

0135 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0140 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0145 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

0150 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $37,004.00

Total Item earnings this contract $37,004.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $1.00 119.00 2.00 $2.00

05057001 TMA (STATIONARY) DAY $1.00 59.00 2.00 $2.00

07707021 REPLACE SGT OBJECT MARKER EA $100.00 10.00 0.00 $0.00

07747002 REPLACE (SMTC) NARROW EA $15,000.00 3.00 1.00 $15,000.00

07747003 REPAIR (SMTC) NARROW LF $500.00 50.00 0.00 $0.00

07747005 REPLACE (SMTC) WIDE EA $40,000.00 1.00 0.00 $0.00

07747006 REPAIR (SMTC) WIDE LF $500.00 50.00 0.00 $0.00

07747054 REPAIR (WIDE TRACC BAY) EA $2,000.00 5.00 11.00 $22,000.00

07747056 REPLACE (FASTRACC) EA $5,000.00 5.00 0.00 $0.00

07747058 REPLACE (SHORTRACC) EA $5,000.00 5.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $37,004.00
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