
Contract ID: 649730001

Project: RMC - A00219572

Highway:

District: PARIS

Contract: 04260102 County: LAMAR

Award Amount: $549,355.00 Area Engineer: DARIUS SAMUELS

Projected Amount $548,597.00 Area Number: 770

Adj Projected Amount $0.00

Contractor: NORTH TEXAS TRAFFIC SYSTEMS CONSTRUCTION

Estimate Number: 0003 Letting Date: 04/16/2026

Estimate Paid: Award Date: 04/16/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 05/01/2026

Estimate Type: Progress Work Begin Date: 06/01/2026

% Complete 30.43 Accepted Date:

% Time Used: 25.21

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $166,950.00 $124,222.50 $42,727.50

Participating $0.00 $0.00 $0.00

Non-Participating $166,950.00 $124,222.50 $42,727.50

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $166,950.00 $124,222.50 $42,727.50

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 92 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 3

08/02/2026 3

08/03/2026 3

08/04/2026 3

08/05/2026 3

08/06/2026 3

08/07/2026 3

08/08/2026 3

08/09/2026 3

08/10/2026 3

08/11/2026 3

08/12/2026 3

08/13/2026 3

08/14/2026 3

08/15/2026 3

08/16/2026 3

08/17/2026 3

08/18/2026 3
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08/19/2026 3

08/20/2026 3

08/21/2026 3

08/22/2026 3

08/23/2026 3

08/24/2026 3

08/25/2026 3

08/26/2026 3

08/27/2026 3

08/28/2026 3

08/29/2026 3

08/30/2026 3

08/31/2026 3
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Worked Performed This Period

Project: RMC - A00219572 Control 649730001

Category: 001 Description: Traffic Signal Maintenance in the Paris District.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0130 06907009 000 REMOVAL OF CABLES LF $2.00 615 $1,230.00 6,000.00 2,600.00

0160 06907025 000 REPLACE OF SIGNAL HEAD ASSM EA $1,250.00 30 $37,500.00 50.00 103.00

0135 06907011 000 INSTALL OF CABLES LF $6.50 615 $3,997.50 10,000.00 2,600.00

Total Item Earnings This Estimate $42,727.50
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Contract Line Items

Project: RMC - A00219572 Control 649730001

Category: 001 Description: Traffic Signal Maintenance in the Paris District.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04327001 0 RIPRAP (CONC)(4 IN) CY $500.00 6.00 0.00 0.00 $0.00

0065 05007002 0 MOBILIZATION (CALLOUT) EA $3,200.00 12.00 0.00 2.00 $6,400.00

0070 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 50.00 0.00 0.00 $0.00

0075 06287168 0 ELC SRV TY D 120/240 070(NS)AL(E)PS(U) EA $5,000.00 3.00 0.00 1.00 $5,000.00

0080 06667035 0 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $15.00 48.00 0.00 0.00 $0.00

0085 06777008 0 ELIM EXT PM & MRKS (24") LF $15.00 14.00 0.00 0.00 $0.00

0090 06787008 0 PAV SURF PREP FOR MRK (24") LF $10.00 48.00 0.00 0.00 $0.00

0095 06807001 0 INSTALL HWY TRF SIG (FLASH BEACON) EA $6,000.00 2.00 0.00 0.00 $0.00

0100 06807002 0 INSTALL HWY TRF SIG (ISOLATED) EA $12,500.00 4.00 0.00 0.00 $0.00

0105 06907002 0 INSTALL OF CONDUIT BY TRENCHING LF $10.00 2,000.00 0.00 0.00 $0.00

0110 06907004 0 INSTALL OF CONDUIT BY BORING LF $21.00 1,000.00 0.00 0.00 $0.00

0115 06907006 0 REMOVAL OF GROUND BOXES EA $350.00 4.00 0.00 0.00 $0.00

0120 06907007 0 REPLACE OF GROUND BOXES EA $1,100.00 10.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00219572 Control 649730001

Category: 001 Description: Traffic Signal Maintenance in the Paris District.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06907008 0 INSTALL OF GROUND BOXES EA $1,100.00 10.00 0.00 0.00 $0.00

0130 06907009 0 REMOVAL OF CABLES LF $2.00 6,000.00 0.00 2,600.00 $5,200.00

0135 06907011 0 INSTALL OF CABLES LF $6.50 10,000.00 0.00 2,600.00 $16,900.00

0140 06907017 0 REPLACE OF SPAN CABLE ASSM LF $4.00 300.00 0.00 0.00 $0.00

0145 06907019 0 REPLACE OF ELECTRICAL SERVICE EA $1,000.00 2.00 0.00 0.00 $0.00

0150 06907020 0 INSTALL OF ELECTRICAL SERVICE EA $1,000.00 3.00 0.00 0.00 $0.00

0155 06907024 0 REMOVAL OF SIGNAL HEAD ASSM EA $150.00 5.00 0.00 0.00 $0.00

0160 06907025 0 REPLACE OF SIGNAL HEAD ASSM EA $1,250.00 50.00 0.00 103.00 $128,750.00

0165 06907026 0 INSTALL OF SIGNAL HEAD ASSM EA $1,250.00 18.00 0.00 0.00 $0.00

0170 06907027 0 REMOVAL OF SIGNAL RELATED SIGNS EA $15.00 5.00 0.00 0.00 $0.00

0175 06907029 0 INSTALL OF SIGNAL RELATED SIGNS EA $200.00 10.00 0.00 0.00 $0.00

0180 06907031 0 REPLACE OF PEDESTRIAN PUSH BUTTONS EA $200.00 5.00 0.00 0.00 $0.00

0185 06907032 0 INSTALL OF PEDESTRIAN PUSH BUTTONS EA $200.00 5.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00219572 Control 649730001

Category: 001 Description: Traffic Signal Maintenance in the Paris District.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06907033 0 REMOVAL OF TRAFFIC SIGNAL POLE FND LF $600.00 5.00 0.00 0.00 $0.00

0195 06907039 0 REPLACE OF CONTROL CABINET(GRND MNT) EA $2,000.00 2.00 0.00 1.00 $2,000.00

0200 06907042 0 REPLACE OF CONTROL CABINET(POLE MNT) EA $2,000.00 2.00 0.00 0.00 $0.00

0205 06907045 0 REPLACE OF FLASHER CABINET EA $700.00 2.00 0.00 1.00 $700.00

0210 06907051 0 REMOVAL OF SIGNAL POLE ASSM EA $2,000.00 2.00 0.00 0.00 $0.00

0215 06907052 0 REPLACE OF SIGNAL POLE ASSM EA $3,500.00 2.00 0.00 0.00 $0.00

0220 06907053 0 INSTALL OF SIGNAL POLE ASSM EA $3,500.00 5.00 0.00 0.00 $0.00

0225 06907055 0 REPLACE OF CURBS LF $25.00 50.00 0.00 0.00 $0.00

0230 06907059 0 INSTALL OF PEDESTRIAN RAMPS EA $800.00 1.00 0.00 0.00 $0.00

0235 06907065 0 REPLACE OF LUMINAIRE HEAD EA $800.00 10.00 0.00 0.00 $0.00

0240 06907071 0 INS OF TRF SIG PL FND (30" DRIL SHFT) LF $300.00 40.00 0.00 0.00 $0.00

0245 06907072 0 INS OF TRF SIG PL FND (36" DRIL SHFT) LF $360.00 60.00 0.00 0.00 $0.00

0250 06907074 0 INS OF TRF SIG PL FND (48" DRIL SHFT) LF $400.00 40.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00219572 Control 649730001

Category: 001 Description: Traffic Signal Maintenance in the Paris District.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06907084 0 INSTL VID IMAGE VEH DET SYS (VIVDS) EA $1,000.00 5.00 0.00 0.00 $0.00

0260 06907087 0 INSTL PED POLE ASSM EA $2,500.00 5.00 0.00 0.00 $0.00

0265 06907098 0 INSTALL SPREAD SPECTRUM ANTENNA EA $10.00 2.00 0.00 0.00 $0.00

0270 06907100 0 REMOVE TRAFFIC SIGNAL EA $2,000.00 2.00 0.00 0.00 $0.00

0275 06907131 0 INSTALL BBU SYSTEM EA $1,000.00 2.00 0.00 1.00 $1,000.00

0280 06907138 0 VIVDS CAMERA (INSTALL) EA $1,000.00 10.00 0.00 1.00 $1,000.00

0285 60067001 0 VIVDS PROSR SYS EA $3,000.00 1.00 0.00 0.00 $0.00

0290 60067002 0 VIVDS CAM ASSY FXD LNS EA $1,500.00 4.00 0.00 0.00 $0.00

0295 60077001 0 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $7,500.00 2.00 0.00 0.00 $0.00

0300 60177015 0 VIDEO IMAGING AND RADAR DETECTOR EA $5,500.00 4.00 0.00 0.00 $0.00

0305 60177018 0 VID IMAGE AND RADAR DET PROCESSOR SYS EA $12,000.00 1.00 0.00 0.00 $0.00

0310 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0315 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00219572 Control 649730001

Category: 001 Description: Traffic Signal Maintenance in the Paris District.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0325 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0330 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $166,950.00

Total Item earnings this contract $166,950.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04327001 RIPRAP (CONC)(4 IN) CY $500.00 6.00 0.00 $0.00

05007002 MOBILIZATION (CALLOUT) EA $3,200.00 12.00 2.00 $6,400.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 50.00 0.00 $0.00

06287168 ELC SRV TY D 120/240 070(NS)AL(E)PS(U) EA $5,000.00 3.00 1.00 $5,000.00

06667035 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $15.00 48.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $15.00 14.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $10.00 48.00 0.00 $0.00

06807001 INSTALL HWY TRF SIG (FLASH BEACON) EA $6,000.00 2.00 0.00 $0.00

06807002 INSTALL HWY TRF SIG (ISOLATED) EA $12,500.00 4.00 0.00 $0.00

06907002 INSTALL OF CONDUIT BY TRENCHING LF $10.00 2,000.00 0.00 $0.00

06907004 INSTALL OF CONDUIT BY BORING LF $21.00 1,000.00 0.00 $0.00

06907006 REMOVAL OF GROUND BOXES EA $350.00 4.00 0.00 $0.00

06907007 REPLACE OF GROUND BOXES EA $1,100.00 10.00 0.00 $0.00

06907008 INSTALL OF GROUND BOXES EA $1,100.00 10.00 0.00 $0.00

06907009 REMOVAL OF CABLES LF $2.00 6,000.00 2,600.00 $5,200.00

06907011 INSTALL OF CABLES LF $6.50 10,000.00 2,600.00 $16,900.00

06907017 REPLACE OF SPAN CABLE ASSM LF $4.00 300.00 0.00 $0.00

06907019 REPLACE OF ELECTRICAL SERVICE EA $1,000.00 2.00 0.00 $0.00

06907020 INSTALL OF ELECTRICAL SERVICE EA $1,000.00 3.00 0.00 $0.00

06907024 REMOVAL OF SIGNAL HEAD ASSM EA $150.00 5.00 0.00 $0.00

06907025 REPLACE OF SIGNAL HEAD ASSM EA $1,250.00 50.00 103.00 $128,750.00

06907026 INSTALL OF SIGNAL HEAD ASSM EA $1,250.00 18.00 0.00 $0.00

06907027 REMOVAL OF SIGNAL RELATED SIGNS EA $15.00 5.00 0.00 $0.00

06907029 INSTALL OF SIGNAL RELATED SIGNS EA $200.00 10.00 0.00 $0.00

06907031 REPLACE OF PEDESTRIAN PUSH BUTTONS EA $200.00 5.00 0.00 $0.00

06907032 INSTALL OF PEDESTRIAN PUSH BUTTONS EA $200.00 5.00 0.00 $0.00

06907033 REMOVAL OF TRAFFIC SIGNAL POLE FND LF $600.00 5.00 0.00 $0.00

06907039 REPLACE OF CONTROL CABINET(GRND MNT) EA $2,000.00 2.00 1.00 $2,000.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06907042 REPLACE OF CONTROL CABINET(POLE MNT) EA $2,000.00 2.00 0.00 $0.00

06907045 REPLACE OF FLASHER CABINET EA $700.00 2.00 1.00 $700.00

06907051 REMOVAL OF SIGNAL POLE ASSM EA $2,000.00 2.00 0.00 $0.00

06907052 REPLACE OF SIGNAL POLE ASSM EA $3,500.00 2.00 0.00 $0.00

06907053 INSTALL OF SIGNAL POLE ASSM EA $3,500.00 5.00 0.00 $0.00

06907055 REPLACE OF CURBS LF $25.00 50.00 0.00 $0.00

06907059 INSTALL OF PEDESTRIAN RAMPS EA $800.00 1.00 0.00 $0.00

06907065 REPLACE OF LUMINAIRE HEAD EA $800.00 10.00 0.00 $0.00

06907071 INS OF TRF SIG PL FND (30" DRIL SHFT) LF $300.00 40.00 0.00 $0.00

06907072 INS OF TRF SIG PL FND (36" DRIL SHFT) LF $360.00 60.00 0.00 $0.00

06907074 INS OF TRF SIG PL FND (48" DRIL SHFT) LF $400.00 40.00 0.00 $0.00

06907084 INSTL VID IMAGE VEH DET SYS (VIVDS) EA $1,000.00 5.00 0.00 $0.00

06907087 INSTL PED POLE ASSM EA $2,500.00 5.00 0.00 $0.00

06907098 INSTALL SPREAD SPECTRUM ANTENNA EA $10.00 2.00 0.00 $0.00

06907100 REMOVE TRAFFIC SIGNAL EA $2,000.00 2.00 0.00 $0.00

06907131 INSTALL BBU SYSTEM EA $1,000.00 2.00 1.00 $1,000.00

06907138 VIVDS CAMERA (INSTALL) EA $1,000.00 10.00 1.00 $1,000.00

60067001 VIVDS PROSR SYS EA $3,000.00 1.00 0.00 $0.00

60067002 VIVDS CAM ASSY FXD LNS EA $1,500.00 4.00 0.00 $0.00

60077001 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $7,500.00 2.00 0.00 $0.00

60177015 VIDEO IMAGING AND RADAR DETECTOR EA $5,500.00 4.00 0.00 $0.00

60177018 VID IMAGE AND RADAR DET PROCESSOR SYS EA $12,000.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $166,950.00
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