
Contract ID: 649731001

Project: RMC - A00219575

Highway:

District: LUFKIN

Contract: 03261104 County: ANGELINA

Award Amount: $558,500.00 Area Engineer: JEREMY KING

Projected Amount $558,500.00 Area Number: 030

Adj Projected Amount $0.00

Contractor: STRIPING TECHNOLOGY, L.P.

Estimate Number: 0003 Letting Date: 03/18/2026

Estimate Paid: ü Award Date: 03/18/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 04/03/2026

Estimate Type: Progress Work Begin Date: 04/09/2026

% Complete 20.28 Accepted Date:

% Time Used: 21.37

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $172,775.34 $0.00 $172,775.34

Participating $0.00 $0.00 $0.00

Non-Participating $172,775.34 $0.00 $172,775.34

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $172,775.34 $0.00 $172,775.34

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/09/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/15/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 78 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 3

07/02/2026 3

07/03/2026 3

07/04/2026 3

07/05/2026 3

07/06/2026 3

07/07/2026 3

07/08/2026 3

07/09/2026 3

07/10/2026 3

07/11/2026 3

07/12/2026 3

07/13/2026 3

07/14/2026 3

07/15/2026 3

07/16/2026 3

07/17/2026 3

07/18/2026 3
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Contractor's Estimate Package
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07/19/2026 3

07/20/2026 3

07/21/2026 3

07/22/2026 3

07/23/2026 3

07/24/2026 3

07/25/2026 3

07/26/2026 3

07/27/2026 3

07/28/2026 3

07/29/2026 3

07/30/2026 3

07/31/2026 3
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Worked Performed This Period

Project: RMC - A00219575 Control 649731001

Category: 001 Description: Thermoplastic Pavement Markings-2026

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0105 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.35 58202 $20,370.70 600,000.00 58,202.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY $500.00 20 $10,000.00 40.00 20.00

0075 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF $0.60 534 $320.40 15,000.00 534.00

0060 05007002 000 MOBILIZATION (CALLOUT) EA $3,000.00 1 $3,000.00 4.00 1.00

0100 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.40 5940 $2,376.00 100,000.00 5,940.00

0145 06667265 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.78 50193.50 $39,150.93 0.00 50,193.50

0155 06667269 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF $0.78 52159.50 $40,684.41 0.00 52,159.50

0095 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.35 162494 $56,872.90 600,000.00 162,494.00

Total Item Earnings This Estimate $172,775.
34
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Contract Line Items

Project: RMC - A00219575 Control 649731001

Category: 001 Description: Thermoplastic Pavement Markings-2026

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $3,000.00 4.00 0.00 1.00 $3,000.00

0065 05057003 0 TMA (MOBILE OPERATION) DAY $500.00 40.00 0.00 20.00 $10,000.00

0070 06667016 0 REFL PAV MRK TY I (W)8"(DOT)(060MIL) LF $0.65 10,000.00 0.00 0.00 $0.00

0075 06667022 0 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF $0.60 15,000.00 0.00 534.00 $320.40

0080 06667025 0 REFL PAV MRK TY I (W)12"(LNDP)(060MIL) LF $3.20 5,000.00 0.00 0.00 $0.00

0085 06667028 0 REFL PAV MRK TY I (W)12"(SLD)(060MIL) LF $3.00 4,000.00 0.00 0.00 $0.00

0090 06667407 0 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.40 50,000.00 0.00 0.00 $0.00

0095 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.35 600,000.00 0.00 162,494.00 $56,872.90

0100 06667419 0 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.40 100,000.00 0.00 5,940.00 $2,376.00

0105 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.35 600,000.00 0.00 58,202.00 $20,370.70

0110 06777001 0 ELIM EXT PM & MRKS (4") LF $1.00 1,500.00 0.00 0.00 $0.00

0115 06777002 0 ELIM EXT PM & MRKS (6") LF $1.00 1,500.00 0.00 0.00 $0.00

0120 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00219575 Control 649731001

Category: 001 Description: Thermoplastic Pavement Markings-2026

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0130 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0135 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0145 06667265 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.78 0.00 200,000.00 50,193.50 $39,150.93

0155 06667269 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF $0.78 0.00 150,000.00 52,159.50 $40,684.41

0165 06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.82 0.00 25,000.00 0.00 $0.00

Category 001 SubTotal $172,775.34

Total Item earnings this contract $172,775.34
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $3,000.00 4.00 1.00 $3,000.00

05057003 TMA (MOBILE OPERATION) DAY $500.00 40.00 20.00 $10,000.00

06667016 REFL PAV MRK TY I (W)8"(DOT)(060MIL) LF $0.65 10,000.00 0.00 $0.00

06667022 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF $0.60 15,000.00 534.00 $320.40

06667025 REFL PAV MRK TY I (W)12"(LNDP)(060MIL) LF $3.20 5,000.00 0.00 $0.00

06667028 REFL PAV MRK TY I (W)12"(SLD)(060MIL) LF $3.00 4,000.00 0.00 $0.00

06667265© RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.78 200,000.00 50,193.50 $39,150.93

06667269© RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF $0.78 150,000.00 52,159.50 $40,684.41

06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.40 50,000.00 0.00 $0.00

06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.35 600,000.00 162,494.00 $56,872.90

06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.40 100,000.00 5,940.00 $2,376.00

06667419© REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.82 25,000.00 0.00 $0.00

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.35 600,000.00 58,202.00 $20,370.70

06777001 ELIM EXT PM & MRKS (4") LF $1.00 1,500.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $1.00 1,500.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $172,775.34
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