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o " CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  10/09/26
SiteManager
i
CONTRACT ID: 649733001 HIGHWAY: SH0016
PROJECT: SUP - A00219578 DISTRICT NAME: SAN ANTONIO
CONTRACT: 01262604 COUNTY: BANDERA
AWARD AMOUNT: $27,398.56 AREA ENGINEER: Roberto Madrigal, P.E.
PROJECTED AMOUNT: $27,398.56 AREA NUMBER: 054
ADJ. PROJECTED AMOUNT:  $27,398.56
CONTRACTOR: WORKQUEST
ESTIMATE NUMBER: 0007 LETTING DATE: 01/13/2026
ESTIMATE PAID: Z AWARD DATE: 01/13/2026
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE: 01/13/2026
ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/03/2026
% COMPLETE: 27.83 ACCEPTED DATE: 00/00/0000
% TIME USED: 29.27 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $7,623.77 $6,627.46 $996.31

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $7,623.77 $6,627.46 $996.31

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $7,623.77 $6,627.46 $996.31

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649733001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

03/03/2026
03/01/2026
731
0
731
214
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 649733001 ESTIMATE 0007
WORK PERFORMED THIS PERIOD
PROJECT SUP - A00219578 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 70117001 000 JANITORIAL MAINTENANCE

CONTRACTOR'S ESTIMATE PACKAGE

649733001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
MO 996.310 1.000

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$996.31

$996.31
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Total Bid QTY Paid
Quantity To Date
24.00 6.78




CONTRACT ID 649733001 ESTIMATE 0007

CONTRACT LINE ITEMS

PROJECT SUP - A00219578 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 70117001 000 JANITORIAL MAINTENANCE

0065 70117004 000 STRIPPING & WAXING
CONTROL
DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

649733001
ROADWAY
UNIT
MO
CcYC
UNIT

UNIT
PRICE

996.310
871.780

UNIT
PRICE
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BID NET CO QTY PAID AMOUNT
QUANTITY QUANTITY TO DATE $
24.000 0.000 6.78 6,751.99
4.000 0.000 1.00 871.78
Category Subtotal $7,623.77
BID NET CO QTY PAID AMOUNT
QUANTITY QUANTITY TO DATE ($)
TOTAL ITEM EARNINGS THIS CONTRACT $7,623.77



CONTRACT ID

649733001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

70117001
70117004

SP
NBR

000
000

DESCRIPTION

JANITORIAL MAINTENANCE
STRIPPING & WAXING

0007

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

MO
CyC

UNIT BID
PRICE QUANTITY
996.310 24.00
871.780 4.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

6.777
1.000
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AMOUNT
$)

6,751.99
871.78

$7,623.77



