
649734001CONTRACT ID:

PROJECT: RMC - A00219580

CONTRACT:

03264203

PROJECTED AMOUNT: $754,968.84

CONTRACTOR:

HIGHWAY: IH0635

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 771

ROY JORGENSEN ASSOCIATES, INC.

David Morren, P.E.

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/13/2026

03/05/2026

ESTIMATE PAID:

 107

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/11/2026

$754,968.84

CONTRACT:

09/01/2026

AWARD AMOUNT: $755,724.84

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 29.32

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 5.15

$3,257.90 $35,613.92 $38,871.82 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,257.90 $35,613.92 $38,871.82 

$0.00 $0.00 $0.00 

$3,257.90 $38,871.82 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $35,613.92 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 107

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/11/2026

06/11/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00219580 649734001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0130 05007011 MOBILIZATION (CALLOUT 9)000 EA  50.000 $50.00 1.000  9.00 80.00

0155 05057003 TMA (MOBILE OPERATION)000 DAY  750.000 $1,500.00 2.000  18.00 25.00

0255 07357003 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)000 MI  100.000 $1,000.60 10.006  90.05 520.31

0260 07357037 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)000 MI  100.000 $707.30 7.073  7.07 367.80

$3,257.90TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649734001PROJECT CONTROLRMC - A00219580

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0130 05007011 000 MOBILIZATION (CALLOUT 9) EA  50.000  80.000  0.000  9.00  450.00

0155 05057003 000 TMA (MOBILE OPERATION) DAY  750.000  25.000  0.000  18.00  13,500.00

0255 07357003 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  100.000  520.312  0.000  90.05  9,005.40

0260 07357037 000 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) MI  100.000  367.796  0.000  7.07  707.30

0270 07387001 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  190.000  120.070  0.000  40.02  7,604.56

0275 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  190.000  120.070  0.000  40.02  7,604.56

Category Subtotal $38,871.82

649734001RMC - A00219580PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03617008 000 FULL - DEPTH REPAIR CRCP (13") CY  1,400.000  50.000  0.000  0.000  0.00

0065 04277003 000 OPAQUE SEALER FINISH SF  3.000  600.000  0.000  0.000  0.00

0070 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  100.000  25.000  0.000  0.000  0.00

0075 04297006 000 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  150.000  12.000  0.000  0.000  0.00

0080 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  325.000  50.000  0.000  0.000  0.00

0085 04387008 000 CLEANING EXISTING JOINTS LF  10.000  6,594.000  0.000  0.000  0.00

0090 05007003 000 MOBILIZATION (CALLOUT 1) EA  250.000  3.000  0.000  0.000  0.00

0095 05007004 000 MOBILIZATION (CALLOUT 2) EA  2,500.000  5.000  0.000  0.000  0.00

0100 05007005 000 MOBILIZATION (CALLOUT 3) EA  250.000  10.000  0.000  0.000  0.00

0105 05007006 000 MOBILIZATION (CALLOUT 4) EA  250.000  5.000  0.000  0.000  0.00

0110 05007007 000 MOBILIZATION (CALLOUT 5) EA  250.000  2.000  0.000  0.000  0.00

0115 05007008 000 MOBILIZATION (CALLOUT 6) EA  10.000  4.000  0.000  0.000  0.00

0120 05007009 000 MOBILIZATION (CALLOUT 7) EA  500.000  2.000  0.000  0.000  0.00

0125 05007010 000 MOBILIZATION (CALLOUT 8) EA  500.000  4.000  0.000  0.000  0.00

0135 05007012 000 MOBILIZATION (CALLOUT 10) EA  250.000  12.000  0.000  0.000  0.00

0140 05007013 000 MOBILIZATION (CALLOUT 11) EA  10.000  60.000  0.000  0.000  0.00

0145 05007014 000 MOBILIZATION (CALLOUT 12) EA  250.000  25.000  0.000  0.000  0.00

0150 05057001 000 TMA (STATIONARY) DAY  5.000  365.000  0.000  0.000  0.00

0160 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  45.000  125.000  0.000  0.000  0.00

0165 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  500.000  2.000  0.000  0.000  0.00

0170 06447036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA  500.000  2.000  0.000  0.000  0.00

0175 06447063 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  750.000  5.000  0.000  0.000  0.00

0180 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  750.000  2.000  0.000  0.000  0.00

0185 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  750.000  2.000  0.000  0.000  0.00

0190 06447071 000 RELOCATE SM RD SN SUP&AM(RAIL MOUNT) EA  500.000  2.000  0.000  0.000  0.00

0195 06447073 000 REMOVE SM RD SN SUP&AM EA  200.000  10.000  0.000  0.000  0.00

0200 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  15.000  1,000.000  0.000  0.000  0.00

0205 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  15.000  250.000  0.000  0.000  0.00

0210 06587032 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA  15.000  900.000  0.000  0.000  0.00
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0215 06587143 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)SRFHH EA  75.000  85.000  0.000  0.000  0.00

0220 06587225 000 REPLC DEL ASSM (D-DW)SZ 1(WFLX)SRFHH EA  150.000  40.000  0.000  0.000  0.00

0225 06727006 000 REFL PAV MRKR TY II-C-R EA  7.000  1,806.000  0.000  0.000  0.00

0230 07007011 000 EMERGENCY MOBILIZATION EA  5,000.000  4.000  0.000  0.000  0.00

0235 07207001 000 SPALLING REPAIR (HYDRAULIC CEMENT) CF  165.000  100.000  0.000  0.000  0.00

0240 07217001 000 FIBER REINFORCED POLYMER PATCHING MATLS LB  6.000  200.000  0.000  0.000  0.00

0245 07217002 000 BULKING AGGREGATE LB  5.000  30.000  0.000  0.000  0.00

0250 07317003 000 PAVEMENT EDGES, STRUCTURES & FIXTURES MI  600.000  10.500  0.000  0.000  0.00

0265 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  500.000  25.000  0.000  0.000  0.00

0280 07387070 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  190.000  84.876  0.000  0.000  0.00

0285 07387105 000 CLEANING / SWEEPING (HANDWORK) SY  1.250  5,000.000  0.000  0.000  0.00

0290 07387130 000 HANDWORK - DRAIN SLOTS, BARRIER SLOTS LF  6.000  6,144.000  0.000  0.000  0.00

0295 07747003 000 REPAIR (SMTC) NARROW LF  25.000  400.000  0.000  0.000  0.00

0300 07747009 000 REPAIR (QUAD - ELITE) NARROW LF  25.000  400.000  0.000  0.000  0.00

0305 07747015 000 REPAIR (REACT)(M) LF  25.000  400.000  0.000  0.000  0.00

0310 07747037 000 REPAIR (TAU-M) NARROW LF  100.000  400.000  0.000  0.000  0.00

0315 07747077 000 REPLACE CRASH CUSH ATTEN (L)(N)(TL3) EA  23,500.000  5.000  0.000  0.000  0.00

0320 07747083 000 REPAIR ATTENUATOR OBJECT MARKER EA  500.000  10.000  0.000  0.000  0.00

0325 07907011 000 LANE CLOSURE(SETUP & REM)(TYP 11) EA  1,000.000  25.000  0.000  0.000  0.00

1000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1030 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

1060 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1090 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

1100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $38,871.82
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007011 000 EA  50.000MOBILIZATION (CALLOUT 9)  9.000  450.00 80.00

05057003 000 DAY  750.000TMA (MOBILE OPERATION)  18.000  13,500.00 25.00

07357003 000 MI  100.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  90.054  9,005.40 520.31

07357037 000 MI  100.000DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)  7.073  707.30 367.80

07387001 000 MI  190.000CLEANING / SWEEPING (CENTER MEDIAN)  40.024  7,604.56 120.07

07387025 000 MI  190.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  40.024  7,604.56 120.07

$38,871.82TOTAL ITEM EARNINGS TO DATE


