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CONTRACT ID: 649736001 HIGHWAY: SH0016
PROJECT: SUP - A00219594 DISTRICT NAME: AUSTIN
CONTRACT: 03262609 COUNTY: LLANO
AWARD AMOUNT: $29,752.52 AREA ENGINEER:
PROJECTED AMOUNT: $29,751.52 AREA NUMBER: 051
ADJ. PROJECTED AMOUNT:  $29,751.52
CONTRACTOR: WORKQUEST
ESTIMATE NUMBER: 0006 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 24.32 ACCEPTED DATE:
% TIME USED: 25.03 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $7,236.96 $6,030.80 $1,206.16
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $7,236.96 $6,030.80 $1,206.16
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $7,236.96 $6,030.80 $1,206.16

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

Joe Muck, P.E.

REPORT DATE: 10/09/26

03/09/2026
03/09/2026
03/09/2026
04/01/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649736001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

04/01/2026
00/00/0000
731
0
731
183
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026
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Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 649736001 ESTIMATE 0006 CONTRACTOR'S ESTIMATE PACKAGE
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WORK PERFORMED THIS PERIOD
PROJECT SUP - A00219594 CONTROL 649736001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS ESTIMATE Quantity To Date
0065 70117092 000 JANITORIAL MAINTENANCE cYc 1,206.160 1.000 $1,206.16 24.00 6.00

TOTAL ITEM EARNINGS THIS ESTIMATE $1,206.16



CONTRACT ID 649736001 ESTIMATE 0006

CONTRACT LINE ITEMS

PROJECT SUP - A00219594 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 70117092 000 JANITORIAL MAINTENANCE
PROJECT SUP - A00219594 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 70117005 000
9000 96027002

WINDOW WASHING
PAYMENT ADJUSTMENT-NEG

CONTRACTOR'S ESTIMATE PACKAGE

649736001
ROADWAY

649736001
ROADWAY

UNIT

CcYC

UNIT

CcYc
DOL

UNIT
PRICE

1,206.160

UNIT
PRICE

201.170
-1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
24.000 0.000 6.00
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
4.000 0.000 0.000
1.000 0.000 0.000
Category Subtotal
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AMOUNT
$
7,236.96

$7,236.96

AMOUNT
($)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$7,236.96



CONTRACT ID

649736001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

70117092

SP
NBR

000

DESCRIPTION

JANITORIAL MAINTENANCE

0006

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

Ccyc

UNIT BID
PRICE QUANTITY
1,206.160 24.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

6.000
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AMOUNT
$)

7,236.96

$7,236.96



