
649741001CONTRACT ID:

PROJECT: SUP - A00219618

CONTRACT:

04262605

PROJECTED AMOUNT: $221,873.56

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 006

WORKQUEST

Nicholas Wadlington P.E.

KAUFMAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

04/20/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/20/2026

04/20/2026

ESTIMATE PAID:

 148

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/01/2026

$221,873.56

CONTRACT:

09/01/2026

AWARD AMOUNT: $222,633.56

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 40.55

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 32.36

$1,936.72 $69,857.04 $71,793.76 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,936.72 $69,857.04 $71,793.76 

$0.00 $0.00 $0.00 

$1,936.72 $71,793.76 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $69,857.04 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 148

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/01/2026

05/01/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00219618 649741001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0160 07347073 LITTER REMOVAL - TRACT (20)000 CYC  315.280 $315.28 1.000  1.00 1.00

0225 07347086 LITTER REMOVAL - TRACT (33)000 CYC  495.440 $495.44 1.000  1.00 1.00

0230 07347087 LITTER REMOVAL - TRACT (34)000 CYC  292.760 $292.76 1.000  1.00 1.00

0235 07347088 LITTER REMOVAL - TRACT (35)000 CYC  540.480 $540.48 1.000  1.00 2.00

0240 07347089 LITTER REMOVAL - TRACT (36)000 CYC  292.760 $292.76 1.000  1.00 1.00

$1,936.72TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649741001PROJECT CONTROLSUP - A00219618

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 07347054 000 LITTER REMOVAL - TRACT (1) CYC  5,990.320  3.000  0.000  1.00  5,990.32

0070 07347055 000 LITTER REMOVAL - TRACT (2) CYC  6,373.160  3.000  0.000  1.00  6,373.16

0075 07347056 000 LITTER REMOVAL - TRACT (3) CYC  3,783.360  3.000  0.000  1.00  3,783.36

0080 07347057 000 LITTER REMOVAL - TRACT (4) CYC  6,193.000  3.000  0.000  1.00  6,193.00

0110 07347063 000 LITTER REMOVAL - TRACT (10) CYC  8,354.920  2.000  0.000  1.00  8,354.92

0115 07347064 000 LITTER REMOVAL - TRACT (11) CYC  8,039.640  2.000  0.000  1.00  8,039.64

0120 07347065 000 LITTER REMOVAL - TRACT (12) CYC  9,616.040  2.000  0.000  1.00  9,616.04

0125 07347066 000 LITTER REMOVAL - TRACT (13) CYC  2,184.440  1.000  0.000  1.00  2,184.44

0130 07347067 000 LITTER REMOVAL - TRACT (14) CYC  1,373.720  1.000  0.000  1.00  1,373.72

0145 07347070 000 LITTER REMOVAL - TRACT (17) CYC  45.040  2.000  0.000  1.00  45.04

0155 07347072 000 LITTER REMOVAL - TRACT (19) CYC  405.360  2.000  0.000  1.00  405.36

0160 07347073 000 LITTER REMOVAL - TRACT (20) CYC  315.280  1.000  0.000  1.00  315.28

0165 07347074 000 LITTER REMOVAL - TRACT (21) CYC  5,877.720  1.000  0.000  1.00  5,877.72

0170 07347075 000 LITTER REMOVAL - TRACT (22) CYC  1,351.200  1.000  0.000  1.00  1,351.20

0175 07347076 000 LITTER REMOVAL - TRACT (23) CYC  1,035.920  1.000  0.000  2.00  2,071.84

0185 07347078 000 LITTER REMOVAL - TRACT (25) CYC  1,126.000  1.000  0.000  1.00  1,126.00

0200 07347081 000 LITTER REMOVAL - TRACT (28) CYC  1,621.440  1.000  0.000  1.00  1,621.44

0215 07347084 000 LITTER REMOVAL - TRACT (31) CYC  788.200  1.000  0.000  1.00  788.20

0225 07347086 000 LITTER REMOVAL - TRACT (33) CYC  495.440  1.000  0.000  1.00  495.44

0230 07347087 000 LITTER REMOVAL - TRACT (34) CYC  292.760  1.000  0.000  1.00  292.76

0235 07347088 000 LITTER REMOVAL - TRACT (35) CYC  540.480  2.000  0.000  1.00  540.48

0240 07347089 000 LITTER REMOVAL - TRACT (36) CYC  292.760  1.000  0.000  1.00  292.76

0250 07347091 000 LITTER REMOVAL - TRACT (38) CYC  157.640  1.000  0.000  1.00  157.64

0260 07347093 000 LITTER REMOVAL - TRACT (40) CYC  810.720  1.000  0.000  1.00  810.72

0265 07347094 000 LITTER REMOVAL - TRACT (41) CYC  2,071.840  1.000  0.000  1.00  2,071.84

0270 07347095 000 LITTER REMOVAL - TRACT (42) CYC  1,621.440  1.000  0.000  1.00  1,621.44

Category Subtotal $71,793.76

649741001SUP - A00219618PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 07347003 000 LITTER REMOVAL (SPOT) AC  50.000  150.000  0.000  0.000  0.00

0085 07347058 000 LITTER REMOVAL - TRACT (5) CYC  2,229.480  3.000  0.000  0.000  0.00

0090 07347059 000 LITTER REMOVAL - TRACT (6) CYC  6,057.880  3.000  0.000  0.000  0.00

0095 07347060 000 LITTER REMOVAL - TRACT (7) CYC  4,188.720  3.000  0.000  0.000  0.00

0100 07347061 000 LITTER REMOVAL - TRACT (8) CYC  2,995.160  2.000  0.000  0.000  0.00

0105 07347062 000 LITTER REMOVAL - TRACT (9) CYC  2,026.800  2.000  0.000  0.000  0.00

0135 07347068 000 LITTER REMOVAL - TRACT (15) CYC  2,657.360  2.000  0.000  0.000  0.00

0140 07347069 000 LITTER REMOVAL - TRACT (16) CYC  1,148.520  1.000  0.000  0.000  0.00

0150 07347071 000 LITTER REMOVAL - TRACT (18) CYC  1,216.080  2.000  0.000  0.000  0.00
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0180 07347077 000 LITTER REMOVAL - TRACT (24) CYC  3,287.920  1.000  0.000  0.000  0.00

0190 07347079 000 LITTER REMOVAL - TRACT (26) CYC  1,621.440  1.000  0.000  0.000  0.00

0195 07347080 000 LITTER REMOVAL - TRACT (27) CYC  1,508.840  1.000  0.000  0.000  0.00

0205 07347082 000 LITTER REMOVAL - TRACT (29) CYC  2,657.360  2.000  0.000  0.000  0.00

0210 07347083 000 LITTER REMOVAL - TRACT (30) CYC  1,689.000  1.000  0.000  0.000  0.00

0220 07347085 000 LITTER REMOVAL - TRACT (32) CYC  360.320  1.000  0.000  0.000  0.00

0245 07347090 000 LITTER REMOVAL - TRACT (37) CYC  1,576.400  1.000  0.000  0.000  0.00

0255 07347092 000 LITTER REMOVAL - TRACT (39) CYC  968.360  1.000  0.000  0.000  0.00

1000 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $71,793.76
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07347054 000 CYC  5,990.320LITTER REMOVAL - TRACT (1)  1.000  5,990.32 3.00

07347055 000 CYC  6,373.160LITTER REMOVAL - TRACT (2)  1.000  6,373.16 3.00

07347056 000 CYC  3,783.360LITTER REMOVAL - TRACT (3)  1.000  3,783.36 3.00

07347057 000 CYC  6,193.000LITTER REMOVAL - TRACT (4)  1.000  6,193.00 3.00

07347063 000 CYC  8,354.920LITTER REMOVAL - TRACT (10)  1.000  8,354.92 2.00

07347064 000 CYC  8,039.640LITTER REMOVAL - TRACT (11)  1.000  8,039.64 2.00

07347065 000 CYC  9,616.040LITTER REMOVAL - TRACT (12)  1.000  9,616.04 2.00

07347066 000 CYC  2,184.440LITTER REMOVAL - TRACT (13)  1.000  2,184.44 1.00

07347067 000 CYC  1,373.720LITTER REMOVAL - TRACT (14)  1.000  1,373.72 1.00

07347070 000 CYC  45.040LITTER REMOVAL - TRACT (17)  1.000  45.04 2.00

07347072 000 CYC  405.360LITTER REMOVAL - TRACT (19)  1.000  405.36 2.00

07347073 000 CYC  315.280LITTER REMOVAL - TRACT (20)  1.000  315.28 1.00

07347074 000 CYC  5,877.720LITTER REMOVAL - TRACT (21)  1.000  5,877.72 1.00

07347075 000 CYC  1,351.200LITTER REMOVAL - TRACT (22)  1.000  1,351.20 1.00

07347076 000 CYC  1,035.920LITTER REMOVAL - TRACT (23)  2.000  2,071.84 1.00

07347078 000 CYC  1,126.000LITTER REMOVAL - TRACT (25)  1.000  1,126.00 1.00

07347081 000 CYC  1,621.440LITTER REMOVAL - TRACT (28)  1.000  1,621.44 1.00

07347084 000 CYC  788.200LITTER REMOVAL - TRACT (31)  1.000  788.20 1.00

07347086 000 CYC  495.440LITTER REMOVAL - TRACT (33)  1.000  495.44 1.00

07347087 000 CYC  292.760LITTER REMOVAL - TRACT (34)  1.000  292.76 1.00

07347088 000 CYC  540.480LITTER REMOVAL - TRACT (35)  1.000  540.48 2.00

07347089 000 CYC  292.760LITTER REMOVAL - TRACT (36)  1.000  292.76 1.00

07347091 000 CYC  157.640LITTER REMOVAL - TRACT (38)  1.000  157.64 1.00

07347093 000 CYC  810.720LITTER REMOVAL - TRACT (40)  1.000  810.72 1.00

07347094 000 CYC  2,071.840LITTER REMOVAL - TRACT (41)  1.000  2,071.84 1.00

07347095 000 CYC  1,621.440LITTER REMOVAL - TRACT (42)  1.000  1,621.44 1.00

$71,793.76TOTAL ITEM EARNINGS TO DATE


