
Contract ID: 649743001

Project: RMC - A00219623

Highway:

District: BRYAN

Contract: 03261705 County: GRIMES

Award Amount: $260,839.30 Area Engineer: ASHLEY HILL

Projected Amount $260,081.30 Area Number: 059

Adj Projected Amount $0.00

Contractor: THIRD COAST SERVICES LLC

Estimate Number: 0006 Letting Date: 03/17/2026

Estimate Paid: ü Award Date: 03/17/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 03/25/2026

Estimate Type: Progress Work Begin Date: 04/24/2026

% Complete 102.63 Accepted Date:

% Time Used: 56.67

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $266,914.61 $266,914.61 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $266,914.61 $266,914.61 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $266,914.61 $266,914.61 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/24/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/24/2026 Liquidated Damage Rate $760.00
Bid Days: 30

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 30
0

Days Charged to Date: 17 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

OTHER - SEE
RMRKS

21

SATURDAY 4

SUNDAY 4

Total Period Days: 0 30 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO

09/02/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO

09/03/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO

09/04/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO

09/05/2026 6 ü SATURDAY

09/06/2026 6 ü SUNDAY

09/07/2026 6 ü HOLIDAY

09/08/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO

09/09/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO

09/10/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO

09/11/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO

09/12/2026 6 ü SATURDAY

09/13/2026 6 ü SUNDAY

09/14/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO

09/15/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO
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09/16/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO

09/17/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO

09/18/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO

09/19/2026 6 ü SATURDAY

09/20/2026 6 ü SUNDAY

09/21/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO

09/22/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO

09/23/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO

09/24/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO

09/25/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO

09/26/2026 6 ü SATURDAY

09/27/2026 6 ü SUNDAY

09/28/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO

09/29/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO

09/30/2026 6 ü OTHER - SEE RMRKS Awaiting Potential CO
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00219623 Control 649743001

Category: 001 Description: Illumination repairs on SH 249 in Grimes county.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $26,083.93 1.00 0.00 0.90 $23,475.54

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,261.84 2.00 0.00 2.00 $4,523.68

0070 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $367.78 3.00 0.00 0.00 $0.00

0075 05057001 0 TMA (STATIONARY) DAY $367.78 59.00 0.00 32.00 $11,768.96

0080 06187030 0 CONDT (PVC) (SCH 40) (2") LF $14.32 540.00 0.00 480.00 $6,873.60

0085 06207007 0 ELEC CONDR (NO.8) BARE LF $1.94 6,476.00 0.00 10,471.00 $20,313.74

0090 06207008 0 ELEC CONDR (NO.8) INSULATED LF $2.20 15,672.00 0.00 21,502.00 $47,304.40

0095 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,150.16 108.00 0.00 108.00 $124,217.28

0100 06907198 0 REPLACE TRANSFORMER BASE COVER EA $481.99 59.00 0.00 59.00 $28,437.41

0105 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0110 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0115 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0120 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00219623 Control 649743001

Category: 001 Description: Illumination repairs on SH 249 in Grimes county.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $266,914.61

Total Item earnings this contract $266,914.61
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $26,083.93 1.00 0.90 $23,475.54

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,261.84 2.00 2.00 $4,523.68

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $367.78 3.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $367.78 59.00 32.00 $11,768.96

06187030 CONDT (PVC) (SCH 40) (2") LF $14.32 540.00 480.00 $6,873.60

06207007 ELEC CONDR (NO.8) BARE LF $1.94 6,476.00 10,471.00 $20,313.74

06207008 ELEC CONDR (NO.8) INSULATED LF $2.20 15,672.00 21,502.00 $47,304.40

06247002 GROUND BOX TY A (122311)W/APRON EA $1,150.16 108.00 108.00 $124,217.28

06907198 REPLACE TRANSFORMER BASE COVER EA $481.99 59.00 59.00 $28,437.41

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $266,914.61
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