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Department
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 07:45:02 AM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

649745001

RMC - A00219626

04261405

$404,146.00

$403,387.00

$0.00

ABESCAPE LANDSCAPING, LLC

0003

V]

9/1/2026 to
Progress

20.02

23.44

9/30/2026

Recapitulation

Item Earnings
Participating
Non-Participating
Liquidated Damages
Incentive
Disincentive

Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate

**There are no Contract Adjustments for this estimate***

Total To Date

Highway:
District:
County:

Area Engineer:

AUSTIN

BASTROP
DIANA SCHULZE

Area Number: 050

Letting Date:

Award Date:

Notice To Proceed Date:
Work Begin Date:
Accepted Date:

Prev To Date This Estimate

$80,750.25 $28,860.75 $51,889.50
$0.00 $0.00 $0.00
$80,750.25 $28,860.75 $51,889.50
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$80,750.25 $28,860.75 I $51,889.50|

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

04/13/2026
04/13/2026
04/28/2026
07/29/2026

Contract: 649745001

Payment Estimate:

0003
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Contract Time Statement

Work Begin Date:
Time Charges Begin:
Bid Days:

C.0. Adjusted Days:

Current Days:
Days Charged to Date:

Daily Breakdown
DATE

Original
Est

07/29/2026
07/29/2026
192

0

192

45

ADJ
estimate

Contractor's Estimate Package

Assessed Liq Damages (Days): 0
Liquidated Damage Rate $760.00

TOTAL LIQUIDATED DAMAGES:

CREDIT

0

X $760.00

Estimate Summary

BETWEEN CYCLES
Charged Working Day
HOLIDAY
SATURDAY
SUNDAY

Charge

Report Generation Date: 10/06/2026 07:45:02 AM

Credit

Total Adjusted

19

5

$0.00

Total Period Days:

REASON REMARKS

19

11

30 0

09/01/2026

w

09/02/2026

09/03/2026

09/04/2026

09/05/2026

SATURDAY

09/06/2026

SUNDAY

09/07/2026

SIS

HOLIDAY

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

SATURDAY

09/13/2026

SUNDAY

09/14/2026

09/15/2026

09/16/2026

09/17/2026

W W W W W WW W W W W Ww wwww

Contract: 649745001

Payment Estimate: 0003
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09/18/2026

09/19/2026

09/20/2026 v SUNDAY

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026 BETWEEN CYCLES

09/27/2026 BETWEEN CYCLES

09/28/2026 BETWEEN CYCLES

09/29/2026 BETWEEN CYCLES

W| Wl W W W W W W W W WwWww

09/30/2026 BETWEEN CYCLES

ANENEANENEN

Contract: 649745001 Payment Estimate: 0003 Page: 3 of 6
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Worked Performed This Period

Project: RMC - A00219626 Control 649745001
Category: 001 Description: Mowing Highway Right of Way
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0075 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 13 -$9,880.00 1.00 13.00
0070 07307022 000 FULL - WIDTH MOWING AC $42.25 1462 $61,769.50 8,784.00 2,145.00
Total Item Earnings This Estimate $51,889.50

Contract: 649745001 Payment Estimate: 0003 Page: 4 of 6
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Contract Line Items
Project: RMC - A00219626 Control 649745001
Category: 001 Description: Mowing Highway Right of Way
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 22.00 0.00 4.00 $4.00
0065 07307020 0 STRIP MOWING AC $15.00 2,200.00 0.00 0.00 $0.00
0070 07307022 0 FULL - WIDTH MOWING AC $42.25 8,784.00 0.00 2,145.00 $90,626.25
0075 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 13.00 -$9,880.00
0080 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
0085 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00
0090 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $80,750.25
Total Item earnings this contract $80,750.25

Contract: 649745001 Payment Estimate: 0003 Page: 5 of 6
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)
© Item is added or modified by a change order

05057003 TMA (MOBILE OPERATION) DAY $1.00 22.00 4.00 $4.00

07307020 STRIP MOWING AC $15.00 2,200.00 0.00 $0.00

07307022 FULL - WIDTH MOWING AC $42.25 8,784.00 2,145.00 $90,626.25

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 13.00 -$9,880.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $80,750.25

Contract: 649745001 Payment Estimate: 0003 Page: 6 of 6



