
Contract ID: 649746001

Project: RMC - A00219630

Highway:

District: FORT WORTH

Contract: 06264201 County: TARRANT

Award Amount: $1,095,877.50 Area Engineer: DANIEL POOLE

Projected Amount $1,094,910.50 Area Number: 052

Adj Projected Amount $0.00

Contractor: STRIPE-A-ZONE, LLC

Estimate Number: 0002 Letting Date: 06/03/2026

Estimate Paid: Award Date: 06/24/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/15/2026

Estimate Type: Progress Work Begin Date: 07/30/2026

% Complete 22.03 Accepted Date:

% Time Used: 15.62

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $261,398.36 $144,808.45 $116,589.91

Participating $0.00 $0.00 $0.00

Non-Participating $261,398.36 $144,808.45 $116,589.91

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $261,398.36 $144,808.45 $116,589.91

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/30/2026 12:50:27 PM

Contract: 649746001 Payment Estimate: 0002 Page: 1 of 15



Contract Time Statement

Work Begin Date: 07/30/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/30/2026 Liquidated Damage Rate $968.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 57 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2

09/05/2026 2

09/06/2026 2

09/07/2026 2

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2

09/13/2026 2

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

09/18/2026 2

Contractor's Estimate Package

Report Generation Date: 09/30/2026 12:50:27 PM
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 12:50:27 PM

09/19/2026 2

09/20/2026 2

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2
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Worked Performed This Period

Contractor's Estimate Package

Report Generation Date: 09/30/2026 12:50:27 PM
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 12:50:27 PM

Project: RMC - A00219630 Control 649746001

Category: 001 Description: Call Out striping in FY26 for North Tarrant County

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0350 06777008 000 ELIM EXT PM & MRKS (24") LF $2.00 76 $152.00 5,000.00 76.00

0395 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1187.76 $1,187.76 1.00 1,187.76

0115 06667029 000 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF $1.50 2030 $3,045.00 15,000.00 9,860.00

0130 06667059 000 REFL PAV MRK TY I(W)(LNDP ARW)(090MIL) EA $300.00 4 $1,200.00 100.00 4.00

0160 06667122 000 REFL PAV MRK TY I (Y)24"(SLD)(090MIL) LF $4.00 160 $640.00 4,500.00 160.00

0180 06667152 000 RE PM TY I (W)(ARROW)(090MIL)(CALLOUT) EA $230.00 4 $920.00 100.00 4.00

0195 06667158 000 RE PM TY I (W)(WORD)(090MIL)(CALLOUT) EA $260.00 4 $1,040.00 100.00 4.00

0205 06667236 000 RE PM TY III (W)(6")(SLD) LF $0.75 36461 $27,345.75 95,000.00 71,251.00

0210 06667237 000 RE PM TY III (W)(6")(BRK) LF $0.75 15460 $11,595.00 75,000.00 41,908.00

0215 06667239 000 RE PM TY III (W)(8")(SLD) LF $0.90 9467 $8,520.30 50,000.00 23,118.00

0220 06667243 000 RE PM TY III (W)(12")(DOT) LF $0.90 604 $543.60 95,000.00 3,255.00

0225 06667248 000 RE PM TY III (Y)(6")(SLD) LF $0.75 36939 $27,704.25 75,000.00 71,148.00

0230 06667254 000 RE PM TY III (W)(ARROW) EA $240.00 13 $3,120.00 100.00 13.00

Contract: 649746001 Payment Estimate: 0002 Page: 5 of 15



Contractor's Estimate Package

Report Generation Date: 09/30/2026 12:50:27 PM

Project: RMC - A00219630 Control 649746001

Category: 001 Description: Call Out striping in FY26 for North Tarrant County

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0235 06667255 000 RE PM TY III (W)(DBL ARROW) EA $300.00 1 $300.00 100.00 1.00

0240 06667257 000 RE PM TY III (W)(WORD) EA $280.00 13 $3,640.00 100.00 13.00

0245 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF $0.85 15110 $12,843.50 2,700.00 41,308.00

0075 05057001 000 TMA (STATIONARY) DAY $1.00 8 $8.00 200.00 8.00

0080 05057003 000 TMA (MOBILE OPERATION) DAY $1.00 12 $12.00 240.00 33.00

0325 06727021 000 REFL PAV MRKR TY II-C-R (CALLOUT) EA $6.25 1599 $9,993.75 1,500.00 4,514.00

0355 06777009 000 ELIM EXT PM & MRKS (ARROW) EA $40.00 19 $760.00 150.00 19.00

0360 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA $60.00 1 $60.00 50.00 1.00

0370 06777015 000 ELIM EXT PM & MRKS (WORD) EA $40.00 17 $680.00 100.00 17.00

0090 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $1.50 186 $279.00 1,000.00 287.00

0060 05007002 000 MOBILIZATION (CALLOUT) EA $500.00 2 $1,000.00 12.00 3.00

Total Item Earnings This Estimate $116,589.
91

Contract: 649746001 Payment Estimate: 0002 Page: 6 of 15



Contract Line Items

Project: RMC - A00219630 Control 649746001

Category: 001 Description: Call Out striping in FY26 for North Tarrant County

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $500.00 12.00 0.00 3.00 $1,500.00

0065 05007033 0 MOBILIZATION (EMERGENCY) EA $500.00 2.00 0.00 0.00 $0.00

0070 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $100.00 8.00 0.00 0.00 $0.00

0075 05057001 0 TMA (STATIONARY) DAY $1.00 200.00 0.00 8.00 $8.00

0080 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 240.00 0.00 33.00 $33.00

0085 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $1.50 1,000.00 0.00 0.00 $0.00

0090 06667008 0 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $1.50 1,000.00 0.00 287.00 $430.50

0095 06667017 0 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $0.90 1,000.00 0.00 0.00 $0.00

0100 06667020 0 REFL PAV MRK TY I (W)8"(LNDP)(090MIL) LF $1.50 15.00 0.00 0.00 $0.00

0105 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.80 50,000.00 0.00 0.00 $0.00

0110 06667026 0 REFL PAV MRK TY I (W)12"(LNDP)(090MIL) LF $1.75 2,000.00 0.00 0.00 $0.00

0115 06667029 0 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF $1.50 15,000.00 0.00 9,860.00 $14,790.00

0120 06667035 0 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $12.75 4,500.00 0.00 0.00 $0.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 12:50:27 PM

Contract Line Items

Project: RMC - A00219630 Control 649746001

Category: 001 Description: Call Out striping in FY26 for North Tarrant County

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667050 0 REFL PAV MRK TY I(W)(UTURN ARW)(090MIL) EA $305.00 50.00 0.00 0.00 $0.00

0130 06667059 0 REFL PAV MRK TY I(W)(LNDP ARW)(090MIL) EA $300.00 100.00 0.00 4.00 $1,200.00

0135 06667083 0 REFL PAV MRK TY I (W)(SYMBOL)(090MIL) EA $250.00 10.00 0.00 0.00 $0.00

0140 06667086 0 REF PAV MRK TY I(W)18"(YLD TRI)(090MIL) EA $50.00 10.00 0.00 0.00 $0.00

0145 06667089 0 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL) EA $60.00 10.00 0.00 0.00 $0.00

0150 06667110 0 REFL PAV MRK TY I (Y)6"(DOT)(090MIL) LF $0.70 350.00 0.00 0.00 $0.00

0155 06667116 0 REFL PAV MRK TY I (Y)12"(SLD)(090MIL) LF $2.00 15,000.00 0.00 0.00 $0.00

0160 06667122 0 REFL PAV MRK TY I (Y)24"(SLD)(090MIL) LF $4.00 4,500.00 0.00 160.00 $640.00

0165 06667137 0 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF $0.90 2,000.00 0.00 0.00 $0.00

0170 06667144 0 RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT) LF $0.62 75,000.00 0.00 330.00 $204.60

0175 06667145 0 RE PM TY I (W)6"(SLD)(090MIL)(CALLOUT) LF $0.58 150,000.00 0.00 4,134.00 $2,397.72

0180 06667152 0 RE PM TY I (W)(ARROW)(090MIL)(CALLOUT) EA $230.00 100.00 0.00 4.00 $920.00

0185 06667154 0 RE PM TY I(W)(DBL ARW)(090MIL)(CALLOUT) EA $295.00 50.00 0.00 0.00 $0.00

Contract: 649746001 Payment Estimate: 0002 Page: 8 of 15



Contractor's Estimate Package

Report Generation Date: 09/30/2026 12:50:27 PM

Contract Line Items

Project: RMC - A00219630 Control 649746001

Category: 001 Description: Call Out striping in FY26 for North Tarrant County

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06667156 0 RE PM TY I(W)(RR XING)(090MIL)(CALLOUT) EA $455.00 20.00 0.00 0.00 $0.00

0195 06667158 0 RE PM TY I (W)(WORD)(090MIL)(CALLOUT) EA $260.00 100.00 0.00 4.00 $1,040.00

0200 06667162 0 RE PM TY I (Y)8"(SLD)(090MIL)(CALLOUT) LF $0.30 2,500.00 0.00 0.00 $0.00

0205 06667236 0 RE PM TY III (W)(6")(SLD) LF $0.75 95,000.00 0.00 71,251.00 $53,438.25

0210 06667237 0 RE PM TY III (W)(6")(BRK) LF $0.75 75,000.00 0.00 41,908.00 $31,431.00

0215 06667239 0 RE PM TY III (W)(8")(SLD) LF $0.90 50,000.00 0.00 23,118.00 $20,806.20

0220 06667243 0 RE PM TY III (W)(12")(DOT) LF $0.90 95,000.00 0.00 3,255.00 $2,929.50

0225 06667248 0 RE PM TY III (Y)(6")(SLD) LF $0.75 75,000.00 0.00 71,148.00 $53,361.00

0230 06667254 0 RE PM TY III (W)(ARROW) EA $240.00 100.00 0.00 13.00 $3,120.00

0235 06667255 0 RE PM TY III (W)(DBL ARROW) EA $300.00 100.00 0.00 1.00 $300.00

0240 06667257 0 RE PM TY III (W)(WORD) EA $280.00 100.00 0.00 13.00 $3,640.00

0245 06667262 0 RE PM TY III (BLK)(6")(SHADOW) LF $0.85 2,700.00 0.00 41,308.00 $35,111.80

0250 06667347 0 PAVEMENT SLER 6" LF $0.20 15,000.00 0.00 0.00 $0.00

Contract: 649746001 Payment Estimate: 0002 Page: 9 of 15



Contractor's Estimate Package

Report Generation Date: 09/30/2026 12:50:27 PM

Contract Line Items

Project: RMC - A00219630 Control 649746001

Category: 001 Description: Call Out striping in FY26 for North Tarrant County

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06667348 0 PAVEMENT SLER 8" LF $0.25 30,000.00 0.00 0.00 $0.00

0260 06667350 0 PAVEMENT SLER 12" LF $0.30 12,000.00 0.00 0.00 $0.00

0265 06667352 0 PAVEMENT SLER 24" LF $0.50 5,000.00 0.00 0.00 $0.00

0270 06667354 0 PAVEMENT SLER (WORD) EA $20.00 200.00 0.00 0.00 $0.00

0275 06667356 0 PAVEMENT SLER (DBL ARROW) EA $25.00 10.00 0.00 0.00 $0.00

0280 06667358 0 PAVEMENT SLER (UTURN ARROW) EA $25.00 20.00 0.00 0.00 $0.00

0285 06667359 0 PAVEMENT SLER (LN REDUCT ARROW) EA $40.00 10.00 0.00 0.00 $0.00

0290 06667363 0 PAVEMENT SLER (SYMBOL) EA $25.00 5.00 0.00 0.00 $0.00

0295 06667364 0 PAVEMENT SLER (RR XING) EA $100.00 2.00 0.00 0.00 $0.00

0300 06667365 0 PAVEMENT SLER (YLD TRI) EA $10.00 10.00 0.00 0.00 $0.00

0305 06667419 0 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.60 75,000.00 0.00 0.00 $0.00

0310 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.58 150,000.00 0.00 4,441.00 $2,575.78

0315 06727017 0 REFL PAV MRKR TY I-C (CALLOUT) EA $9.25 500.00 0.00 0.00 $0.00

Contract: 649746001 Payment Estimate: 0002 Page: 10 of 15



Contractor's Estimate Package

Report Generation Date: 09/30/2026 12:50:27 PM

Contract Line Items

Project: RMC - A00219630 Control 649746001

Category: 001 Description: Call Out striping in FY26 for North Tarrant County

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06727019 0 REFL PAV MRKR TY II-A-A (CALLOUT) EA $6.25 1,500.00 0.00 75.00 $468.75

0325 06727021 0 REFL PAV MRKR TY II-C-R (CALLOUT) EA $6.25 1,500.00 0.00 4,514.00 $28,212.50

0330 06777001 0 ELIM EXT PM & MRKS (4") LF $0.70 5,000.00 0.00 0.00 $0.00

0335 06777002 0 ELIM EXT PM & MRKS (6") LF $0.85 5,000.00 0.00 0.00 $0.00

0340 06777004 0 ELIM EXT PM & MRKS (8") LF $0.70 30,000.00 0.00 0.00 $0.00

0345 06777006 0 ELIM EXT PM & MRKS (12") LF $1.75 8,000.00 0.00 0.00 $0.00

0350 06777008 0 ELIM EXT PM & MRKS (24") LF $2.00 5,000.00 0.00 76.00 $152.00

0355 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $40.00 150.00 0.00 19.00 $760.00

0360 06777010 0 ELIM EXT PM & MRKS (DBL ARROW) EA $60.00 50.00 0.00 1.00 $60.00

0365 06777012 0 ELIM EXT PM & MRKS (UTURN ARROW) EA $20.00 300.00 0.00 0.00 $0.00

0370 06777015 0 ELIM EXT PM & MRKS (WORD) EA $40.00 100.00 0.00 17.00 $680.00

0375 06777019 0 ELIM EXT PM & MRKS (RR XING) EA $100.00 10.00 0.00 0.00 $0.00

0380 06777020 0 ELIM EXT PM & MRKS (SYMBOL) EA $20.00 250.00 0.00 0.00 $0.00

Contract: 649746001 Payment Estimate: 0002 Page: 11 of 15



Contractor's Estimate Package

Report Generation Date: 09/30/2026 12:50:27 PM

Contract Line Items

Project: RMC - A00219630 Control 649746001

Category: 001 Description: Call Out striping in FY26 for North Tarrant County

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06777023 0 ELIM EXT PM & MRKS (18")(YLD TRI) EA $10.00 25.00 0.00 0.00 $0.00

0390 06777024 0 ELIM EXT PM & MRKS (36")(YLD TRI) EA $10.00 25.00 0.00 0.00 $0.00

0395 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 1,187.76 $1,187.76

0400 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$968.00 1.00 0.00 0.00 $0.00

0410 06667242 RE PM TY III (W)(12")(SLD) LF $3.10 0.00 15,000.00 0.00 $0.00

0420 06687135 PREFAB PM TY C (MULTI)(SHIELD) EA $3,850.00 0.00 10.00 0.00 $0.00

0430 06777022 ELIM EXT PM & MRKS (SHIELD) EA $500.00 0.00 10.00 0.00 $0.00

0440 06787025 PAV SURF PREP FOR MRK (SHIELD) EA $150.00 0.00 10.00 0.00 $0.00

Category 001 SubTotal $261,398.36

Total Item earnings this contract $261,398.36

Contract: 649746001 Payment Estimate: 0002 Page: 12 of 15



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $500.00 12.00 3.00 $1,500.00

05007033 MOBILIZATION (EMERGENCY) EA $500.00 2.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $100.00 8.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1.00 200.00 8.00 $8.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 240.00 33.00 $33.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $1.50 1,000.00 0.00 $0.00

06667008 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $1.50 1,000.00 287.00 $430.50

06667017 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $0.90 1,000.00 0.00 $0.00

06667020 REFL PAV MRK TY I (W)8"(LNDP)(090MIL) LF $1.50 15.00 0.00 $0.00

06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.80 50,000.00 0.00 $0.00

06667026 REFL PAV MRK TY I (W)12"(LNDP)(090MIL) LF $1.75 2,000.00 0.00 $0.00

06667029 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF $1.50 15,000.00 9,860.00 $14,790.00

06667035 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $12.75 4,500.00 0.00 $0.00

06667050 REFL PAV MRK TY I(W)(UTURN ARW)(090MIL) EA $305.00 50.00 0.00 $0.00

06667059 REFL PAV MRK TY I(W)(LNDP ARW)(090MIL) EA $300.00 100.00 4.00 $1,200.00

06667083 REFL PAV MRK TY I (W)(SYMBOL)(090MIL) EA $250.00 10.00 0.00 $0.00

06667086 REF PAV MRK TY I(W)18"(YLD TRI)(090MIL) EA $50.00 10.00 0.00 $0.00

06667089 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL) EA $60.00 10.00 0.00 $0.00

06667110 REFL PAV MRK TY I (Y)6"(DOT)(090MIL) LF $0.70 350.00 0.00 $0.00

06667116 REFL PAV MRK TY I (Y)12"(SLD)(090MIL) LF $2.00 15,000.00 0.00 $0.00

06667122 REFL PAV MRK TY I (Y)24"(SLD)(090MIL) LF $4.00 4,500.00 160.00 $640.00

06667137 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF $0.90 2,000.00 0.00 $0.00

06667144 RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT) LF $0.62 75,000.00 330.00 $204.60

06667145 RE PM TY I (W)6"(SLD)(090MIL)(CALLOUT) LF $0.58 150,000.00 4,134.00 $2,397.72

06667152 RE PM TY I (W)(ARROW)(090MIL)(CALLOUT) EA $230.00 100.00 4.00 $920.00

06667154 RE PM TY I(W)(DBL ARW)(090MIL)(CALLOUT) EA $295.00 50.00 0.00 $0.00

06667156 RE PM TY I(W)(RR XING)(090MIL)(CALLOUT) EA $455.00 20.00 0.00 $0.00

06667158 RE PM TY I (W)(WORD)(090MIL)(CALLOUT) EA $260.00 100.00 4.00 $1,040.00

Contractor's Estimate Package

Report Generation Date: 09/30/2026 12:50:27 PM

Contract: 649746001 Payment Estimate: 0002 Page: 13 of 15



Contractor's Estimate Package

Report Generation Date: 09/30/2026 12:50:27 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667162 RE PM TY I (Y)8"(SLD)(090MIL)(CALLOUT) LF $0.30 2,500.00 0.00 $0.00

06667236 RE PM TY III (W)(6")(SLD) LF $0.75 95,000.00 71,251.00 $53,438.25

06667237 RE PM TY III (W)(6")(BRK) LF $0.75 75,000.00 41,908.00 $31,431.00

06667239 RE PM TY III (W)(8")(SLD) LF $0.90 50,000.00 23,118.00 $20,806.20

06667242© RE PM TY III (W)(12")(SLD) LF $3.10 15,000.00 0.00 $0.00

06667243 RE PM TY III (W)(12")(DOT) LF $0.90 95,000.00 3,255.00 $2,929.50

06667248 RE PM TY III (Y)(6")(SLD) LF $0.75 75,000.00 71,148.00 $53,361.00

06667254 RE PM TY III (W)(ARROW) EA $240.00 100.00 13.00 $3,120.00

06667255 RE PM TY III (W)(DBL ARROW) EA $300.00 100.00 1.00 $300.00

06667257 RE PM TY III (W)(WORD) EA $280.00 100.00 13.00 $3,640.00

06667262 RE PM TY III (BLK)(6")(SHADOW) LF $0.85 2,700.00 41,308.00 $35,111.80

06667347 PAVEMENT SLER 6" LF $0.20 15,000.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.25 30,000.00 0.00 $0.00

06667350 PAVEMENT SLER 12" LF $0.30 12,000.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $0.50 5,000.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $20.00 200.00 0.00 $0.00

06667356 PAVEMENT SLER (DBL ARROW) EA $25.00 10.00 0.00 $0.00

06667358 PAVEMENT SLER (UTURN ARROW) EA $25.00 20.00 0.00 $0.00

06667359 PAVEMENT SLER (LN REDUCT ARROW) EA $40.00 10.00 0.00 $0.00

06667363 PAVEMENT SLER (SYMBOL) EA $25.00 5.00 0.00 $0.00

06667364 PAVEMENT SLER (RR XING) EA $100.00 2.00 0.00 $0.00

06667365 PAVEMENT SLER (YLD TRI) EA $10.00 10.00 0.00 $0.00

06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.60 75,000.00 0.00 $0.00

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.58 150,000.00 4,441.00 $2,575.78

06687135© PREFAB PM TY C (MULTI)(SHIELD) EA $3,850.00 10.00 0.00 $0.00

06727017 REFL PAV MRKR TY I-C (CALLOUT) EA $9.25 500.00 0.00 $0.00

06727019 REFL PAV MRKR TY II-A-A (CALLOUT) EA $6.25 1,500.00 75.00 $468.75

06727021 REFL PAV MRKR TY II-C-R (CALLOUT) EA $6.25 1,500.00 4,514.00 $28,212.50

06777001 ELIM EXT PM & MRKS (4") LF $0.70 5,000.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.85 5,000.00 0.00 $0.00
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To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06777004 ELIM EXT PM & MRKS (8") LF $0.70 30,000.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $1.75 8,000.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $2.00 5,000.00 76.00 $152.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $40.00 150.00 19.00 $760.00

06777010 ELIM EXT PM & MRKS (DBL ARROW) EA $60.00 50.00 1.00 $60.00

06777012 ELIM EXT PM & MRKS (UTURN ARROW) EA $20.00 300.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $40.00 100.00 17.00 $680.00

06777019 ELIM EXT PM & MRKS (RR XING) EA $100.00 10.00 0.00 $0.00

06777020 ELIM EXT PM & MRKS (SYMBOL) EA $20.00 250.00 0.00 $0.00

06777022© ELIM EXT PM & MRKS (SHIELD) EA $500.00 10.00 0.00 $0.00

06777023 ELIM EXT PM & MRKS (18")(YLD TRI) EA $10.00 25.00 0.00 $0.00

06777024 ELIM EXT PM & MRKS (36")(YLD TRI) EA $10.00 25.00 0.00 $0.00

06787025© PAV SURF PREP FOR MRK (SHIELD) EA $150.00 10.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$968.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 1,187.76 $1,187.76

Total Item Earnings To Date $261,398.36
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