
649750001CONTRACT ID:

PROJECT: SUP - A00219656

CONTRACT:

02262631

PROJECTED AMOUNT: $281,529.12

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

WORKQUEST

Valerie Alvarado, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

03/06/2026AWARD DATE:

ESTIMATE PERIOD:

0007

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/06/2026

03/06/2026

ESTIMATE PAID:

 209

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/06/2026

$281,529.12

CONTRACT:

09/01/2026

AWARD AMOUNT: $281,529.12

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 57.26

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 66.74

$24,779.95 $131,276.84 $156,056.79 

RECAPITULATION

PAID TO CONTRACTOR

($4,137.55)($27,707.00)($31,844.55)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$28,917.50 $158,983.84 $187,901.34 

$0.00 $0.00 $0.00 

$28,917.50 $187,901.34 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $158,983.84 

CONTRACT ADJUSTMENTS THIS ESTIMATE

-4,137.55

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 209

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/06/2026

03/06/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00219656 649750001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 07517028 MOWING, TRIMMING, AND EDGING000 CYC  14,521.160 $14,521.16 1.000  6.00 8.00

0065 07517043 PLANT BED MAINTENANCE000 CYC  1,849.060 $1,849.06 1.000  7.00 8.00

0070 70127005 LITTER PICKUP000 CYC  12,547.280 $12,547.28 1.000  7.00 12.00

$28,917.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649750001PROJECT CONTROLSUP - A00219656

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07517028 000 MOWING, TRIMMING, AND EDGING CYC  14,521.160  8.000  0.000  6.00  87,126.96

0065 07517043 000 PLANT BED MAINTENANCE CYC  1,849.060  8.000  0.000  7.00  12,943.42

0070 70127005 000 LITTER PICKUP CYC  12,547.280  12.000  0.000  7.00  87,830.96

Category Subtotal $187,901.34

CONTROL

DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

TOTAL ITEM EARNINGS THIS CONTRACT $187,901.34
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07517028 000 CYC  14,521.160MOWING, TRIMMING, AND EDGING  6.000  87,126.96 8.00

07517043 000 CYC  1,849.060PLANT BED MAINTENANCE  7.000  12,943.42 8.00

70127005 000 CYC  12,547.280LITTER PICKUP  7.000  87,830.96 12.00

$187,901.34TOTAL ITEM EARNINGS TO DATE


