
649751001CONTRACT ID:

PROJECT: SUP - A00219657

CONTRACT:

03262604

PROJECTED AMOUNT: $394,922.32

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

WORKQUEST

Valerie Alvarado, P.E.

WARD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

03/04/2026AWARD DATE:

ESTIMATE PERIOD:

0007

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/04/2026

03/04/2026

ESTIMATE PAID:

 211

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/06/2026

$394,922.32

CONTRACT:

09/01/2026

AWARD AMOUNT: $394,922.32

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 57.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 22.31

$0.00 $88,095.88 $88,095.88 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $88,095.88 $88,095.88 

$0.00 $0.00 $0.00 

$0.00 $88,095.88 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $88,095.88 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 211

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/06/2026

03/04/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649751001PROJECT CONTROLSUP - A00219657

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05057002 000 TMA (MOBILE OPERATION) HR  101.840  3,120.000  0.000  661.00  67,316.24

0065 07357001 000 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS MI  31.580  2,444.000  0.000  658.00  20,779.64

Category Subtotal $88,095.88

CONTROL

DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

TOTAL ITEM EARNINGS THIS CONTRACT $88,095.88
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05057002 000 HR  101.840TMA (MOBILE OPERATION)  661.000  67,316.24 3,120.00

07357001 000 MI  31.580DEBRIS REMOV-CNTR MED/MN LNS/RAMPS  658.000  20,779.64 2,444.00

$88,095.88TOTAL ITEM EARNINGS TO DATE


