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CONTRACT ID: 649752001 HIGHWAY: 1H0020
PROJECT: SUP - A00219658 DISTRICT NAME: ODESSA
CONTRACT: 02262625 COUNTY: ECTOR
AWARD AMOUNT: $293,031.44 AREA ENGINEER:
PROJECTED AMOUNT: $293,031.44 AREA NUMBER: 055
ADJ. PROJECTED AMOUNT:  $293,031.44
CONTRACTOR: WORKQUEST
ESTIMATE NUMBER: 0006 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 25.19 ACCEPTED DATE:
% TIME USED: 50.14 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $73,811.38 $52,251.68 $21,559.70
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $73,811.38 $52,251.68 $21,559.70
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $73,811.38 $52,251.68 $21,559.70

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

Valerie Alvarado, P.E.

REPORT DATE: 10/09/26

02/21/2026
02/21/2026
02/21/2026
04/01/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649752001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

04/01/2026
04/01/2026
365
0
365
183
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID

649752001 ESTIMATE 0006

WORK PERFORMED THIS PERIOD

LINE
NBR

0060
0065

PROJECT
CATEGORY

ITEM
CODE

05057002
07357001

SUP - A00219658 CONTROL

001 DESCRIPTION

SP DESCRIPTION
NBR

000 TMA (MOBILE OPERATION)
000 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS

CONTRACTOR'S ESTIMATE PACKAGE

649752001
ROADWAY
UNIT UNIT
PRICE
HR 101.840
] 31.580

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

173.250
124.000

AMOUNT PAID
THIS ESTIMATE

$17,643.78
$3,915.92

$21,559.70
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Total Bid QTY Paid
Quantity To Date
2,184.00 567.25
2,236.00 508.00




CONTRACT ID

649752001

CONTRACT LINE ITEMS

ESTIMATE 0006

PROJECT SUP - A00219658 CONTROL 649752001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
0060 05057002 000 TMA (MOBILE OPERATION) HR
0065 07357001 000 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS M
CONTROL
DESCRIPTION
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

101.840
31.580

UNIT
PRICE

BID
QUANTITY

2,184.000
2,236.000

BID
QUANTITY

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO QTY PAID
QUANTITY TO DATE
0.000 567.25
0.000 508.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
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AMOUNT

$
57,768.74
16,042.64

$73,811.38

AMOUNT
(%)

$73,811.38



CONTRACT ID 649752001 ESTIMATE 0006

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

05057002 000 TMA (MOBILE OPERATION)

07357001 000 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY

HR 101.840 2,184.00
MI 31.580 2,236.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

567.250
508.000

AMOUNT
$)

57,768.74
16,042.64

$73,811.38
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