
649757001CONTRACT ID:

PROJECT: RMC - A00219685

CONTRACT:

03260603

PROJECTED AMOUNT: $143,026.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

L&L COMPANY

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

03/10/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/30/2026

03/10/2026

ESTIMATE PAID:

 154
-1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/28/2026

$143,026.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $143,026.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 41.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $337,545.00 $337,545.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $337,545.00 $337,545.00 

$0.00 $0.00 $0.00 

$0.00 $337,545.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $337,545.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 153

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/28/2026

05/01/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649757001PROJECT CONTROLRMC - A00219685

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1,000.000  3.000  0.000  1.00  1,000.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  26.000  0.000  57.00  57.00

0070 06727002 000 REFL PAV MRKR TY I-C EA  4.000  10,000.000  0.000  15,973.00  63,892.00

0075 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  15,000.000  0.000  42,325.00  169,300.00

0080 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  10,000.000  0.000  25,824.00  103,296.00

Category Subtotal $337,545.00

CONTROL

DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

TOTAL ITEM EARNINGS THIS CONTRACT $337,545.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1,000.000MOBILIZATION (CALLOUT)  1.000  1,000.00 3.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  57.000  57.00 26.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  15,973.000  63,892.00 10,000.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  42,325.000  169,300.00 15,000.00

06727006 000 EA  4.000REFL PAV MRKR TY II-C-R  25,824.000  103,296.00 10,000.00

$337,545.00TOTAL ITEM EARNINGS TO DATE


