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CONTRACT ID: 649759001 HIGHWAY: US0181
PROJECT: MMC - A00219687 DISTRICT NAME: CORPUS CHRISTI
CONTRACT: 02261602 COUNTY: BEE
AWARD AMOUNT: $220,025.00 AREA ENGINEER: Nicholas K. Novosad, P.E.
PROJECTED AMOUNT: $220,025.00 AREA NUMBER: 056
ADJ. PROJECTED AMOUNT:  $220,025.00
CONTRACTOR: COLORADO MATERIALS, LTD.
ESTIMATE NUMBER: 0003 LETTING DATE: 02/17/2026
ESTIMATE PAID: Z AWARD DATE: 02/17/2026
ESTIMATE PERIOD: 06/01/2026 to 06/30/2026 NOTICE TO PROCEED DATE: 03/06/2026
ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/08/2026
% COMPLETE: 7.21 ACCEPTED DATE: 00/00/0000
% TIME USED: 46.67 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $15,861.09 $0.00 $15,861.09

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $15,861.09 $0.00 $15,861.09

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $15,861.09 $0.00 $15,861.09

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649759001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

03/08/2026
00/00/0000
180
0
180
84
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026
06/25/2026
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 649759001 ESTIMATE

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00219687
CATEGORY 001
LINE ITEM sP DESCRIPTION
NBR CODE NBR
0060 80107021 000

0003

CONTROL

DESCRIPTION

FL BS(TY A GR 1-2)(DEL)(ST1)

CONTRACTOR'S ESTIMATE PACKAGE

649759001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 33.850 468.570

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$15,861.09

$15,861.09
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QTY Paid
To Date

468.57




CONTRACT ID 649759001 ESTIMATE 0003

CONTRACT LINE ITEMS

PROJECT MMC - A00219687 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80107021 000 FL BS(TY A GR 1-2)(DEL)(ST1)
PROJECT MMC - A00219687 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0500 96027010 DEMURRAGE

0501 96057009 MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

649759001
ROADWAY

649759001
ROADWAY

UNIT

TON

UNIT

DOL
DOL

UNIT
PRICE

33.850

UNIT
PRICE

1.000
-1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
6,500.000 0.000 468.57

Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
5,000.000 0.000 0.000
5,000.000 0.000 0.000
Category Subtotal
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AMOUNT
$
15,861.09

$15,861.09

AMOUNT
($)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$15,861.09



CONTRACT ID

649759001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80107021

SP
NBR

000

DESCRIPTION

FL BS(TY A GR 1-2)(DEL)(ST1)

0003

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON

UNIT BID
PRICE QUANTITY
33.850 6,500.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

468.570

AMOUNT
$)

15,861.09

$15,861.09
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