
 1.00

649760001CONTRACT ID:

PROJECT: MMC - A00219688

CONTRACT:

02261603

PROJECTED AMOUNT: $315,570.00

CONTRACTOR:

HIGHWAY: US0077

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

VULCAN CONSTRUCTION MATERIALS, LLC

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/09/26

02/17/2026AWARD DATE:

ESTIMATE PERIOD:

0004

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/23/2026

02/17/2026

ESTIMATE PAID:

 122

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/01/2026

$315,571.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $315,570.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 67.78

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 649760001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0004

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 122

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/01/2026

00/00/0000

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1



CONTRACT ID 649760001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0004

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

649760001MMC - A00219688PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80017009 000 LRA (TY I GR AA) (DEL) (ST1) TON  116.100  600.000  0.000  0.000  0.00

0065 80017065 000 LRA (TY I GR CC) (DEL) (ST1) TON  117.100  2,000.000  0.000  0.000  0.00

0070 80017107 000 LRA (TY II GR DS) (DEL) (ST1) TON  117.100  100.000  0.000  0.000  0.00

0075 96027010 DEMURRAGE DOL  1.000  0.000  1.000  0.000  0.00

 Unilateral Change Order

0076 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  0.000  1.000  0.000  0.00

 Unilateral Change Order

0077 96067019 SPECIAL DEDUCTION DOL  1.000  0.000  1.000  0.000  0.00

 Unilateral Change Order

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


