
 74,550.00

649763001CONTRACT ID:

PROJECT: MMC - A00219695

CONTRACT:

02261606

PROJECTED AMOUNT: $422,335.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

VULCAN CONSTRUCTION MATERIALS, LLC

Roberto A. Jimenez, P.E.

LIVE OAK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/09/26

02/17/2026AWARD DATE:

ESTIMATE PERIOD:

0004

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/23/2026

02/17/2026

ESTIMATE PAID:

 105

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/18/2026

$496,885.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $422,336.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 58.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 72.51

$254,652.43 $105,652.82 $360,305.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$254,652.43 $105,652.82 $360,305.25 

$0.00 $0.00 $0.00 

$254,652.43 $360,305.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $105,652.82 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 649763001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0004

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 105

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/18/2026

00/00/0000

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00219695 649763001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 80017066 LRA (TY I GR CC) (DEL) (ST2)000 TON  103.520 $57,604.74 556.460  556.46 600.00

0090 80017067 LRA (TY I GR CC) (DEL) (ST3)000 TON  104.450 $60,854.66 582.620  582.62 600.00

0095 80017068 LRA (TY I GR CC) (DEL) (ST4)000 TON  107.670 $62,604.72 581.450  581.45 600.00

096 80047188 RIPRAP(STONE PROT)(8 IN)(DEL)(ST1) TON  74.550 $73,588.31 987.100  987.10 1,000.00

CO #1- Addition of Bull RockSUPP DESCR

$254,652.43TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649763001PROJECT CONTROLMMC - A00219695

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 80017065 000 LRA (TY I GR CC) (DEL) (ST1) TON  106.140  1,000.000  0.000  995.41  105,652.82

0085 80017066 000 LRA (TY I GR CC) (DEL) (ST2) TON  103.520  600.000  0.000  556.46  57,604.74

0090 80017067 000 LRA (TY I GR CC) (DEL) (ST3) TON  104.450  600.000  0.000  582.62  60,854.66

0095 80017068 000 LRA (TY I GR CC) (DEL) (ST4) TON  107.670  600.000  0.000  581.45  62,604.72

096 80047188 RIPRAP(STONE PROT)(8 IN)(DEL)(ST1) TON  74.550  0.000  1,000.000  987.10  73,588.31

CO #1- Addition of Bull Rock

Category Subtotal $360,305.25

649763001MMC - A00219695PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80017009 000 LRA (TY I GR AA) (DEL) (ST1) TON  106.140  600.000  0.000  0.000  0.00

0065 80017010 000 LRA (TY I GR AA) (DEL) (ST2) TON  103.520  200.000  0.000  0.000  0.00

0070 80017011 000 LRA (TY I GR AA) (DEL) (ST3) TON  104.450  200.000  0.000  0.000  0.00

0075 80017012 000 LRA (TY I GR AA) (DEL) (ST4) TON  107.670  200.000  0.000  0.000  0.00

0500 96027010 DEMURRAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0501 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  5,000.000  0.000  0.000  0.00

0502 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $360,305.25
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80017065 000 TON  106.140LRA (TY I GR CC) (DEL) (ST1)  995.410  105,652.82 1,000.00

80017066 000 TON  103.520LRA (TY I GR CC) (DEL) (ST2)  556.460  57,604.74 600.00

80017067 000 TON  104.450LRA (TY I GR CC) (DEL) (ST3)  582.620  60,854.66 600.00

80017068 000 TON  107.670LRA (TY I GR CC) (DEL) (ST4)  581.450  62,604.72 600.00

80047188 TON  74.550RIPRAP(STONE PROT)(8 IN)(DEL)(ST1)  987.100  73,588.31 0.00

CO #1- Addition of Bull Rock

$360,305.25TOTAL ITEM EARNINGS TO DATE


