
Contract ID: 649764001

Project: RMC - A00219697

Highway:

District: EL PASO

Contract: 06262402 County: EL PASO

Award Amount: $500,077.00 Area Engineer: JOSE MADRID

Projected Amount $500,080.00 Area Number: 170

Adj Projected Amount $0.00

Contractor: PMI PAVEMENT MARKING, LLC

Estimate Number: 0002 Letting Date: 06/04/2026

Estimate Paid: Award Date: 06/09/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 06/25/2026

Estimate Type: Progress Work Begin Date: 07/09/2026

% Complete 48.76 Accepted Date:

% Time Used: 16.71

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $243,824.82 $139,415.46 $104,409.36

Participating $0.00 $0.00 $0.00

Non-Participating $243,824.82 $139,415.46 $104,409.36

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $243,824.82 $139,415.46 $104,409.36

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 05:11:59 PM

Contract: 649764001 Payment Estimate: 0002 Page: 1 of 18



Contract Time Statement

Work Begin Date: 07/09/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/09/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 61 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2

09/05/2026 2

09/06/2026 2

09/07/2026 2

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2

09/13/2026 2

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

09/18/2026 2

Contractor's Estimate Package

Report Generation Date: 10/05/2026 05:11:59 PM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 05:11:59 PM

09/19/2026 2

09/20/2026 2

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2

09/26/2026 2

09/27/2026 2

09/28/2026 2

09/29/2026 2

09/30/2026 2
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 05:11:59 PM

Project: RMC - A00219697 Control 649764001

Category: 001 Description: Districtwide Striping

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 05007002 000 MOBILIZATION (CALLOUT) EA $1.00 1 $1.00 10.00 2.00

0505 06787016 000 PAV SURF PREP FOR MRK (WORD) EA $1.00 3 $3.00 5.00 16.00

0165 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA $180.00 3 $540.00 12.00 30.00

0070 05057002 000 TMA (MOBILE OPERATION) HR $100.00 63 $6,300.00 300.00 115.00

0235 06667175 000 RE PM TY II (W) 6" (SLD) LF $0.30 3369 $1,010.70 40,000.00 3,709.00

0240 06667177 000 RE PM TY II (W) 8" (DOT) LF $0.60 66 $39.60 1,000.00 66.00

0245 06667179 000 RE PM TY II (W) 8" (SLD) LF $0.60 779 $467.40 10,000.00 779.00

0320 06667213 000 RE PM TY II (Y) 6" (SLD) LF $0.20 3777 $755.40 40,000.00 3,777.00

0340 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.70 84261 $58,982.70 40,000.00 98,697.00

0345 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.70 20 $14.00 40,000.00 360.00

0350 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.70 8950 $6,265.00 20,000.00 8,950.00

0360 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.70 30611 $21,427.70 40,000.00 48,112.00

0365 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.70 355 $248.50 40,000.00 6,355.00

Contract: 649764001 Payment Estimate: 0002 Page: 5 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 05:11:59 PM

Project: RMC - A00219697 Control 649764001

Category: 001 Description: Districtwide Striping

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0370 06727002 000 REFL PAV MRKR TY I-C EA $5.00 38 $190.00 1,000.00 38.00

0375 06727004 000 REFL PAV MRKR TY II-A-A EA $5.00 988 $4,940.00 7,500.00 988.00

0380 06727006 000 REFL PAV MRKR TY II-C-R EA $5.00 263 $1,315.00 1,000.00 263.00

0385 06777002 000 ELIM EXT PM & MRKS (6") LF $0.45 1600 $720.00 5,000.00 3,760.00

0390 06777004 000 ELIM EXT PM & MRKS (8") LF $0.80 525 $420.00 4,000.00 525.00

0405 06777009 000 ELIM EXT PM & MRKS (ARROW) EA $100.00 1 $100.00 5.00 1.00

0430 06777015 000 ELIM EXT PM & MRKS (WORD) EA $140.00 1 $140.00 5.00 1.00

0460 06787002 000 PAV SURF PREP FOR MRK (6") LF $0.01 6791 $67.91 5,000.00 7,487.00

0465 06787004 000 PAV SURF PREP FOR MRK (8") LF $0.01 845 $8.45 4,000.00 845.00

0485 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA $1.00 3 $3.00 5.00 11.00

0125 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA $150.00 3 $450.00 20.00 52.00

Total Item Earnings This Estimate $104,409.
36
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Contract Line Items

Project: RMC - A00219697 Control 649764001

Category: 001 Description: Districtwide Striping

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 10.00 0.00 2.00 $2.00

0065 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $500.00 2.00 0.00 0.00 $0.00

0070 05057002 0 TMA (MOBILE OPERATION) HR $100.00 300.00 0.00 115.00 $11,500.00

0075 06667008 0 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $0.70 1,000.00 0.00 0.00 $0.00

0080 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.00 1,000.00 0.00 356.00 $356.00

0085 06667017 0 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $1.00 1,000.00 0.00 0.00 $0.00

0090 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.00 1,000.00 0.00 0.00 $0.00

0095 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $1.00 20,000.00 0.00 13,616.00 $13,616.00

0100 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 20,000.00 0.00 0.00 $0.00

0105 06667029 0 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF $4.00 1,600.00 0.00 190.00 $760.00

0110 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.00 1,600.00 0.00 477.00 $1,908.00

0115 06667035 0 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $8.00 1,500.00 0.00 1,872.00 $14,976.00

0120 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.00 1,500.00 0.00 1,031.00 $8,248.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 05:11:59 PM

Contract Line Items

Project: RMC - A00219697 Control 649764001

Category: 001 Description: Districtwide Striping

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667041 0 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA $150.00 20.00 0.00 52.00 $7,800.00

0130 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $150.00 20.00 0.00 8.00 $1,200.00

0135 06667044 0 REFL PAV MRK TY I(W)(DBL ARROW)(090MIL) EA $200.00 2.00 0.00 18.00 $3,600.00

0140 06667045 0 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA $200.00 2.00 0.00 0.00 $0.00

0145 06667050 0 REFL PAV MRK TY I(W)(UTURN ARW)(090MIL) EA $325.00 1.00 0.00 10.00 $3,250.00

0150 06667051 0 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA $325.00 1.00 0.00 2.00 $650.00

0155 06667062 0 REFL PAV MRK TY I (W)(NUMBER)(090MIL) EA $220.00 10.00 0.00 0.00 $0.00

0160 06667063 0 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA $220.00 10.00 0.00 0.00 $0.00

0165 06667065 0 REFL PAV MRK TY I (W)(WORD)(090MIL) EA $180.00 12.00 0.00 30.00 $5,400.00

0170 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $180.00 12.00 0.00 13.00 $2,340.00

0175 06667068 0 REFL PAV MRK TY I(W)(ENTR GORE)(090MIL) EA $950.00 10.00 0.00 0.00 $0.00

0180 06667069 0 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA $1,000.00 10.00 0.00 15.00 $15,000.00

0185 06667071 0 REFL PAV MRK TY I(W)(EXIT GORE)(090MIL) EA $850.00 10.00 0.00 0.00 $0.00

Contract: 649764001 Payment Estimate: 0002 Page: 8 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 05:11:59 PM

Contract Line Items

Project: RMC - A00219697 Control 649764001

Category: 001 Description: Districtwide Striping

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06667072 0 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA $950.00 10.00 0.00 0.00 $0.00

0195 06667083 0 REFL PAV MRK TY I (W)(SYMBOL)(090MIL) EA $260.00 10.00 0.00 0.00 $0.00

0200 06667084 0 REFL PAV MRK TY I (W)(SYMBOL)(100MIL) EA $260.00 10.00 0.00 0.00 $0.00

0205 06667086 0 REF PAV MRK TY I(W)18"(YLD TRI)(090MIL) EA $100.00 12.00 0.00 0.00 $0.00

0210 06667087 0 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA $110.00 12.00 0.00 0.00 $0.00

0215 06667089 0 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL) EA $110.00 10.00 0.00 0.00 $0.00

0220 06667090 0 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $120.00 10.00 0.00 0.00 $0.00

0225 06667172 0 RE PM TY II (W) 6" (BRK) LF $0.30 20,000.00 0.00 0.00 $0.00

0230 06667173 0 RE PM TY II (W) 6" (DOT) LF $0.30 1,000.00 0.00 356.00 $106.80

0235 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.30 40,000.00 0.00 3,709.00 $1,112.70

0240 06667177 0 RE PM TY II (W) 8" (DOT) LF $0.60 1,000.00 0.00 66.00 $39.60

0245 06667179 0 RE PM TY II (W) 8" (SLD) LF $0.60 10,000.00 0.00 779.00 $467.40

0250 06667182 0 RE PM TY II (W) 12" (SLD) LF $2.25 1,000.00 0.00 477.00 $1,073.25

Contract: 649764001 Payment Estimate: 0002 Page: 9 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 05:11:59 PM

Contract Line Items

Project: RMC - A00219697 Control 649764001

Category: 001 Description: Districtwide Striping

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06667184 0 RE PM TY II (W) 24" (SLD) LF $2.25 5,000.00 0.00 1,031.00 $2,319.75

0260 06667186 0 RE PM TY II (W) (ARROW) EA $245.00 2.00 0.00 8.00 $1,960.00

0265 06667187 0 RE PM TY II (W) (DBL ARROW) EA $250.00 1.00 0.00 0.00 $0.00

0270 06667189 0 RE PM TY II (W) (UTURN ARROW) EA $350.00 2.00 0.00 2.00 $700.00

0275 06667193 0 RE PM TY II (W) (NUMBER) EA $200.00 2.00 0.00 0.00 $0.00

0280 06667194 0 RE PM TY II (W) (WORD) EA $250.00 2.00 0.00 13.00 $3,250.00

0285 06667195 0 RE PM TY II (W) (ENTR GORE) EA $500.00 5.00 0.00 15.00 $7,500.00

0290 06667196 0 RE PM TY II (W) (EXIT GORE) EA $400.00 5.00 0.00 0.00 $0.00

0295 06667199 0 RE PM TY II (W) (SYMBOL) EA $200.00 5.00 0.00 0.00 $0.00

0300 06667200 0 RE PM TY II (W) 18" (YLD TRI) EA $100.00 5.00 0.00 0.00 $0.00

0305 06667201 0 RE PM TY II (W) 36" (YLD TRI) EA $125.00 5.00 0.00 0.00 $0.00

0310 06667211 0 RE PM TY II (Y) 6" (BRK) LF $0.20 20,000.00 0.00 0.00 $0.00

0315 06667212 0 RE PM TY II (Y) 6" (DOT) LF $0.40 100.00 0.00 0.00 $0.00

Contract: 649764001 Payment Estimate: 0002 Page: 10 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 05:11:59 PM

Contract Line Items

Project: RMC - A00219697 Control 649764001

Category: 001 Description: Districtwide Striping

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.20 40,000.00 0.00 3,777.00 $755.40

0325 06667217 0 RE PM TY II (Y) 24" (SLD) LF $4.00 500.00 0.00 0.00 $0.00

0330 06667407 0 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.70 20,000.00 0.00 9,090.00 $6,363.00

0335 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.70 20,000.00 0.00 0.00 $0.00

0340 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.70 40,000.00 0.00 98,697.00 $69,087.90

0345 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.70 40,000.00 0.00 360.00 $252.00

0350 06667419 0 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.70 20,000.00 0.00 8,950.00 $6,265.00

0355 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.70 20,000.00 0.00 0.00 $0.00

0360 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.70 40,000.00 0.00 48,112.00 $33,678.40

0365 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.70 40,000.00 0.00 6,355.00 $4,448.50

0370 06727002 0 REFL PAV MRKR TY I-C EA $5.00 1,000.00 0.00 38.00 $190.00

0375 06727004 0 REFL PAV MRKR TY II-A-A EA $5.00 7,500.00 0.00 988.00 $4,940.00

0380 06727006 0 REFL PAV MRKR TY II-C-R EA $5.00 1,000.00 0.00 263.00 $1,315.00

Contract: 649764001 Payment Estimate: 0002 Page: 11 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 05:11:59 PM

Contract Line Items

Project: RMC - A00219697 Control 649764001

Category: 001 Description: Districtwide Striping

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06777002 0 ELIM EXT PM & MRKS (6") LF $0.45 5,000.00 0.00 3,760.00 $1,692.00

0390 06777004 0 ELIM EXT PM & MRKS (8") LF $0.80 4,000.00 0.00 525.00 $420.00

0395 06777006 0 ELIM EXT PM & MRKS (12") LF $4.00 4,000.00 0.00 1,176.00 $4,704.00

0400 06777008 0 ELIM EXT PM & MRKS (24") LF $7.00 1,500.00 0.00 0.00 $0.00

0405 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $100.00 5.00 0.00 1.00 $100.00

0410 06777010 0 ELIM EXT PM & MRKS (DBL ARROW) EA $120.00 5.00 0.00 0.00 $0.00

0415 06777011 0 ELIM EXT PM & MRKS (TPL ARROW) EA $150.00 5.00 0.00 0.00 $0.00

0420 06777012 0 ELIM EXT PM & MRKS (UTURN ARROW) EA $200.00 2.00 0.00 0.00 $0.00

0425 06777014 0 ELIM EXT PM & MRKS (NUMBER) EA $100.00 5.00 0.00 0.00 $0.00

0430 06777015 0 ELIM EXT PM & MRKS (WORD) EA $140.00 5.00 0.00 1.00 $140.00

0435 06777016 0 ELIM EXT PM & MRKS (ENTR GORE) EA $900.00 2.00 0.00 0.00 $0.00

0440 06777017 0 ELIM EXT PM & MRKS (EXIT GORE) EA $750.00 2.00 0.00 0.00 $0.00

0445 06777020 0 ELIM EXT PM & MRKS (SYMBOL) EA $185.00 5.00 0.00 0.00 $0.00

Contract: 649764001 Payment Estimate: 0002 Page: 12 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 05:11:59 PM

Contract Line Items

Project: RMC - A00219697 Control 649764001

Category: 001 Description: Districtwide Striping

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 06777023 0 ELIM EXT PM & MRKS (18")(YLD TRI) EA $65.00 50.00 0.00 0.00 $0.00

0455 06777024 0 ELIM EXT PM & MRKS (36")(YLD TRI) EA $75.00 40.00 0.00 0.00 $0.00

0460 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.01 5,000.00 0.00 7,487.00 $74.87

0465 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.01 4,000.00 0.00 845.00 $8.45

0470 06787006 0 PAV SURF PREP FOR MRK (12") LF $0.10 4,000.00 0.00 477.00 $47.70

0475 06787007 0 PAV SURF PREP FOR MRK (18") LF $0.10 500.00 0.00 0.00 $0.00

0480 06787008 0 PAV SURF PREP FOR MRK (24") LF $0.10 15,000.00 0.00 1,031.00 $103.10

0485 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $1.00 5.00 0.00 11.00 $11.00

0490 06787010 0 PAV SURF PREP FOR MRK (DBL ARROW) EA $1.00 5.00 0.00 0.00 $0.00

0495 06787012 0 PAV SURF PREP FOR MRK (UTURN ARR) EA $1.00 2.00 0.00 2.00 $2.00

0500 06787015 0 PAV SURF PREP FOR MRK (NUMBER) EA $1.00 5.00 0.00 0.00 $0.00

0505 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $1.00 5.00 0.00 16.00 $16.00

0510 06787017 0 PAV SURF PREP FOR MRK (ENTR GORE) EA $5.00 2.00 0.00 15.00 $75.00

Contract: 649764001 Payment Estimate: 0002 Page: 13 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 05:11:59 PM

Contract Line Items

Project: RMC - A00219697 Control 649764001

Category: 001 Description: Districtwide Striping

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0515 06787018 0 PAV SURF PREP FOR MRK (EXIT GORE) EA $5.00 2.00 0.00 0.00 $0.00

0520 06787021 0 PAV SURF PREP FOR MRK (SYMBOL) EA $1.00 5.00 0.00 0.00 $0.00

0525 06787022 0 PAV SURF PREP FOR MRK (18")(YLD TRI) EA $1.00 5.00 0.00 0.00 $0.00

0530 06787023 0 PAV SURF PREP FOR MRK (36")(YLD TRI) EA $1.00 5.00 0.00 0.00 $0.00

0535 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0540 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0545 96057006 WORK ORDER LIQUIDATED DAMAGES DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $243,824.82

Total Item earnings this contract $243,824.82

Contract: 649764001 Payment Estimate: 0002 Page: 14 of 18



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $1.00 10.00 2.00 $2.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $500.00 2.00 0.00 $0.00

05057002 TMA (MOBILE OPERATION) HR $100.00 300.00 115.00 $11,500.00

06667008 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $0.70 1,000.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.00 1,000.00 356.00 $356.00

06667017 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $1.00 1,000.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.00 1,000.00 0.00 $0.00

06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $1.00 20,000.00 13,616.00 $13,616.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 20,000.00 0.00 $0.00

06667029 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF $4.00 1,600.00 190.00 $760.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.00 1,600.00 477.00 $1,908.00

06667035 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $8.00 1,500.00 1,872.00 $14,976.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.00 1,500.00 1,031.00 $8,248.00

06667041 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA $150.00 20.00 52.00 $7,800.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $150.00 20.00 8.00 $1,200.00

06667044 REFL PAV MRK TY I(W)(DBL ARROW)(090MIL) EA $200.00 2.00 18.00 $3,600.00

06667045 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA $200.00 2.00 0.00 $0.00

06667050 REFL PAV MRK TY I(W)(UTURN ARW)(090MIL) EA $325.00 1.00 10.00 $3,250.00

06667051 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA $325.00 1.00 2.00 $650.00

06667062 REFL PAV MRK TY I (W)(NUMBER)(090MIL) EA $220.00 10.00 0.00 $0.00

06667063 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA $220.00 10.00 0.00 $0.00

06667065 REFL PAV MRK TY I (W)(WORD)(090MIL) EA $180.00 12.00 30.00 $5,400.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $180.00 12.00 13.00 $2,340.00

06667068 REFL PAV MRK TY I(W)(ENTR GORE)(090MIL) EA $950.00 10.00 0.00 $0.00

06667069 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA $1,000.00 10.00 15.00 $15,000.00

06667071 REFL PAV MRK TY I(W)(EXIT GORE)(090MIL) EA $850.00 10.00 0.00 $0.00

06667072 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA $950.00 10.00 0.00 $0.00

06667083 REFL PAV MRK TY I (W)(SYMBOL)(090MIL) EA $260.00 10.00 0.00 $0.00
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06667084 REFL PAV MRK TY I (W)(SYMBOL)(100MIL) EA $260.00 10.00 0.00 $0.00

06667086 REF PAV MRK TY I(W)18"(YLD TRI)(090MIL) EA $100.00 12.00 0.00 $0.00

06667087 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA $110.00 12.00 0.00 $0.00

06667089 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL) EA $110.00 10.00 0.00 $0.00

06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $120.00 10.00 0.00 $0.00

06667172 RE PM TY II (W) 6" (BRK) LF $0.30 20,000.00 0.00 $0.00

06667173 RE PM TY II (W) 6" (DOT) LF $0.30 1,000.00 356.00 $106.80

06667175 RE PM TY II (W) 6" (SLD) LF $0.30 40,000.00 3,709.00 $1,112.70

06667177 RE PM TY II (W) 8" (DOT) LF $0.60 1,000.00 66.00 $39.60

06667179 RE PM TY II (W) 8" (SLD) LF $0.60 10,000.00 779.00 $467.40

06667182 RE PM TY II (W) 12" (SLD) LF $2.25 1,000.00 477.00 $1,073.25

06667184 RE PM TY II (W) 24" (SLD) LF $2.25 5,000.00 1,031.00 $2,319.75

06667186 RE PM TY II (W) (ARROW) EA $245.00 2.00 8.00 $1,960.00

06667187 RE PM TY II (W) (DBL ARROW) EA $250.00 1.00 0.00 $0.00

06667189 RE PM TY II (W) (UTURN ARROW) EA $350.00 2.00 2.00 $700.00

06667193 RE PM TY II (W) (NUMBER) EA $200.00 2.00 0.00 $0.00

06667194 RE PM TY II (W) (WORD) EA $250.00 2.00 13.00 $3,250.00

06667195 RE PM TY II (W) (ENTR GORE) EA $500.00 5.00 15.00 $7,500.00

06667196 RE PM TY II (W) (EXIT GORE) EA $400.00 5.00 0.00 $0.00

06667199 RE PM TY II (W) (SYMBOL) EA $200.00 5.00 0.00 $0.00

06667200 RE PM TY II (W) 18" (YLD TRI) EA $100.00 5.00 0.00 $0.00

06667201 RE PM TY II (W) 36" (YLD TRI) EA $125.00 5.00 0.00 $0.00

06667211 RE PM TY II (Y) 6" (BRK) LF $0.20 20,000.00 0.00 $0.00

06667212 RE PM TY II (Y) 6" (DOT) LF $0.40 100.00 0.00 $0.00

06667213 RE PM TY II (Y) 6" (SLD) LF $0.20 40,000.00 3,777.00 $755.40

06667217 RE PM TY II (Y) 24" (SLD) LF $4.00 500.00 0.00 $0.00

06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.70 20,000.00 9,090.00 $6,363.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.70 20,000.00 0.00 $0.00

06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.70 40,000.00 98,697.00 $69,087.90

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.70 40,000.00 360.00 $252.00
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06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.70 20,000.00 8,950.00 $6,265.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.70 20,000.00 0.00 $0.00

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.70 40,000.00 48,112.00 $33,678.40

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.70 40,000.00 6,355.00 $4,448.50

06727002 REFL PAV MRKR TY I-C EA $5.00 1,000.00 38.00 $190.00

06727004 REFL PAV MRKR TY II-A-A EA $5.00 7,500.00 988.00 $4,940.00

06727006 REFL PAV MRKR TY II-C-R EA $5.00 1,000.00 263.00 $1,315.00

06777002 ELIM EXT PM & MRKS (6") LF $0.45 5,000.00 3,760.00 $1,692.00

06777004 ELIM EXT PM & MRKS (8") LF $0.80 4,000.00 525.00 $420.00

06777006 ELIM EXT PM & MRKS (12") LF $4.00 4,000.00 1,176.00 $4,704.00

06777008 ELIM EXT PM & MRKS (24") LF $7.00 1,500.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $100.00 5.00 1.00 $100.00

06777010 ELIM EXT PM & MRKS (DBL ARROW) EA $120.00 5.00 0.00 $0.00

06777011 ELIM EXT PM & MRKS (TPL ARROW) EA $150.00 5.00 0.00 $0.00

06777012 ELIM EXT PM & MRKS (UTURN ARROW) EA $200.00 2.00 0.00 $0.00

06777014 ELIM EXT PM & MRKS (NUMBER) EA $100.00 5.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $140.00 5.00 1.00 $140.00

06777016 ELIM EXT PM & MRKS (ENTR GORE) EA $900.00 2.00 0.00 $0.00

06777017 ELIM EXT PM & MRKS (EXIT GORE) EA $750.00 2.00 0.00 $0.00

06777020 ELIM EXT PM & MRKS (SYMBOL) EA $185.00 5.00 0.00 $0.00

06777023 ELIM EXT PM & MRKS (18")(YLD TRI) EA $65.00 50.00 0.00 $0.00

06777024 ELIM EXT PM & MRKS (36")(YLD TRI) EA $75.00 40.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.01 5,000.00 7,487.00 $74.87

06787004 PAV SURF PREP FOR MRK (8") LF $0.01 4,000.00 845.00 $8.45

06787006 PAV SURF PREP FOR MRK (12") LF $0.10 4,000.00 477.00 $47.70

06787007 PAV SURF PREP FOR MRK (18") LF $0.10 500.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $0.10 15,000.00 1,031.00 $103.10

06787009 PAV SURF PREP FOR MRK (ARROW) EA $1.00 5.00 11.00 $11.00

06787010 PAV SURF PREP FOR MRK (DBL ARROW) EA $1.00 5.00 0.00 $0.00

06787012 PAV SURF PREP FOR MRK (UTURN ARR) EA $1.00 2.00 2.00 $2.00
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06787015 PAV SURF PREP FOR MRK (NUMBER) EA $1.00 5.00 0.00 $0.00

06787016 PAV SURF PREP FOR MRK (WORD) EA $1.00 5.00 16.00 $16.00

06787017 PAV SURF PREP FOR MRK (ENTR GORE) EA $5.00 2.00 15.00 $75.00

06787018 PAV SURF PREP FOR MRK (EXIT GORE) EA $5.00 2.00 0.00 $0.00

06787021 PAV SURF PREP FOR MRK (SYMBOL) EA $1.00 5.00 0.00 $0.00

06787022 PAV SURF PREP FOR MRK (18")(YLD TRI) EA $1.00 5.00 0.00 $0.00

06787023 PAV SURF PREP FOR MRK (36")(YLD TRI) EA $1.00 5.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $243,824.82
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