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Texas
Department
of Transportation

Contractor's Estimate Package

Report Generation Date: 09/30/2026 04:34:03 PM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

649766001

RMC - A00219717
03261701
$105,879.00
$105,121.00

$0.00

RHINO EQUITY, LLC

0006

V]

9/1/2026 to
Progress

66.68

43.56

9/30/2026

Recapitulation

Item Earnings
Participating
Non-Participating
Liquidated Damages
Incentive
Disincentive

Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate

**There are no Contract Adjustments for this estimate***

Highway:
District: BRYAN
County: GRIMES
Area Engineer: JAMES ROBBINS
Area Number: 051
Letting Date:  03/10/2026
Award Date:  03/10/2026
Notice To Proceed Date: 03/26/2026
Work Begin Date:  04/25/2026
Accepted Date:
Total To Date Prev To Date This Estimate
$70,091.00 $70,091.00 $0.00
$0.00 $0.00 $0.00
$70,091.00 $70,091.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$70,091.00 $70,091.00 $0.00|

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 649766001

Payment Estimate:

0006
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 04/25/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  04/25/2026  Liquidated Damage Rate $760.00 | Gharged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 159 X $760.00

0

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

(o2}

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

||| |||V OH|H|OO| OO O

09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

||| O[O OO

09/30/2026
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Worked Performed This Period

No Items Paid this estimate

Contract: 649766001 Payment Estimate: 0006 Page: 4 of 7
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Contract Line ltems
Project: RMC - A00219717 Control 649766001
Category: 001 Description: Tree removal for locations in Grimes, Brazos, and Robertson counties.

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 4.00 0.00 1.00 $1.00
0065 05057001 0 TMA (STATIONARY) DAY $100.00 75.00 0.00 25.00 $2,500.00
0070 07527004 0 STUMP REMOVAL EA $300.00 25.00 0.00 0.00 $0.00
0075 07527005 0 TREE REMOVAL (4" - 12" DIA) EA $100.00 500.00 0.00 432.00 $43,200.00
0080 07527006 0 TREE REMOVAL (12" - 18" DIA) EA $115.00 200.00 0.00 63.00 $7,245.00
0085 07527007 0 TREE REMOVAL (18" - 24" DIA) EA $120.00 100.00 0.00 46.00 $5,520.00
0090 07527008 0 TREE REMOVAL (24" - 30" DIA) EA $125.00 15.00 0.00 29.00 $3,625.00
0095 07527009 0 TREE REMOVAL (30" - 36" DIA) EA $150.00 10.00 0.00 19.00 $2,850.00
0100 07527010 0 TREE REMOVAL (36" - 42" DIA) EA $200.00 5.00 0.00 17.00 $3,400.00
0105 07527011 0 TREE REMOVAL (42" - 48" DIA) EA $250.00 2.00 0.00 3.00 $750.00
0110 07527012 0 TREE REMOVAL (48" - 60" DIA) EA $250.00 2.00 0.00 4.00 $1,000.00
0115 07527013 0 TREE REMOVAL (60" - 72" DIA) EA $250.00 2.00 0.00 0.00 $0.00
0120 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

Contract: 649766001 Payment Estimate: 0006 Page: 5 of 7



Report Generation Date: 09/30/2026 04:34:03 PM

¢

Texas .
Iepartmenf Contractor's Estimate Package
of Transportation
Contract Line ltems
Project: RMC - A00219717 Control 649766001
Category: 001 Description: Tree removal for locations in Grimes, Brazos, and Robertson counties.
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0125 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00
0130 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00
0135 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00
0140 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $70,091.00
Total Item earnings this contract $70,091.00

Contract: 649766001 Payment Estimate: 0006 Page: 6 of 7
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $1.00 4.00 1.00 $1.00

05057001 TMA (STATIONARY) DAY $100.00 75.00 25.00 $2,500.00

07527004 STUMP REMOVAL EA $300.00 25.00 0.00 $0.00

07527005 TREE REMOVAL (4" - 12" DIA) EA $100.00 500.00 432.00 $43,200.00

07527006 TREE REMOVAL (12" - 18" DIA) EA $115.00 200.00 63.00 $7,245.00

07527007 TREE REMOVAL (18" - 24" DIA) EA $120.00 100.00 46.00 $5,520.00

07527008 TREE REMOVAL (24" - 30" DIA) EA $125.00 15.00 29.00 $3,625.00

07527009 TREE REMOVAL (30" - 36" DIA) EA $150.00 10.00 19.00 $2,850.00

07527010 TREE REMOVAL (36" - 42" DIA) EA $200.00 5.00 17.00 $3,400.00

07527011 TREE REMOVAL (42" - 48" DIA) EA $250.00 2.00 3.00 $750.00

07527012 TREE REMOVAL (48" - 60" DIA) EA $250.00 2.00 4.00 $1,000.00

07527013 TREE REMOVAL (60" - 72" DIA) EA $250.00 2.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00
Total Item Earnings To Date $70,091.00

Contract: 649766001 Payment Estimate: 0006 Page: 7 of 7



