
Contract ID: 649773001

Project: RMC - A00219774

Highway:

District: DALLAS

Contract: 05261807 County: COLLIN

Award Amount: $298,090.00 Area Engineer: JENNIFER VORSTER

Projected Amount $297,334.00 Area Number: 058

Adj Projected Amount $0.00

Contractor: FIREMAN EXCAVATING, INC.

Estimate Number: 0004 Letting Date: 05/13/2026

Estimate Paid: Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/01/2026

Estimate Type: Progress Work Begin Date: 06/17/2026

% Complete 32.07 Accepted Date:

% Time Used: 27.67

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $95,365.00 $80,682.00 $14,683.00

Participating $0.00 $0.00 $0.00

Non-Participating $95,365.00 $80,682.00 $14,683.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $95,365.00 $80,682.00 $14,683.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:16:13 PM

Contract: 649773001 Payment Estimate: 0004 Page: 1 of 9



Contract Time Statement

Work Begin Date: 06/17/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/17/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 101 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4

09/06/2026 4

09/07/2026 4

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4

09/13/2026 4

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

09/18/2026 4
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09/19/2026 4

09/20/2026 4

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4

Contract: 649773001 Payment Estimate: 0004 Page: 3 of 9



Worked Performed This Period

Project: RMC - A00219774 Control 649773001

Category: 001 Description: ATTENUATOR REPAIR

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 05007002 000 MOBILIZATION (CALLOUT) EA $1.00 2 $2.00 35.00 8.00

0140 07747054 000 REPAIR (WIDE TRACC BAY) EA $2,000.00 3 $6,000.00 2.00 3.00

0090 07747003 000 REPAIR (SMTC) NARROW LF $143.00 60 $8,580.00 500.00 185.00

0080 07707021 000 REPLACE SGT OBJECT MARKER EA $100.00 1 $100.00 5.00 6.00

0075 05057001 000 TMA (STATIONARY) DAY $1.00 1 $1.00 50.00 7.00

Total Item Earnings This Estimate $14,683.00
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Contract Line Items

Project: RMC - A00219774 Control 649773001

Category: 001 Description: ATTENUATOR REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 35.00 0.00 8.00 $8.00

0065 05007033 0 MOBILIZATION (EMERGENCY) EA $1,000.00 2.00 0.00 0.00 $0.00

0070 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 5.00 0.00 0.00 $0.00

0075 05057001 0 TMA (STATIONARY) DAY $1.00 50.00 0.00 7.00 $7.00

0080 07707021 0 REPLACE SGT OBJECT MARKER EA $100.00 5.00 0.00 6.00 $600.00

0085 07747002 0 REPLACE (SMTC) NARROW EA $28,000.00 1.00 0.00 1.00 $28,000.00

0090 07747003 0 REPAIR (SMTC) NARROW LF $143.00 500.00 0.00 185.00 $26,455.00

0095 07747005 0 REPLACE (SMTC) WIDE EA $38,000.00 1.00 0.00 0.00 $0.00

0100 07747006 0 REPAIR (SMTC) WIDE LF $143.00 500.00 0.00 65.00 $9,295.00

0105 07747009 0 REPAIR (QUAD - ELITE) NARROW LF $1,000.00 2.00 0.00 22.00 $22,000.00

0110 07747011 0 REPLACE (QUAD - ELITE) WIDE EA $10,000.00 1.00 0.00 0.00 $0.00

0115 07747012 0 REPAIR (QUAD - ELITE) WIDE LF $1,000.00 2.00 0.00 0.00 $0.00

0120 07747014 0 REPLACE (REACT)(M) EA $10,000.00 2.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00219774 Control 649773001

Category: 001 Description: ATTENUATOR REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 07747026 0 REPLACE (NARROW QUAD) EA $10,000.00 1.00 0.00 0.00 $0.00

0130 07747027 0 REPAIR (NARROW QUAD) LF $300.00 30.00 0.00 0.00 $0.00

0135 07747042 0 REPAIR (TAU II BAY) WIDE EA $2,000.00 2.00 0.00 0.00 $0.00

0140 07747054 0 REPAIR (WIDE TRACC BAY) EA $2,000.00 2.00 0.00 3.00 $6,000.00

0145 07747064 0 REPLACE (MATT) EA $10,000.00 1.00 0.00 0.00 $0.00

0150 07747070 0 REPAIR (REACT)(N)(CYLINDER ONLY) EA $1,000.00 8.00 0.00 0.00 $0.00

0155 07747071 0 REPAIR (REACT)(W)(CYLINDER ONLY) EA $2,000.00 1.00 0.00 0.00 $0.00

0160 07747072 0 REPAIR (REACT)(M)(CYLINDER ONLY) EA $2,000.00 1.00 0.00 0.00 $0.00

0165 07747088 0 REPAIR (CATCB FRONT SECTION) EA $3,000.00 1.00 0.00 1.00 $3,000.00

0170 07747089 0 REPAIR (CATCB REAR SECTION) EA $500.00 1.00 0.00 0.00 $0.00

0235 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0240 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0245 96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 0.00 $0.00

Contract: 649773001 Payment Estimate: 0004 Page: 6 of 9



Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:16:13 PM

Contract Line Items

Project: RMC - A00219774 Control 649773001

Category: 001 Description: ATTENUATOR REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0255 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0260 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

0265 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

0270 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0275 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $95,365.00

Total Item earnings this contract $95,365.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $1.00 35.00 8.00 $8.00

05007033 MOBILIZATION (EMERGENCY) EA $1,000.00 2.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 5.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1.00 50.00 7.00 $7.00

07707021 REPLACE SGT OBJECT MARKER EA $100.00 5.00 6.00 $600.00

07747002 REPLACE (SMTC) NARROW EA $28,000.00 1.00 1.00 $28,000.00

07747003 REPAIR (SMTC) NARROW LF $143.00 500.00 185.00 $26,455.00

07747005 REPLACE (SMTC) WIDE EA $38,000.00 1.00 0.00 $0.00

07747006 REPAIR (SMTC) WIDE LF $143.00 500.00 65.00 $9,295.00

07747009 REPAIR (QUAD - ELITE) NARROW LF $1,000.00 2.00 22.00 $22,000.00

07747011 REPLACE (QUAD - ELITE) WIDE EA $10,000.00 1.00 0.00 $0.00

07747012 REPAIR (QUAD - ELITE) WIDE LF $1,000.00 2.00 0.00 $0.00

07747014 REPLACE (REACT)(M) EA $10,000.00 2.00 0.00 $0.00

07747026 REPLACE (NARROW QUAD) EA $10,000.00 1.00 0.00 $0.00

07747027 REPAIR (NARROW QUAD) LF $300.00 30.00 0.00 $0.00

07747042 REPAIR (TAU II BAY) WIDE EA $2,000.00 2.00 0.00 $0.00

07747054 REPAIR (WIDE TRACC BAY) EA $2,000.00 2.00 3.00 $6,000.00

07747064 REPLACE (MATT) EA $10,000.00 1.00 0.00 $0.00

07747070 REPAIR (REACT)(N)(CYLINDER ONLY) EA $1,000.00 8.00 0.00 $0.00

07747071 REPAIR (REACT)(W)(CYLINDER ONLY) EA $2,000.00 1.00 0.00 $0.00

07747072 REPAIR (REACT)(M)(CYLINDER ONLY) EA $2,000.00 1.00 0.00 $0.00

07747088 REPAIR (CATCB FRONT SECTION) EA $3,000.00 1.00 1.00 $3,000.00

07747089 REPAIR (CATCB REAR SECTION) EA $500.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 $0.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $95,365.00
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