
649777001CONTRACT ID:

PROJECT: RMC - A00219788

CONTRACT:

03264001

PROJECTED AMOUNT: $2,369,854.44

CONTRACTOR:

HIGHWAY: IH0037

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

SWEEPING CORPORATION OF AMERICA, LLC

Tomas C. Trevino, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/09/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0002

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/20/2026

03/04/2026

ESTIMATE PAID:

 61

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$2,369,854.44

CONTRACT:

06/01/2026

AWARD AMOUNT: $2,369,854.44

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 8.36

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 6.36

$78,619.73 $72,215.57 $150,835.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$78,619.73 $72,215.57 $150,835.30 

$0.00 $0.00 $0.00 

$78,619.73 $150,835.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $72,215.57 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 61

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00219788 649777001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $50.00 50.000  94.00 2,080.00

0065 07357003 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)000 MI  40.000 $55,589.60 1,389.740  2,653.14 32,126.99

0075 07387001 CLEANING / SWEEPING (CENTER MEDIAN)000 MI  108.000 $7,502.11 69.464  132.63 3,469.89

0080 07387025 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 MI  108.000 $5,168.34 47.855  111.03 3,469.89

0085 07387049 CLEANING / SWEEPING (FRONTAGE ROAD)000 MI  108.000 $5,710.93 52.879  109.04 1,912.63

0090 07387070 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)000 MI  108.000 $4,598.75 42.581  59.25 1,012.82

$78,619.73TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649777001PROJECT CONTROLRMC - A00219788

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  2,080.000  0.000  94.00  94.00

0065 07357003 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  40.000  32,126.990  0.000  2,653.14  106,125.60

0070 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  25.000  200.000  0.000  5.00  125.00

0075 07387001 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  108.000  3,469.890  0.000  132.63  14,324.47

0080 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  108.000  3,469.890  0.000  111.03  11,990.70

0085 07387049 000 CLEANING / SWEEPING (FRONTAGE ROAD) MI  108.000  1,912.630  0.000  109.04  11,776.10

0090 07387070 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  108.000  1,012.820  0.000  59.25  6,399.43

Category Subtotal $150,835.30

649777001RMC - A00219788PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  50.000  200.000  0.000  0.000  0.00

0100 07387104 000 CLEANING / SWEEPING (SPOT) MI  50.000  25.000  0.000  0.000  0.00

0105 07387105 000 CLEANING / SWEEPING (HANDWORK) SY  0.050  20,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $150,835.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  94.000  94.00 2,080.00

07357003 000 MI  40.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  2,653.140  106,125.60 32,126.99

07357072 000 MI  25.000DEBRIS REMOVAL (SPOT DEBRIS)  5.000  125.00 200.00

07387001 000 MI  108.000CLEANING / SWEEPING (CENTER MEDIAN)  132.634  14,324.47 3,469.89

07387025 000 MI  108.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  111.025  11,990.70 3,469.89

07387049 000 MI  108.000CLEANING / SWEEPING (FRONTAGE ROAD)  109.038  11,776.10 1,912.63

07387070 000 MI  108.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  59.254  6,399.43 1,012.82

$150,835.30TOTAL ITEM EARNINGS TO DATE


