
Contract ID: 649778001

Project: RMC - A00219796

Highway:

District: PHARR

Contract: 04264004 County: HIDALGO

Award Amount: $1,294,157.52 Area Engineer: JESUS NORIEGA

Projected Amount $1,293,189.52 Area Number: 053

Adj Projected Amount $0.00

Contractor: SWEEPING CORPORATION OF AMERICA, LLC

Estimate Number: 0002 Letting Date: 04/07/2026

Estimate Paid: ü Award Date: 04/07/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 06/10/2026

Estimate Type: Progress Work Begin Date: 07/06/2026

% Complete 6.
810000000000
0005

Accepted Date:

% Time Used: 6.44

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $88,124.76 $44,048.38 $44,076.38

Participating $0.00 $0.00 $0.00

Non-Participating $88,124.76 $44,048.38 $44,076.38

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $88,124.76 $44,048.38 $44,076.38

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:16:34 PM

Contract: 649778001 Payment Estimate: 0002 Page: 1 of 7



Contractor's Estimate Package

Report Generation Date: 09/03/2026 01:16:34 PM

Date

Contract: 649778001 Payment Estimate: 0002 Page: 2 of 7



Contract Time Statement

Work Begin Date: 07/06/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/06/2026 Liquidated Damage Rate $968.00
Bid Days: 730

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 730
0

Days Charged to Date: 47 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 21

SATURDAY 5

SUNDAY 5

Total Period Days: 21 10 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 2 ü SATURDAY

08/02/2026 2 ü SUNDAY

08/03/2026 2

08/04/2026 2

08/05/2026 2

08/06/2026 2

08/07/2026 2

08/08/2026 2 ü SATURDAY

08/09/2026 2 ü SUNDAY

08/10/2026 2

08/11/2026 2

08/12/2026 2

08/13/2026 2

08/14/2026 2

08/15/2026 2 ü SATURDAY

08/16/2026 2 ü SUNDAY

08/17/2026 2
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08/18/2026 2

08/19/2026 2

08/20/2026 2

08/21/2026 2

08/22/2026 2 ü SATURDAY

08/23/2026 2 ü SUNDAY

08/24/2026 2

08/25/2026 2

08/26/2026 2

08/27/2026 2

08/28/2026 2

08/29/2026 2 ü SATURDAY

08/30/2026 2 ü SUNDAY

08/31/2026 2
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Worked Performed This Period

Project: RMC - A00219796 Control 649778001

Category: 001 Description: Cleaning and Sweeping of Highways and Debris Removal (Expwy)

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0070 07357003 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI $100.00 132.92 $13,292.00 3,717.12 265.80

0065 05057003 000 TMA (MOBILE OPERATION) DAY $6.00 42 $252.00 1,000.00 80.00

0090 07387070 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI $249.00 14.31 $3,563.19 495.36 28.62

0080 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI $249.00 23.75 $5,913.75 631.20 47.50

0085 07387049 000 CLEANING / SWEEPING (FRONTAGE ROAD) MI $249.00 40.93 $10,191.57 1,174.32 81.86

0075 07387001 000 CLEANING / SWEEPING (CENTER MEDIAN) MI $249.00 43.63 $10,863.87 1,226.40 87.26

Total Item Earnings This Estimate $44,076.38
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Contract Line Items

Project: RMC - A00219796 Control 649778001

Category: 001 Description: Cleaning and Sweeping of Highways and Debris Removal (Expwy)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $10,000.00 1.00 0.00 0.00 $0.00

0065 05057003 0 TMA (MOBILE OPERATION) DAY $6.00 1,000.00 0.00 80.00 $480.00

0070 07357003 0 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI $100.00 3,717.12 0.00 265.80 $26,580.00

0075 07387001 0 CLEANING / SWEEPING (CENTER MEDIAN) MI $249.00 1,226.40 0.00 87.26 $21,727.74

0080 07387025 0 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI $249.00 631.20 0.00 47.50 $11,827.50

0085 07387049 0 CLEANING / SWEEPING (FRONTAGE ROAD) MI $249.00 1,174.32 0.00 81.86 $20,383.14

0090 07387070 0 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI $249.00 495.36 0.00 28.62 $7,126.38

0095 07387091 0 CLEANING / SWEEPING (DIRECT CONNECTOR) MI $249.00 97.20 0.00 0.00 $0.00

0100 07387104 0 CLEANING / SWEEPING (SPOT) MI $50.00 75.00 0.00 0.00 $0.00

0105 07387105 0 CLEANING / SWEEPING (HANDWORK) SY $1.00 200.00 0.00 0.00 $0.00

0110 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$968.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $88,124.76

Total Item earnings this contract $88,124.76
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $10,000.00 1.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $6.00 1,000.00 80.00 $480.00

07357003 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI $100.00 3,717.12 265.80 $26,580.00

07387001 CLEANING / SWEEPING (CENTER MEDIAN) MI $249.00 1,226.40 87.26 $21,727.74

07387025 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI $249.00 631.20 47.50 $11,827.50

07387049 CLEANING / SWEEPING (FRONTAGE ROAD) MI $249.00 1,174.32 81.86 $20,383.14

07387070 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI $249.00 495.36 28.62 $7,126.38

07387091 CLEANING / SWEEPING (DIRECT CONNECTOR) MI $249.00 97.20 0.00 $0.00

07387104 CLEANING / SWEEPING (SPOT) MI $50.00 75.00 0.00 $0.00

07387105 CLEANING / SWEEPING (HANDWORK) SY $1.00 200.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$968.00 1.00 0.00 $0.00

Total Item Earnings To Date $88,124.76
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