
Contract ID: 649779001

Project: RMC - A00219815

Highway:

District: DALLAS

Contract: 06261803 County: COLLIN

Award Amount: $109,861.00 Area Engineer: JENNIFER VORSTER

Projected Amount $109,108.00 Area Number: 058

Adj Projected Amount $0.00

Contractor: SHALOM SERVICES CORPORATION

Estimate Number: 0002 Letting Date: 06/10/2026

Estimate Paid: ü Award Date: 06/10/2026

Estimate Period: 7/26/2026 to 8/31/2026 Notice To Proceed Date: 06/22/2026

Estimate Type: Progress Work Begin Date: 07/06/2026

% Complete 0 Accepted Date:

% Time Used: 14.29

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/06/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/06/2026 Liquidated Damage Rate $760.00
Bid Days: 28

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 28
0

Days Charged to Date: 4 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

TIME SUSPENDED 34

Total Period Days: 0 34 34 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/26/2026 2 ü TIME SUSPENDED

07/27/2026 2 ü TIME SUSPENDED

07/28/2026 2 ü TIME SUSPENDED

07/29/2026 2 ü TIME SUSPENDED

07/30/2026 2 ü TIME SUSPENDED

07/31/2026 2 ü TIME SUSPENDED

08/01/2026 2 ü TIME SUSPENDED

08/02/2026 2 ü TIME SUSPENDED

08/03/2026 2 ü TIME SUSPENDED

08/04/2026 2 ü TIME SUSPENDED

08/05/2026 2 ü TIME SUSPENDED

08/06/2026 2 ü TIME SUSPENDED

08/07/2026 2 ü TIME SUSPENDED

08/08/2026 2 ü TIME SUSPENDED

08/09/2026 2 ü TIME SUSPENDED

Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:55:38 PM

Contract: 649779001 Payment Estimate: 0002 Page: 2 of 7



Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:55:38 PM

08/10/2026 2 ü TIME SUSPENDED

08/11/2026 2 ü TIME SUSPENDED

08/15/2026 2 ü TIME SUSPENDED

08/16/2026 2 ü TIME SUSPENDED

08/17/2026 2 ü TIME SUSPENDED

08/18/2026 2 ü TIME SUSPENDED

08/19/2026 2 ü TIME SUSPENDED

08/20/2026 2 ü TIME SUSPENDED

08/21/2026 2 ü TIME SUSPENDED

08/22/2026 2 ü TIME SUSPENDED

08/23/2026 2 ü TIME SUSPENDED

08/24/2026 2 ü TIME SUSPENDED

08/25/2026 2 ü TIME SUSPENDED

08/26/2026 2 ü TIME SUSPENDED

08/27/2026 2 ü TIME SUSPENDED

08/28/2026 2 ü TIME SUSPENDED

08/29/2026 2 ü TIME SUSPENDED

08/30/2026 2 ü TIME SUSPENDED

08/31/2026 2 ü TIME SUSPENDED
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00219815 Control 649779001

Category: 001 Description: CULVERT REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01327006 0 EMBANK (FNL)(DC)(TY C) CY $25.00 14.00 0.00 0.00 $0.00

0065 04007006 0 CUT & RESTORING PAV SY $250.00 43.00 0.00 0.00 $0.00

0070 04007010 0 CEM STABIL BKFL CY $300.00 26.00 0.00 0.00 $0.00

0075 04027001 0 TRENCH EXCAVATION PROTECTION LF $1.00 53.00 0.00 0.00 $0.00

0080 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $195.00 64.00 0.00 0.00 $0.00

0085 04627004 0 CONC BOX CULV (4 FT X 3 FT) LF $400.00 55.00 0.00 0.00 $0.00

0090 04667175 0 WINGWALL (PW - 1) (HW=5 FT) EA $18,500.00 2.00 0.00 0.00 $0.00

0095 04967002 0 REMOV STR (INLET) EA $1,000.00 2.00 0.00 0.00 $0.00

0100 04967006 0 REMOV STR (HEADWALL) EA $1,000.00 2.00 0.00 0.00 $0.00

0105 04967007 0 REMOV STR (PIPE) LF $25.00 112.00 0.00 0.00 $0.00

0110 05007001 0 MOBILIZATION LS $7,500.00 1.00 0.00 0.00 $0.00

0115 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,500.00 2.00 0.00 0.00 $0.00

0120 05057001 0 TMA (STATIONARY) DAY $1.00 28.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00219815 Control 649779001

Category: 001 Description: CULVERT REPLACEMENT

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06587248 0 INSTL OM ASSM (OM-2Z)(WFLX)GNDLL EA $50.00 2.00 0.00 0.00 $0.00

0145 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0150 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0155 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0160 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0165 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0170 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0175 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

0180 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

0185 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1.00 0.00 0.00 $0.00

0190 96067019 SPECIAL DEDUCTION DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01327006 EMBANK (FNL)(DC)(TY C) CY $25.00 14.00 0.00 $0.00

04007006 CUT & RESTORING PAV SY $250.00 43.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $300.00 26.00 0.00 $0.00

04027001 TRENCH EXCAVATION PROTECTION LF $1.00 53.00 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $195.00 64.00 0.00 $0.00

04627004 CONC BOX CULV (4 FT X 3 FT) LF $400.00 55.00 0.00 $0.00

04667175 WINGWALL (PW - 1) (HW=5 FT) EA $18,500.00 2.00 0.00 $0.00

04967002 REMOV STR (INLET) EA $1,000.00 2.00 0.00 $0.00

04967006 REMOV STR (HEADWALL) EA $1,000.00 2.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $25.00 112.00 0.00 $0.00

05007001 MOBILIZATION LS $7,500.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,500.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1.00 28.00 0.00 $0.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1.00 0.00 $0.00

06587248 INSTL OM ASSM (OM-2Z)(WFLX)GNDLL EA $50.00 2.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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