
649782001CONTRACT ID:

PROJECT: SUP - A00219821

CONTRACT:

03262601

PROJECTED AMOUNT: $265,226.74

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

WORKQUEST

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

02/24/2026AWARD DATE:

ESTIMATE PERIOD:

0007

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/24/2026

02/24/2026

ESTIMATE PAID:

 201

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/28/2026

$265,226.74

CONTRACT:

09/01/2026

AWARD AMOUNT: $265,226.74

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 52.48

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 6.50

$4,885.91 $12,363.91 $17,249.82 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,885.91 $12,363.91 $17,249.82 

$0.00 $0.00 $0.00 

$4,885.91 $17,249.82 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $12,363.91 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 201

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/28/2026

03/14/2026

 383

 0

 383

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1



CONTRACT ID 649782001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0007

WORK PERFORMED THIS PERIOD

SUP - A00219821 649782001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 70127152 TREE REMOVAL (4" - 12" DIA)000 EA  268.450 $805.35 3.000  3.00 12.00

0065 70127153 TREE REMOVAL (12" - 18" DIA)000 EA  510.070 $4,080.56 8.000  8.00 12.00

$4,885.91TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649782001PROJECT CONTROLSUP - A00219821

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 70127152 000 TREE REMOVAL (4" - 12" DIA) EA  268.450  12.000  0.000  3.00  805.35

0065 70127153 000 TREE REMOVAL (12" - 18" DIA) EA  510.070  12.000  0.000  8.00  4,080.56

0085 70127158 000 TREE REMOVAL (36" - 42" DIA) EA  2,732.950  15.000  0.000  2.00  5,465.90

0090 70127159 000 TREE REMOVAL (42" - 48" DIA) EA  3,219.000  15.000  0.000  1.00  3,219.00

0095 70127160 000 TREE REMOVAL (48" - 60" DIA) EA  3,679.010  5.000  0.000  1.00  3,679.01

Category Subtotal $17,249.82

649782001SUP - A00219821PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 70127154 000 TREE REMOVAL (18" - 24" DIA) EA  1,145.280  35.000  0.000  0.000  0.00

0075 70127156 000 TREE REMOVAL (24" - 30" DIA) EA  1,759.830  25.000  0.000  0.000  0.00

0080 70127157 000 TREE REMOVAL (30" - 36" DIA) EA  2,245.890  20.000  0.000  0.000  0.00

0100 70127161 000 TREE REMOVAL (60" - 72" DIA) EA  3,842.370  5.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $17,249.82
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

70127152 000 EA  268.450TREE REMOVAL (4" - 12" DIA)  3.000  805.35 12.00

70127153 000 EA  510.070TREE REMOVAL (12" - 18" DIA)  8.000  4,080.56 12.00

70127158 000 EA  2,732.950TREE REMOVAL (36" - 42" DIA)  2.000  5,465.90 15.00

70127159 000 EA  3,219.000TREE REMOVAL (42" - 48" DIA)  1.000  3,219.00 15.00

70127160 000 EA  3,679.010TREE REMOVAL (48" - 60" DIA)  1.000  3,679.01 5.00

$17,249.82TOTAL ITEM EARNINGS TO DATE


