
649791001CONTRACT ID:

PROJECT: SUP - A00219842

CONTRACT:

01262615

PROJECTED AMOUNT: $69,834.00

CONTRACTOR:

HIGHWAY: SH0112

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

WORKQUEST

Blake Stembridge, P.E.

EASTLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/29/2026

01/29/2026

ESTIMATE PAID:

 212

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/02/2026

$69,834.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $69,834.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 28.84

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 28.81

$2,959.75 $17,158.50 $20,118.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,959.75 $17,158.50 $20,118.25 

$0.00 $0.00 $0.00 

$2,959.75 $20,118.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $17,158.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 212

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/02/2026

00/00/0000

 735

 0

 735

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00219842 649791001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 70117011 JANITORIAL MAINTENANCE - BLDG 1000 MO  405.620 $405.62 1.000  7.00 24.00

0065 70117012 JANITORIAL MAINTENANCE - BLDG 2000 MO  235.620 $235.62 1.000  7.00 24.00

0070 70117013 JANITORIAL MAINTENANCE - BLDG 3000 MO  332.030 $332.03 1.000  7.00 24.00

0075 70117014 JANITORIAL MAINTENANCE - BLDG 4000 MO  255.760 $255.76 1.000  7.00 24.00

0080 70117100 SWEEP CONCRETE FLOOR - BUILDING 2000 CYC  75.000 $675.00 9.000  59.00 208.00

0085 70117101 SWEEP CONCRETE FLOOR - BUILDING 3000 CYC  75.000 $675.00 9.000  59.00 208.00

0090 70117109 CLEAN & BUFF TILE FLOOR - BUILDING 1000 CYC  255.360 $255.36 1.000  7.00 24.00

0095 70117112 CLEAN & BUFF TILE FLOOR - BUILDING 4000 CYC  125.360 $125.36 1.000  7.00 24.00

$2,959.75TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649791001PROJECT CONTROLSUP - A00219842

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 70117011 000 JANITORIAL MAINTENANCE - BLDG 1 MO  405.620  24.000  0.000  7.00  2,839.34

0065 70117012 000 JANITORIAL MAINTENANCE - BLDG 2 MO  235.620  24.000  0.000  7.00  1,649.34

0070 70117013 000 JANITORIAL MAINTENANCE - BLDG 3 MO  332.030  24.000  0.000  7.00  2,324.21

0075 70117014 000 JANITORIAL MAINTENANCE - BLDG 4 MO  255.760  24.000  0.000  7.00  1,790.32

0080 70117100 000 SWEEP CONCRETE FLOOR - BUILDING 2 CYC  75.000  208.000  0.000  59.00  4,425.00

0085 70117101 000 SWEEP CONCRETE FLOOR - BUILDING 3 CYC  75.000  208.000  0.000  59.00  4,425.00

0090 70117109 000 CLEAN & BUFF TILE FLOOR - BUILDING 1 CYC  255.360  24.000  0.000  7.00  1,787.52

0095 70117112 000 CLEAN & BUFF TILE FLOOR - BUILDING 4 CYC  125.360  24.000  0.000  7.00  877.52

Category Subtotal $20,118.25

CONTROL

DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

TOTAL ITEM EARNINGS THIS CONTRACT $20,118.25
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

70117011 000 MO  405.620JANITORIAL MAINTENANCE - BLDG 1  7.000  2,839.34 24.00

70117012 000 MO  235.620JANITORIAL MAINTENANCE - BLDG 2  7.000  1,649.34 24.00

70117013 000 MO  332.030JANITORIAL MAINTENANCE - BLDG 3  7.000  2,324.21 24.00

70117014 000 MO  255.760JANITORIAL MAINTENANCE - BLDG 4  7.000  1,790.32 24.00

70117100 000 CYC  75.000SWEEP CONCRETE FLOOR - BUILDING 2  59.000  4,425.00 208.00

70117101 000 CYC  75.000SWEEP CONCRETE FLOOR - BUILDING 3  59.000  4,425.00 208.00

70117109 000 CYC  255.360CLEAN & BUFF TILE FLOOR - BUILDING 1  7.000  1,787.52 24.00

70117112 000 CYC  125.360CLEAN & BUFF TILE FLOOR - BUILDING 4  7.000  877.52 24.00

$20,118.25TOTAL ITEM EARNINGS TO DATE


