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Department
of Transportation

Contractor's Estimate Package

Report Generation Date: 10/04/2026 08:57:26 PM

Contract ID: 649793001 Highway:
Project: RMC - A00219846 District: ABILENE
Contract: 03260801 County: TAYLOR
Award Amount: $624,648.00 Area Engineer: RYAN SAYLES
Projected Amount  $624,649.00 Area Number: 054
Adj Projected Amount ~ $0.00
Contractor: VIZCAINO, L.P.
Estimate Number: 0005 Letting Date:  03/26/2026
Estimate Paid: [ ] Award Date: 03/26/2026
Estimate Period: ~ 9/1/2026 to  9/30/2026 Notice To Proceed Date: 04/20/2026
Estimate Type: Progress Work Begin Date:  05/04/2026
% Complete  41. Accepted Date:
660000000000
004
% Time Used: 38.36
Recapitulation
Total To Date Prev To Date This Estimate
Item Earnings $260,258.00 $208,207.00 $52,051.00
Participating $0.00 $0.00 $0.00
Non-Participating $260,258.00 $208,207.00 $52,051.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $260,258.00 $208,207.00 | $52,051.00]

Contract Adjustments this Es

timate

***There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Contract: 649793001

Payment Estimate:

0005
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 05/04/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  05/04/2026  Liquidated Damage Rate $760.00 | Gharged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 140 X $760.00

0

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

()}

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026
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09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026
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09/30/2026
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Worked Performed This Period

Project: RMC - A00219846 Control 649793001
Category: 001 Description: Debris Removal
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0060 05057003 000 TMA (MOBILE OPERATION) DAY $1.00 51 $51.00 648.00 258.00
0065 07357002 000 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS CcYC $26,000.00 2 $52,000.00 24.00 10.00
Total Item Earnings This Estimate $52,051.00
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Contract Line Items
Project: RMC - A00219846 Control 649793001
Category: 001 Description: Debris Removal
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 648.00 0.00 258.00 $258.00
0065 07357002 0 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS cYc $26,000.00 24.00 0.00 10.00  $260,000.00
0070 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $260,258.00
Total Item earnings this contract $260,258.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

05057003 TMA (MOBILE OPERATION) DAY $1.00 648.00 258.00 $258.00

07357002 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS CYC $26,000.00 24.00 10.00 $260,000.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00
Total Item Earnings To Date $260,258.00
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