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Report Generation Date: 10/01/2026 02:02:24 PM

Contract ID: 649794001 Highway:
Project: RMC - A00219855 District: FORT WORTH
Contract: 06260202 County: WISE
Award Amount: $298,810.00 Area Engineer: MICHAEL REYNOLDS
Projected Amount  $298,052.00 Area Number: 051
Adj Projected Amount ~ $0.00
Contractor:  SWEEPING CORPORATION OF AMERICA, LLC
Estimate Number: 0002 Letting Date:  06/17/2026
Estimate Paid: [/ Award Date: 06/26/2026
Estimate Period: ~ 9/1/2026 to  9/25/2026 Notice To Proceed Date: 07/15/2026
Estimate Type:  Progress Work Begin Date:  08/03/2026
% Complete 13.34 Accepted Date:
% Time Used: 14.52
Recapitulation
Total To Date Prev To Date This Estimate
Item Earnings $39,768.00 $29,121.00 $10,647.00
Participating $0.00 $0.00 $0.00
Non-Participating $39,768.00 $29,121.00 $10,647.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $39,768.00 $29,121.00 $1 O,647.00|

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 649794001

Payment Estimate:

0002

Page: 1 of 6



Report Generation Date: 10/01/2026 02:02:24 PM
‘ ®
Texas ' .
lepartmenr Contractor's Estimate Package

of Transportation

Contract Time Statement

Estimate Summa . )
Work Begin Date:. 08/03/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  08/03/2026 Liquidated Damage Rate $760.00 | Charged Working Day 25

Bid Days: Total Period Days: 25 0 25 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 53 X $760.00

0

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

N

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026
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09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026
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09/25/2026
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Worked Performed This Period

Project: RMC - A00219855 Control 649794001

Category: 001 Description: 6497-94-001, Debris Removal, FY26, Jack and Wise
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0060 05007002 000 MOBILIZATION (CALLOUT) EA $900.00 2 $1,800.00 32.00 5.00
0085 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 5 -$3,800.00 1.00 5.00
0075 07357003 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI $100.00 124.07 $12,407.00 2,588.10 382.88
0070 05057003 000 TMA (MOBILE OPERATION) DAY $20.00 12 $240.00 540.00 39.00

Total Item Earnings This Estimate $10,647.00
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Contract Line Items
Project: RMC - A00219855 Control 649794001
Category: 001 Description: 6497-94-001, Debris Removal, FY26, Jack and Wise
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 05007002 0 MOBILIZATION (CALLOUT) EA $900.00 32.00 0.00 5.00 $4,500.00
0065 05007033 0 MOBILIZATION (EMERGENCY) EA $100.00 2.00 0.00 0.00 $0.00
0070 05057003 0 TMA (MOBILE OPERATION) DAY $20.00 540.00 0.00 39.00 $780.00
0075 07357003 0 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI $100.00 2,588.10 0.00 382.88 $38,288.00
0080 07357072 0 DEBRIS REMOVAL (SPOT DEBRIS) MI $20.00 10.00 0.00 0.00 $0.00
0085 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 5.00 -$3,800.00
0090 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00
0095 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $39,768.00
Total Item earnings this contract $39,768.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)
© Item is added or modified by a change order
05007002 MOBILIZATION (CALLOUT) EA $900.00 32.00 5.00 $4,500.00
05007033 MOBILIZATION (EMERGENCY) EA $100.00 2.00 0.00 $0.00
05057003 TMA (MOBILE OPERATION) DAY $20.00 540.00 39.00 $780.00
07357003 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) Ml $100.00 2,588.10 382.88 $38,288.00
07357072 DEBRIS REMOVAL (SPOT DEBRIS) Mi $20.00 10.00 0.00 $0.00
96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 5.00 -$3,800.00
96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00
96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00
Total Item Earnings To Date $39,768.00
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