
Contract ID: 649799001

Project: RMC - A00219871

Highway:

District: ODESSA

Contract: 04260601 County: MIDLAND

Award Amount: $207,027.00 Area Engineer:

Projected Amount $206,266.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: PMI PAVEMENT MARKING, LLC

Estimate Number: 0003 Letting Date: 04/21/2026

Estimate Paid: ü Award Date: 04/23/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 05/14/2026

Estimate Type: Progress Work Begin Date: 07/01/2026

% Complete 0 Accepted Date:

% Time Used: 25.21

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/01/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 92 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3

Contractor's Estimate Package

Report Generation Date: 10/06/2026 07:59:57 AM

Contract: 649799001 Payment Estimate: 0003 Page: 2 of 6



Contractor's Estimate Package

Report Generation Date: 10/06/2026 07:59:57 AM

09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3

09/27/2026 3

09/28/2026 3

09/29/2026 3

09/30/2026 3
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00219871 Control 649799001

Category: 001 Description: Striping Callout in Midland, Andrews, Martin, and Upton counties.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 2.00 0.00 0.00 $0.00

0065 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 25.00 0.00 0.00 $0.00

0070 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $2.00 250.00 0.00 0.00 $0.00

0075 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $5.00 100.00 0.00 0.00 $0.00

0080 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 10,000.00 0.00 0.00 $0.00

0085 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.45 75,000.00 0.00 0.00 $0.00

0090 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.35 200,000.00 0.00 0.00 $0.00

0095 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.45 75,000.00 0.00 0.00 $0.00

0100 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.39 150,000.00 0.00 0.00 $0.00

0110 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0115 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $1.00 2.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 25.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $2.00 250.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $5.00 100.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 10,000.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.45 75,000.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.35 200,000.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.45 75,000.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.39 150,000.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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