
649803001CONTRACT ID:

PROJECT: MMC - A00219881

CONTRACT:

03260606

PROJECTED AMOUNT: $22,250.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TOUCHSTONE RESOURCES, LLC

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

03/10/2026AWARD DATE:

ESTIMATE PERIOD:

0003

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/30/2026

03/10/2026

ESTIMATE PAID:

 92
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/03/2026

$22,250.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $22,250.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 76.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$31,491.28 $0.00 $31,491.28 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$31,491.28 $0.00 $31,491.28 

$0.00 $0.00 $0.00 

$31,491.28 $31,491.28 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 92

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/03/2026

06/01/2026

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1



CONTRACT ID 649803001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0003

WORK PERFORMED THIS PERIOD

MMC - A00219881 649803001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 80057003 CONCRETE SAND(DELIVERY)(SITE 2)000 CY  43.000 $10,304.52 239.640  239.64 50.00

0075 80057005 CONCRETE SAND(DELIVERY)(SITE 4)000 CY  61.000 $21,186.76 347.324  347.32 100.00

$31,491.28TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649803001PROJECT CONTROLMMC - A00219881

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80057003 000 CONCRETE SAND(DELIVERY)(SITE 2) CY  43.000  50.000  0.000  239.64  10,304.52

0075 80057005 000 CONCRETE SAND(DELIVERY)(SITE 4) CY  61.000  100.000  0.000  347.32  21,186.76

Category Subtotal $31,491.28

649803001MMC - A00219881PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80057002 000 CONCRETE SAND(DELIVERY)(SITE 1) CY  60.000  50.000  0.000  0.000  0.00

0061 80057002 CONCRETE SAND(DELIVERY)(SITE 1) CY  61.310  0.000  0.000  0.000  0.00

Revised Price

0066 80057003 CONCRETE SAND(DELIVERY)(SITE 2) CY  43.940  0.000  0.000  0.000  0.00

Revised Price

0070 80057004 000 CONCRETE SAND(DELIVERY)(SITE 3) CY  55.000  200.000  0.000  0.000  0.00

0071 80057004 CONCRETE SAND(DELIVERY)(SITE 3) CY  56.200  0.000  0.000  0.000  0.00

Revised Pricw

0076 80057005 CONCRETE SAND(DELIVERY)(SITE 4) CY  62.330  0.000  0.000  0.000  0.00

Revised Price

0085 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0090 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $31,491.28
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80057003 000 CY  43.000CONCRETE SAND(DELIVERY)(SITE 2)  239.640  10,304.52 50.00

80057005 000 CY  61.000CONCRETE SAND(DELIVERY)(SITE 4)  347.324  21,186.76 100.00

$31,491.28TOTAL ITEM EARNINGS TO DATE


