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CONTRACT ID: 649804001
PROJECT: MMC - A00219882
CONTRACT: 03260607

AWARD AMOUNT: $13,470.50
PROJECTED AMOUNT: $13,470.50

ADJ. PROJECTED AMOUNT: $13,470.50

CONTRACTOR:

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:
ESTIMATE TYPE:

% COMPLETE:

% TIME USED:

% RETAINAGE:

RECAPITULATION

ITEM EARNINGS
PARTICIPATING

NON-PARTICIPATING

RETAINAGE

LIQUIDATED DAMAGES

INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

GREEN DREAM INTERNATIONAL LLC
0004

%}
09/01/2026  to  09/30/2026
PROG
30.69
81.67
0.00

TOTAL TO DATE

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: SL0338

DISTRICT NAME: ODESSA

COUNTY: ECTOR

AREA ENGINEER: Valerie Alvarado, P.E.
AREA NUMBER: 055

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

$4,133.64 $4,133.64 $0.00
$0.00 $0.00 $0.00
$4,133.64 $4,133.64 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$4,133.64 $4,133.64 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE:

10/09/26

03/10/2026
03/10/2026
04/13/2026
00/00/0000
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649804001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

00/00/0000
00/00/0000
120
0
120
98
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 649804001 ESTIMATE 0004 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

649804001

CONTRACT LINE ITEMS

ESTIMATE 0004

PROJECT MMC - A00219882 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0075 80057005 000 CONCRETE SAND(DELIVERY)(SITE 4)
PROJECT MMC - A00219882 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80057002 000 CONCRETE SAND(DELIVERY)(SITE 1)
0065 80057003 000 CONCRETE SAND(DELIVERY)(SITE 2)
0070 80057004 000 CONCRETE SAND(DELIVERY)(SITE 3)
0085 96027010 DEMURRAGE

0090 96057009 MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

649804001
ROADWAY

649804001
ROADWAY

UNIT

cYy

UNIT

cYy
cYy
cYy
DOL
DOL

UNIT
PRICE

53.200

UNIT
PRICE

41.180
46.330
37.750
1.000
-1.000

BID
QUANTITY

100.000

BID
QUANTITY

50.000
50.000
100.000
1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 77.70
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$
4,133.64

$4,133.64

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$4,133.64



CONTRACT ID 649804001 ESTIMATE 0004

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

80057005 000 CONCRETE SAND(DELIVERY)(SITE 4)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY
cY 53.200 100.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

77.700
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AMOUNT
$)

4,133.64

$4,133.64



