
Contract ID: 649807001

Project: RMC - A00219886

Highway:

District: WACO

Contract: 05264004 County: MCLENNAN

Award Amount: $1,652,460.04 Area Engineer: CLAYTON ZACHA

Projected Amount $1,652,461.04 Area Number: 053

Adj Projected Amount $0.00

Contractor: FC TRAFFIC CONTROL, LLC

Estimate Number: 0002 Letting Date: 05/06/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/15/2026

Estimate Type: Progress Work Begin Date: 07/31/2026

% Complete 11.4 Accepted Date:

% Time Used: 14.79

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $188,360.96 $106,439.01 $81,921.95

Participating $0.00 $0.00 $0.00

Non-Participating $188,360.96 $106,439.01 $81,921.95

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $188,360.96 $106,439.01 $81,921.95

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/31/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/07/2026 Liquidated Damage Rate $968.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 54 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2

09/05/2026 2

09/06/2026 2

09/07/2026 2

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2

09/13/2026 2

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

09/18/2026 2
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09/19/2026 2

09/20/2026 2

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2
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Worked Performed This Period

Project: RMC - A00219886 Control 649807001

Category: 001 Description: Pavement Markings

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0070 05057003 000 TMA (MOBILE OPERATION) DAY $75.00 6 $450.00 250.00 18.00

0220 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.43 102351 $44,010.93 1,004,230.00 151,100.00

0510 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 8712 -$8,712.00 1.00 9,680.00

0230 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.43 95414 $41,028.02 1,012,238.00 291,472.00

0225 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.50 10290 $5,145.00 105,723.00 26,350.00

Total Item Earnings This Estimate $81,921.95
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Contract Line Items

Project: RMC - A00219886 Control 649807001

Category: 001 Description: Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $2,500.00 16.00 0.00 1.00 $2,500.00

0065 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $95.00 42.00 0.00 0.00 $0.00

0070 05057003 0 TMA (MOBILE OPERATION) DAY $75.00 250.00 0.00 18.00 $1,350.00

0075 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $2.50 10,300.00 0.00 0.00 $0.00

0080 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $2.00 15,000.00 0.00 0.00 $0.00

0085 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $0.86 4,900.00 0.00 0.00 $0.00

0090 06667021 0 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF $0.86 2,500.00 0.00 0.00 $0.00

0095 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.79 40,170.00 0.00 0.00 $0.00

0100 06667027 0 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF $2.50 600.00 0.00 0.00 $0.00

0105 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $2.85 1,600.00 0.00 0.00 $0.00

0110 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $5.50 5,150.00 0.00 120.00 $660.00

0115 06667114 0 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF $0.89 3,800.00 0.00 0.00 $0.00

0120 06667117 0 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $4.00 600.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00219886 Control 649807001

Category: 001 Description: Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667123 0 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $6.50 1,100.00 0.00 0.00 $0.00

0130 06667138 0 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF $0.65 15,940.00 0.00 0.00 $0.00

0135 06667236 0 RE PM TY III (W)(6")(SLD) LF $0.60 51,500.00 0.00 0.00 $0.00

0140 06667237 0 RE PM TY III (W)(6")(BRK) LF $0.65 33,476.00 0.00 0.00 $0.00

0145 06667239 0 RE PM TY III (W)(8")(SLD) LF $1.05 13,350.00 0.00 0.00 $0.00

0150 06667241 0 RE PM TY III (W)(8")(DOT) LF $1.05 1,500.00 0.00 0.00 $0.00

0155 06667242 0 RE PM TY III (W)(12")(SLD) LF $3.00 4,100.00 0.00 0.00 $0.00

0160 06667248 0 RE PM TY III (Y)(6")(SLD) LF $0.65 38,625.00 0.00 0.00 $0.00

0165 06667249 0 RE PM TY III (Y)(6")(BRK) LF $0.65 19,312.00 0.00 0.00 $0.00

0170 06667251 0 RE PM TY III (Y)(8")(SLD) LF $0.95 6,250.00 0.00 0.00 $0.00

0175 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.90 15,450.00 0.00 0.00 $0.00

0180 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.90 5,200.00 0.00 0.00 $0.00

0185 06667274 0 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $0.83 5,150.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00219886 Control 649807001

Category: 001 Description: Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06667347 0 PAVEMENT SLER 6" LF $0.50 800.00 0.00 0.00 $0.00

0195 06667348 0 PAVEMENT SLER 8" LF $0.52 5,150.00 0.00 0.00 $0.00

0200 06667350 0 PAVEMENT SLER 12" LF $0.65 300.00 0.00 0.00 $0.00

0205 06667352 0 PAVEMENT SLER 24" LF $2.00 5,150.00 0.00 0.00 $0.00

0210 06667403 0 REFL PAV MRK TY I (W)4"(SLD)(060MIL) LF $0.55 2,600.00 0.00 0.00 $0.00

0215 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.49 63,745.00 0.00 0.00 $0.00

0220 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.43 1,004,230.00 0.00 151,100.00 $64,973.00

0225 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.50 105,723.00 0.00 26,350.00 $13,175.00

0230 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.43 1,012,238.00 0.00 291,472.00 $125,332.96

0235 06667424 0 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF $0.75 600.00 0.00 0.00 $0.00

0240 06687001 0 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF $11.00 600.00 0.00 0.00 $0.00

0245 06687002 0 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $4.00 10,560.00 0.00 0.00 $0.00

0250 06687091 0 PREFAB PM TY C (W)(ARROW) EA $135.00 240.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00219886 Control 649807001

Category: 001 Description: Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06687093 0 PREFAB PM TY C (W)(DBL ARROW) EA $265.00 30.00 0.00 0.00 $0.00

0260 06687095 0 PREFAB PM TY C (W)(TPL ARROW) EA $315.00 10.00 0.00 0.00 $0.00

0265 06687096 0 PREFAB PM TY C (W)(UTURN ARROW) EA $255.00 20.00 0.00 0.00 $0.00

0270 06687098 0 PREFAB PM TY C (W)(U-LT ARROW) EA $350.00 10.00 0.00 0.00 $0.00

0275 06687100 0 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $485.00 10.00 0.00 0.00 $0.00

0280 06687102 0 PREFAB PM TY C (W)(NUMBER) EA $135.00 10.00 0.00 0.00 $0.00

0285 06687103 0 PREFAB PM TY C (W)(WORD) EA $295.00 10.00 0.00 0.00 $0.00

0290 06687108 0 PREFAB PM TY C (W)(RR XING) EA $575.00 15.00 0.00 0.00 $0.00

0295 06687109 0 PREFAB PM TY C (W)(SYMBOL) EA $200.00 10.00 0.00 0.00 $0.00

0300 06687110 0 PREFAB PM TY C (W)(18")(YLD TRI) EA $25.00 110.00 0.00 0.00 $0.00

0305 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $29.50 260.00 0.00 0.00 $0.00

0310 06687135 0 PREFAB PM TY C (MULTI)(SHIELD) EA $2,650.00 5.00 0.00 0.00 $0.00

0315 06727002 0 REFL PAV MRKR TY I-C EA $5.50 1,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:18:39 AM

Contract Line Items

Project: RMC - A00219886 Control 649807001

Category: 001 Description: Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06727003 0 REFL PAV MRKR TY I-R EA $7.25 1,000.00 0.00 0.00 $0.00

0325 06727004 0 REFL PAV MRKR TY II-A-A EA $5.50 10,000.00 0.00 0.00 $0.00

0330 06727006 0 REFL PAV MRKR TY II-C-R EA $5.50 10,000.00 0.00 0.00 $0.00

0335 06777001 0 ELIM EXT PM & MRKS (4") LF $0.50 2,600.00 0.00 0.00 $0.00

0340 06777002 0 ELIM EXT PM & MRKS (6") LF $0.55 600.00 0.00 0.00 $0.00

0345 06777004 0 ELIM EXT PM & MRKS (8") LF $0.60 2,600.00 0.00 0.00 $0.00

0350 06777006 0 ELIM EXT PM & MRKS (12") LF $1.25 600.00 0.00 0.00 $0.00

0355 06777008 0 ELIM EXT PM & MRKS (24") LF $1.85 8,800.00 0.00 0.00 $0.00

0360 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $50.00 110.00 0.00 0.00 $0.00

0365 06777010 0 ELIM EXT PM & MRKS (DBL ARROW) EA $75.00 10.00 0.00 0.00 $0.00

0370 06777014 0 ELIM EXT PM & MRKS (NUMBER) EA $35.00 10.00 0.00 0.00 $0.00

0375 06777015 0 ELIM EXT PM & MRKS (WORD) EA $50.00 120.00 0.00 0.00 $0.00

0380 06777019 0 ELIM EXT PM & MRKS (RR XING) EA $185.00 10.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:18:39 AM

Contract Line Items

Project: RMC - A00219886 Control 649807001

Category: 001 Description: Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06777020 0 ELIM EXT PM & MRKS (SYMBOL) EA $125.00 10.00 0.00 0.00 $0.00

0390 06777024 0 ELIM EXT PM & MRKS (36")(YLD TRI) EA $12.50 520.00 0.00 0.00 $0.00

0395 70107002 0 MAINTENANCE SPEED LIMIT SIGNING DAY $150.00 100.00 0.00 0.00 $0.00

0505 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0510 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 9,680.00 -$9,680.00

0515 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0520 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 9,950.00 -$9,950.00

0525 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $188,360.96

Total Item earnings this contract $188,360.96
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $2,500.00 16.00 1.00 $2,500.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $95.00 42.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $75.00 250.00 18.00 $1,350.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $2.50 10,300.00 0.00 $0.00

05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $2.00 15,000.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $0.86 4,900.00 0.00 $0.00

06667021 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF $0.86 2,500.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.79 40,170.00 0.00 $0.00

06667027 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF $2.50 600.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $2.85 1,600.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $5.50 5,150.00 120.00 $660.00

06667114 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF $0.89 3,800.00 0.00 $0.00

06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $4.00 600.00 0.00 $0.00

06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $6.50 1,100.00 0.00 $0.00

06667138 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF $0.65 15,940.00 0.00 $0.00

06667236 RE PM TY III (W)(6")(SLD) LF $0.60 51,500.00 0.00 $0.00

06667237 RE PM TY III (W)(6")(BRK) LF $0.65 33,476.00 0.00 $0.00

06667239 RE PM TY III (W)(8")(SLD) LF $1.05 13,350.00 0.00 $0.00

06667241 RE PM TY III (W)(8")(DOT) LF $1.05 1,500.00 0.00 $0.00

06667242 RE PM TY III (W)(12")(SLD) LF $3.00 4,100.00 0.00 $0.00

06667248 RE PM TY III (Y)(6")(SLD) LF $0.65 38,625.00 0.00 $0.00

06667249 RE PM TY III (Y)(6")(BRK) LF $0.65 19,312.00 0.00 $0.00

06667251 RE PM TY III (Y)(8")(SLD) LF $0.95 6,250.00 0.00 $0.00

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.90 15,450.00 0.00 $0.00

06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.90 5,200.00 0.00 $0.00

06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $0.83 5,150.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.50 800.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.52 5,150.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667350 PAVEMENT SLER 12" LF $0.65 300.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $2.00 5,150.00 0.00 $0.00

06667403 REFL PAV MRK TY I (W)4"(SLD)(060MIL) LF $0.55 2,600.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.49 63,745.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.43 1,004,230.
00

151,100.00 $64,973.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.50 105,723.00 26,350.00 $13,175.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.43 1,012,238.
00

291,472.00 $125,332.96

06667424 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF $0.75 600.00 0.00 $0.00

06687001 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF $11.00 600.00 0.00 $0.00

06687002 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $4.00 10,560.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $135.00 240.00 0.00 $0.00

06687093 PREFAB PM TY C (W)(DBL ARROW) EA $265.00 30.00 0.00 $0.00

06687095 PREFAB PM TY C (W)(TPL ARROW) EA $315.00 10.00 0.00 $0.00

06687096 PREFAB PM TY C (W)(UTURN ARROW) EA $255.00 20.00 0.00 $0.00

06687098 PREFAB PM TY C (W)(U-LT ARROW) EA $350.00 10.00 0.00 $0.00

06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA $485.00 10.00 0.00 $0.00

06687102 PREFAB PM TY C (W)(NUMBER) EA $135.00 10.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $295.00 10.00 0.00 $0.00

06687108 PREFAB PM TY C (W)(RR XING) EA $575.00 15.00 0.00 $0.00

06687109 PREFAB PM TY C (W)(SYMBOL) EA $200.00 10.00 0.00 $0.00

06687110 PREFAB PM TY C (W)(18")(YLD TRI) EA $25.00 110.00 0.00 $0.00

06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $29.50 260.00 0.00 $0.00

06687135 PREFAB PM TY C (MULTI)(SHIELD) EA $2,650.00 5.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $5.50 1,000.00 0.00 $0.00

06727003 REFL PAV MRKR TY I-R EA $7.25 1,000.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $5.50 10,000.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $5.50 10,000.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.50 2,600.00 0.00 $0.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06777002 ELIM EXT PM & MRKS (6") LF $0.55 600.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $0.60 2,600.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $1.25 600.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $1.85 8,800.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $50.00 110.00 0.00 $0.00

06777010 ELIM EXT PM & MRKS (DBL ARROW) EA $75.00 10.00 0.00 $0.00

06777014 ELIM EXT PM & MRKS (NUMBER) EA $35.00 10.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $50.00 120.00 0.00 $0.00

06777019 ELIM EXT PM & MRKS (RR XING) EA $185.00 10.00 0.00 $0.00

06777020 ELIM EXT PM & MRKS (SYMBOL) EA $125.00 10.00 0.00 $0.00

06777024 ELIM EXT PM & MRKS (36")(YLD TRI) EA $12.50 520.00 0.00 $0.00

70107002 MAINTENANCE SPEED LIMIT SIGNING DAY $150.00 100.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 9,680.00 -$9,680.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 9,950.00 -$9,950.00

Total Item Earnings To Date $188,360.96
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