
Contract ID: 649809001

Project: MMC - A00219890

Highway:

District: ODESSA

Contract: 04260602 County: PECOS

Award Amount: $35,000.00 Area Engineer:

Projected Amount $35,000.00 Area Number: 051

Adj Projected Amount $0.00

Contractor: TOUCHSTONE RESOURCES, LLC

Estimate Number: 0002 Letting Date: 04/21/2026

Estimate Paid: ü Award Date: 04/23/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 05/14/2026

Estimate Type: Progress Work Begin Date: 07/08/2026

% Complete 0 Accepted Date:

% Time Used: 45.83

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/08/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/08/2026 Liquidated Damage Rate $0.00
Bid Days: 120

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 120
0

Days Charged to Date: 55 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 2

08/02/2026 2

08/03/2026 2

08/04/2026 2

08/05/2026 2

08/06/2026 2

08/07/2026 2

08/08/2026 2

08/09/2026 2

08/10/2026 2

08/11/2026 2

08/12/2026 2

08/13/2026 2

08/14/2026 2

08/15/2026 2

08/16/2026 2

08/17/2026 2

08/18/2026 2
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08/19/2026 2

08/20/2026 2

08/21/2026 2

08/22/2026 2

08/23/2026 2

08/24/2026 2

08/25/2026 2

08/26/2026 2

08/27/2026 2

08/28/2026 2

08/29/2026 2

08/30/2026 2

08/31/2026 2
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00219890 Control 649809001

Category: 001 Description: Flex Base for Pecos, Reeves, and Terrell counties.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80107040 0 FL BS(TY A GR 3)(DEL)(ST1) CY $50.00 250.00 0.00 0.00 $0.00

0065 80107041 0 FL BS(TY A GR 3)(DEL)(ST2) CY $50.00 100.00 0.00 0.00 $0.00

0070 80107042 0 FL BS(TY A GR 3)(DEL)(ST3) CY $50.00 100.00 0.00 0.00 $0.00

0075 80107043 0 FL BS(TY A GR 3)(DEL)(ST4) CY $50.00 100.00 0.00 0.00 $0.00

0080 80107044 0 FL BS(TY A GR 3)(DEL)(ST5) CY $50.00 150.00 0.00 0.00 $0.00

0090 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0095 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80107040 FL BS(TY A GR 3)(DEL)(ST1) CY $50.00 250.00 0.00 $0.00

80107041 FL BS(TY A GR 3)(DEL)(ST2) CY $50.00 100.00 0.00 $0.00

80107042 FL BS(TY A GR 3)(DEL)(ST3) CY $50.00 100.00 0.00 $0.00

80107043 FL BS(TY A GR 3)(DEL)(ST4) CY $50.00 100.00 0.00 $0.00

80107044 FL BS(TY A GR 3)(DEL)(ST5) CY $50.00 150.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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