
Contract ID: 649815001

Project: RMC - A00219911

Highway:

District: DALLAS

Contract: 05264205 County: DENTON

Award Amount: $5,633,585.65 Area Engineer: DAVID MORREN

Projected Amount $5,631,992.65 Area Number: 771

Adj Projected Amount $0.00

Contractor: JAGOE-PUBLIC COMPANY

Estimate Number: 0001 Letting Date: 05/07/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 6/18/2026 to 8/31/2026 Notice To Proceed Date: 06/18/2026

Estimate Type: Progress Work Begin Date:

% Complete 50.85 Accepted Date:

% Time Used: 20.83

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $2,864,029.16 $0.00 $2,864,029.16

Participating $0.00 $0.00 $0.00

Non-Participating $2,864,029.16 $0.00 $2,864,029.16

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $2,864,029.16 $0.00 $2,864,029.16

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/04/2026 08:20:30 AM

Contract: 649815001 Payment Estimate: 0001 Page: 1 of 12



Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/07/2026 Liquidated Damage Rate $1,527.00
Bid Days: 120

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 120
0

Days Charged to Date: 25 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/07/2026 1

08/08/2026 1

08/09/2026 1

08/10/2026 1

08/11/2026 1

08/12/2026 1

08/13/2026 1

08/14/2026 1

08/15/2026 1

08/16/2026 1

08/17/2026 1

08/18/2026 1

08/19/2026 1

08/20/2026 1

08/21/2026 1

08/22/2026 1

08/23/2026 1

08/24/2026 1

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 08:20:30 AM

08/25/2026 1

08/26/2026 1

08/27/2026 1

08/28/2026 1

08/29/2026 1

08/30/2026 1

08/31/2026 1
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Worked Performed This Period

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 08:20:30 AM

Project: RMC - A00219911 Control 649815001

Category: 001 Description: Mill & Inlay 35E HOV 2026

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0130 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA $2.25 3490 $7,852.50 7,075.00 3,490.00

0120 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF $6.00 522 $3,132.00 300.00 522.00

0140 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 1542 $1,542.00 11,358.00 1,542.00

0145 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF $2.00 168 $336.00 597.00 168.00

0150 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.25 275 $1,168.75 2,179.00 275.00

0065 03467028 000 TACK COAT GAL $2.75 6400 $17,600.00 23,187.00 6,400.00

0155 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $160.00 2 $320.00 2.00 2.00

0160 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $190.00 2 $380.00 2.00 2.00

0200 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.60 28862 $17,317.20 139,945.00 28,862.00

0070 03517023 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(24") SY $225.00 2835.67 $638,025.75 2,793.00 2,835.67

0205 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.60 977 $586.20 17,670.00 977.00

0225 06777002 000 ELIM EXT PM & MRKS (6") LF $0.60 17115 $10,269.00 8,420.00 17,115.00

0235 06777006 000 ELIM EXT PM & MRKS (12") LF $1.75 168 $294.00 979.00 168.00

Contract: 649815001 Payment Estimate: 0001 Page: 5 of 12



Contractor's Estimate Package

Report Generation Date: 09/04/2026 08:20:30 AM

Project: RMC - A00219911 Control 649815001

Category: 001 Description: Mill & Inlay 35E HOV 2026

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0240 06777009 000 ELIM EXT PM & MRKS (ARROW) EA $46.00 1 $46.00 1.00 1.00

0245 06777015 000 ELIM EXT PM & MRKS (WORD) EA $50.00 1 $50.00 1.00 1.00

0075 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $3.25 97969.98 $318,402.44 210,795.00 97,969.98

0090 05007001 000 MOBILIZATION LS $619,000.00 0.90 $557,100.00 1.00 0.90

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $25,000.00 1 $25,000.00 4.00 1.00

0410 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 32888.76 $32,888.76 1.00 32,888.76

0060 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON $136.00 8852.46 $1,203,934.56 23,187.00 8,852.46

0105 05057001 000 TMA (STATIONARY) DAY $541.00 38 $20,558.00 120.00 38.00

0115 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF $16.00 442 $7,072.00 300.00 442.00

0135 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.75 88 $154.00 1,616.00 88.00

Total Item Earnings This Estimate $2,864,029.
16
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Contract Line Items

Project: RMC - A00219911 Control 649815001

Category: 001 Description: Mill & Inlay 35E HOV 2026

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03467009 0 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON $136.00 23,187.00 0.00 8,852.46 $1,203,934.56

0065 03467028 0 TACK COAT GAL $2.75 23,187.00 0.00 6,400.00 $17,600.00

0070 03517023 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(24") SY $225.00 2,793.00 0.00 2,835.67 $638,025.75

0075 03547002 0 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $3.25 210,795.00 0.00 97,969.98 $318,402.44

0080 04387004 0 CLEANING AND SEALING EXIST JOINTS (CL3) LF $29.00 2,312.00 0.00 0.00 $0.00

0085 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $56.00 193.00 0.00 0.00 $0.00

0090 05007001 0 MOBILIZATION LS $619,000.00 1.00 0.00 0.90 $557,100.00

0095 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $25,000.00 4.00 0.00 1.00 $25,000.00

0100 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $300.00 20.00 0.00 0.00 $0.00

0105 05057001 0 TMA (STATIONARY) DAY $541.00 120.00 0.00 38.00 $20,558.00

0110 05057003 0 TMA (MOBILE OPERATION) DAY $285.00 30.00 0.00 0.00 $0.00

0115 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $16.00 300.00 0.00 442.00 $7,072.00

0120 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $6.00 300.00 0.00 522.00 $3,132.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 08:20:30 AM

Contract Line Items

Project: RMC - A00219911 Control 649815001

Category: 001 Description: Mill & Inlay 35E HOV 2026

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.30 88,391.00 0.00 0.00 $0.00

0130 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $2.25 7,075.00 0.00 3,490.00 $7,852.50

0135 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.75 1,616.00 0.00 88.00 $154.00

0140 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 11,358.00 0.00 1,542.00 $1,542.00

0145 06667027 0 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF $2.00 597.00 0.00 168.00 $336.00

0150 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.25 2,179.00 0.00 275.00 $1,168.75

0155 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $160.00 2.00 0.00 2.00 $320.00

0160 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $190.00 2.00 0.00 2.00 $380.00

0165 06667138 0 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF $1.00 4,230.00 0.00 0.00 $0.00

0170 06667347 0 PAVEMENT SLER 6" LF $0.20 53,157.00 0.00 0.00 $0.00

0175 06667348 0 PAVEMENT SLER 8" LF $0.30 577.00 0.00 0.00 $0.00

0180 06667350 0 PAVEMENT SLER 12" LF $0.90 979.00 0.00 0.00 $0.00

0185 06667353 0 PAVEMENT SLER (ARROW) EA $29.00 2.00 0.00 0.00 $0.00

Contract: 649815001 Payment Estimate: 0001 Page: 8 of 12



Contractor's Estimate Package

Report Generation Date: 09/04/2026 08:20:30 AM

Contract Line Items

Project: RMC - A00219911 Control 649815001

Category: 001 Description: Mill & Inlay 35E HOV 2026

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06667354 0 PAVEMENT SLER (WORD) EA $36.00 2.00 0.00 0.00 $0.00

0195 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.60 13,090.00 0.00 0.00 $0.00

0200 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.60 139,945.00 0.00 28,862.00 $17,317.20

0205 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.60 17,670.00 0.00 977.00 $586.20

0210 06727005 0 REFL PAV MRKR TY II-C-C EA $5.00 1,123.00 0.00 0.00 $0.00

0215 06727006 0 REFL PAV MRKR TY II-C-R EA $5.00 576.00 0.00 0.00 $0.00

0220 06777001 0 ELIM EXT PM & MRKS (4") LF $0.40 44,440.00 0.00 0.00 $0.00

0225 06777002 0 ELIM EXT PM & MRKS (6") LF $0.60 8,420.00 0.00 17,115.00 $10,269.00

0230 06777004 0 ELIM EXT PM & MRKS (8") LF $1.00 577.00 0.00 0.00 $0.00

0235 06777006 0 ELIM EXT PM & MRKS (12") LF $1.75 979.00 0.00 168.00 $294.00

0240 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $46.00 1.00 0.00 1.00 $46.00

0245 06777015 0 ELIM EXT PM & MRKS (WORD) EA $50.00 1.00 0.00 1.00 $50.00

0385 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Contract: 649815001 Payment Estimate: 0001 Page: 9 of 12



Contractor's Estimate Package

Report Generation Date: 09/04/2026 08:20:30 AM

Contract Line Items

Project: RMC - A00219911 Control 649815001

Category: 001 Description: Mill & Inlay 35E HOV 2026

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0390 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0395 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0400 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1,597.00 1.00 0.00 0.00 $0.00

0405 96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 0.00 $0.00

0410 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 32,888.76 $32,888.76

0415 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0420 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

0425 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $2,864,029.16

Total Item earnings this contract $2,864,029.16

Contract: 649815001 Payment Estimate: 0001 Page: 10 of 12



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03467009 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON $136.00 23,187.00 8,852.46 $1,203,934.56

03467028 TACK COAT GAL $2.75 23,187.00 6,400.00 $17,600.00

03517023 FLEXIBLE PAVEMENT STRUCTURE REPAIR(24") SY $225.00 2,793.00 2,835.67 $638,025.75

03547002 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $3.25 210,795.00 97,969.98 $318,402.44

04387004 CLEANING AND SEALING EXIST JOINTS (CL3) LF $29.00 2,312.00 0.00 $0.00

04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF $56.00 193.00 0.00 $0.00

05007001 MOBILIZATION LS $619,000.00 1.00 0.90 $557,100.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $25,000.00 4.00 1.00 $25,000.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $300.00 20.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $541.00 120.00 38.00 $20,558.00

05057003 TMA (MOBILE OPERATION) DAY $285.00 30.00 0.00 $0.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $16.00 300.00 442.00 $7,072.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $6.00 300.00 522.00 $3,132.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.30 88,391.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $2.25 7,075.00 3,490.00 $7,852.50

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.75 1,616.00 88.00 $154.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 11,358.00 1,542.00 $1,542.00

06667027 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF $2.00 597.00 168.00 $336.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.25 2,179.00 275.00 $1,168.75

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $160.00 2.00 2.00 $320.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $190.00 2.00 2.00 $380.00

06667138 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF $1.00 4,230.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.20 53,157.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.30 577.00 0.00 $0.00

06667350 PAVEMENT SLER 12" LF $0.90 979.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $29.00 2.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $36.00 2.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.60 13,090.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 08:20:30 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.60 139,945.00 28,862.00 $17,317.20

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.60 17,670.00 977.00 $586.20

06727005 REFL PAV MRKR TY II-C-C EA $5.00 1,123.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $5.00 576.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.40 44,440.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.60 8,420.00 17,115.00 $10,269.00

06777004 ELIM EXT PM & MRKS (8") LF $1.00 577.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $1.75 979.00 168.00 $294.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $46.00 1.00 1.00 $46.00

06777015 ELIM EXT PM & MRKS (WORD) EA $50.00 1.00 1.00 $50.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1,597.00 1.00 0.00 $0.00

96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 32,888.76 $32,888.76

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $2,864,029.16
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