
Contract ID: 649817001

Project: RMC - A00219922

Highway:

District: AUSTIN

Contract: 05261404 County: HAYS

Award Amount: $754,625.00 Area Engineer: JOSE GALLEGOS

Projected Amount $753,869.00 Area Number: 056

Adj Projected Amount $0.00

Contractor: RHINO EQUITY, LLC

Estimate Number: 0003 Letting Date: 05/13/2026

Estimate Paid: Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 06/15/2026

Estimate Type: Progress Work Begin Date: 07/16/2026

% Complete 10.56 Accepted Date:

% Time Used: 21.10

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $79,624.00 $50,268.00 $29,356.00

Participating $0.00 $0.00 $0.00

Non-Participating $79,624.00 $50,268.00 $29,356.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $79,624.00 $50,268.00 $29,356.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:53:07 PM
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Contract Time Statement

Work Begin Date: 07/16/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/16/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 77 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:53:07 PM

09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3

09/27/2026 3

09/28/2026 3

09/29/2026 3

09/30/2026 3
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:53:07 PM

Project: RMC - A00219922 Control 649817001

Category: 001 Description: Metal Beam Guard Fence Repair

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0105 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA $3,000.00 4 $12,000.00 5.00 7.00

0080 05057001 000 TMA (STATIONARY) DAY $1.00 8 $8.00 125.00 21.00

0120 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF $22.00 350 $7,700.00 4,800.00 900.00

0130 07707006 000 REPLACE TIMBER POST W/O CONC FND EA $150.00 21 $3,150.00 125.00 21.00

0140 07707008 000 REPLACE TIMBER POST W/ CONC FND EA $125.00 13 $1,625.00 125.00 89.00

0150 07707010 000 REALIGN POSTS EA $125.00 2 $250.00 270.00 12.00

0065 05007002 000 MOBILIZATION (CALLOUT) EA $1.00 9 $9.00 250.00 24.00

0160 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $650.00 2 $1,300.00 50.00 6.00

0165 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $50.00 12 $600.00 2,000.00 74.50

0170 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA $100.00 4 $400.00 300.00 16.00

0175 07707018 000 REPLACE BLOCKOUT EA $30.00 27 $810.00 445.00 94.00

0185 07707022 000 REPLACE SGT CABLE ANCHOR EA $1.00 2 $2.00 50.00 7.00

0190 07707023 000 REPLACE SGT CABLE ASSEMBLY EA $1.00 2 $2.00 50.00 7.00
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:53:07 PM

Project: RMC - A00219922 Control 649817001

Category: 001 Description: Metal Beam Guard Fence Repair

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0205 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF $22.00 25 $550.00 1,000.00 62.50

0210 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA $300.00 3 $900.00 250.00 22.00

0115 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $50.00 1 $50.00 100.00 1.00

Total Item Earnings This Estimate $29,356.00
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Contract Line Items

Project: RMC - A00219922 Control 649817001

Category: 001 Description: Metal Beam Guard Fence Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $200.00 10.00 0.00 0.00 $0.00

0065 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 250.00 0.00 24.00 $24.00

0070 05007033 0 MOBILIZATION (EMERGENCY) EA $1,000.00 1.00 0.00 0.00 $0.00

0075 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $100.00 5.00 0.00 0.00 $0.00

0080 05057001 0 TMA (STATIONARY) DAY $1.00 125.00 0.00 21.00 $21.00

0085 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 10.00 0.00 0.00 $0.00

0090 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 10.00 0.00 0.00 $0.00

0095 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1.00 45.00 0.00 0.00 $0.00

0100 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $1.00 10.00 0.00 0.00 $0.00

0105 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,000.00 5.00 0.00 7.00 $21,000.00

0110 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $1.00 100.00 0.00 0.00 $0.00

0115 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $50.00 100.00 0.00 1.00 $50.00

0120 07707001 0 REPLACE RAIL ELEMENT (W-BEAM) LF $22.00 4,800.00 0.00 900.00 $19,800.00
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:53:07 PM

Contract Line Items

Project: RMC - A00219922 Control 649817001

Category: 001 Description: Metal Beam Guard Fence Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 07707003 0 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $300.00 10.00 0.00 0.00 $0.00

0130 07707006 0 REPLACE TIMBER POST W/O CONC FND EA $150.00 125.00 0.00 21.00 $3,150.00

0135 07707007 0 REPLACE STEEL POST W/O CONC FND EA $1.00 55.00 0.00 0.00 $0.00

0140 07707008 0 REPLACE TIMBER POST W/ CONC FND EA $125.00 125.00 0.00 89.00 $11,125.00

0145 07707009 0 REPLACE STEEL POST W/ CONC FND EA $1.00 55.00 0.00 0.00 $0.00

0150 07707010 0 REALIGN POSTS EA $125.00 270.00 0.00 12.00 $1,500.00

0155 07707013 0 REM OBSOLETE GET & REPL W/ SGT EA $1,900.00 115.00 0.00 1.00 $1,900.00

0160 07707015 0 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $650.00 50.00 0.00 6.00 $3,900.00

0165 07707016 0 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $50.00 2,000.00 0.00 74.50 $3,725.00

0170 07707017 0 REPLACE SINGLE GDRAIL TERMINAL POST EA $100.00 300.00 0.00 16.00 $1,600.00

0175 07707018 0 REPLACE BLOCKOUT EA $30.00 445.00 0.00 94.00 $2,820.00

0180 07707019 0 REPAIR STEEL POST WITH BASE PLATE EA $15.00 10.00 0.00 1.00 $15.00

0185 07707022 0 REPLACE SGT CABLE ANCHOR EA $1.00 50.00 0.00 7.00 $7.00

Contract: 649817001 Payment Estimate: 0003 Page: 8 of 12



Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:53:07 PM

Contract Line Items

Project: RMC - A00219922 Control 649817001

Category: 001 Description: Metal Beam Guard Fence Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 07707023 0 REPLACE SGT CABLE ASSEMBLY EA $1.00 50.00 0.00 7.00 $7.00

0195 07707024 0 REPLACE SGT STRUT EA $1.00 25.00 0.00 5.00 $5.00

0200 07707026 0 REPLACE DOWNSTREAM ANCHOR TERMINAL EA $1,000.00 20.00 0.00 0.00 $0.00

0205 07707027 0 REPAIR RAIL ELEMENT (CURVED RAIL) LF $22.00 1,000.00 0.00 62.50 $1,375.00

0210 07717007 0 REPLACE POSTS (TL-4)(TRINITY) EA $300.00 250.00 0.00 22.00 $6,600.00

0215 07717014 0 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA $1,000.00 30.00 0.00 1.00 $1,000.00

0220 07717016 0 REPLACE CABLE (TL-4) LF $1.00 110.00 0.00 0.00 $0.00

0225 07747014 0 REPLACE (REACT)(M) EA $3,000.00 4.00 0.00 0.00 $0.00

0230 07767007 0 REPAIR (STEEL POST W/ BASE PLATE)(T101) EA $1.00 5.00 0.00 0.00 $0.00

0235 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0240 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0245 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0250 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:53:07 PM

Contract Line Items

Project: RMC - A00219922 Control 649817001

Category: 001 Description: Metal Beam Guard Fence Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0260 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0265 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

0270 96067014 FORCE ACCOUNT DOL $1.00 1.00 0.00 0.00

RUSTIC RAIL

$0.00

0275 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $79,624.00

Total Item earnings this contract $79,624.00

Contract: 649817001 Payment Estimate: 0003 Page: 10 of 12



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04327013 RIPRAP (MOW STRIP)(4 IN) CY $200.00 10.00 0.00 $0.00

05007002 MOBILIZATION (CALLOUT) EA $1.00 250.00 24.00 $24.00

05007033 MOBILIZATION (EMERGENCY) EA $1,000.00 1.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $100.00 5.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1.00 125.00 21.00 $21.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 10.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 10.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1.00 45.00 0.00 $0.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $1.00 10.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,000.00 5.00 7.00 $21,000.00

06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $1.00 100.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $50.00 100.00 1.00 $50.00

07707001 REPLACE RAIL ELEMENT (W-BEAM) LF $22.00 4,800.00 900.00 $19,800.00

07707003 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $300.00 10.00 0.00 $0.00

07707006 REPLACE TIMBER POST W/O CONC FND EA $150.00 125.00 21.00 $3,150.00

07707007 REPLACE STEEL POST W/O CONC FND EA $1.00 55.00 0.00 $0.00

07707008 REPLACE TIMBER POST W/ CONC FND EA $125.00 125.00 89.00 $11,125.00

07707009 REPLACE STEEL POST W/ CONC FND EA $1.00 55.00 0.00 $0.00

07707010 REALIGN POSTS EA $125.00 270.00 12.00 $1,500.00

07707013 REM OBSOLETE GET & REPL W/ SGT EA $1,900.00 115.00 1.00 $1,900.00

07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $650.00 50.00 6.00 $3,900.00

07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $50.00 2,000.00 74.50 $3,725.00

07707017 REPLACE SINGLE GDRAIL TERMINAL POST EA $100.00 300.00 16.00 $1,600.00

07707018 REPLACE BLOCKOUT EA $30.00 445.00 94.00 $2,820.00

07707019 REPAIR STEEL POST WITH BASE PLATE EA $15.00 10.00 1.00 $15.00

07707022 REPLACE SGT CABLE ANCHOR EA $1.00 50.00 7.00 $7.00

07707023 REPLACE SGT CABLE ASSEMBLY EA $1.00 50.00 7.00 $7.00

07707024 REPLACE SGT STRUT EA $1.00 25.00 5.00 $5.00
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Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:53:07 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07707026 REPLACE DOWNSTREAM ANCHOR TERMINAL EA $1,000.00 20.00 0.00 $0.00

07707027 REPAIR RAIL ELEMENT (CURVED RAIL) LF $22.00 1,000.00 62.50 $1,375.00

07717007 REPLACE POSTS (TL-4)(TRINITY) EA $300.00 250.00 22.00 $6,600.00

07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA $1,000.00 30.00 1.00 $1,000.00

07717016 REPLACE CABLE (TL-4) LF $1.00 110.00 0.00 $0.00

07747014 REPLACE (REACT)(M) EA $3,000.00 4.00 0.00 $0.00

07767007 REPAIR (STEEL POST W/ BASE PLATE)(T101) EA $1.00 5.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -$1.00 1.00 0.00 $0.00

96067014 FORCE ACCOUNT DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $79,624.00
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