
Contract ID: 649818001

Project: RMC - A00219938

Highway:

District: BRYAN

Contract: 03261706 County: BURLESON

Award Amount: $274,801.32 Area Engineer: JEFF MILES

Projected Amount $274,044.32 Area Number: 050

Adj Projected Amount $0.00

Contractor: CEDAR HILL SERVICES, LLC

Estimate Number: 0004 Letting Date: 03/11/2026

Estimate Paid: ü Award Date: 03/11/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 04/02/2026

Estimate Type: Progress Work Begin Date: 05/02/2026

% Complete 33.43 Accepted Date:

% Time Used: 33.42

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $91,600.11 $91,600.11 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $91,600.11 $91,600.11 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $91,600.11 $91,600.11 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/02/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/02/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 122 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 4

08/02/2026 4

08/03/2026 4

08/04/2026 4

08/05/2026 4

08/06/2026 4

08/07/2026 4

08/08/2026 4

08/09/2026 4

08/10/2026 4

08/11/2026 4

08/12/2026 4

08/13/2026 4

08/14/2026 4

08/15/2026 4

08/16/2026 4

08/17/2026 4

08/18/2026 4
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08/19/2026 4

08/20/2026 4

08/21/2026 4

08/22/2026 4

08/23/2026 4

08/24/2026 4

08/25/2026 4

08/26/2026 4

08/27/2026 4

08/28/2026 4

08/29/2026 4

08/30/2026 4

08/31/2026 4
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00219938 Control 649818001

Category: 001 Description: Roadside mowing for locations in Burleson county.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 4.00 0.00 1.00 $1.00

0065 07307022 0 FULL - WIDTH MOWING AC $34.65 7,284.30 0.00 2,428.10 $84,133.67

0070 07347004 0 LITTER REMOVAL - TRACT (1) AC $15.45 804.00 0.00 268.00 $4,140.60

0075 07347005 0 LITTER REMOVAL - TRACT (2) AC $15.45 89.40 0.00 29.80 $460.41

0080 07347006 0 LITTER REMOVAL - TRACT (3) AC $15.45 556.20 0.00 185.40 $2,864.43

0085 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0090 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0095 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0100 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0105 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0110 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $91,600.11

Total Item earnings this contract $91,600.11
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $1.00 4.00 1.00 $1.00

07307022 FULL - WIDTH MOWING AC $34.65 7,284.30 2,428.10 $84,133.67

07347004 LITTER REMOVAL - TRACT (1) AC $15.45 804.00 268.00 $4,140.60

07347005 LITTER REMOVAL - TRACT (2) AC $15.45 89.40 29.80 $460.41

07347006 LITTER REMOVAL - TRACT (3) AC $15.45 556.20 185.40 $2,864.43

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $91,600.11
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