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Department
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 02:31:43 PM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

649819001

RMC - A00219944

04261102

$818,501.00

$818,501.00

$0.00

FC TRAFFIC CONTROL, LLC

0003

0
8/1/2026  to

Progress
27.32
25.21

8/31/2026

Recapitulation

Item Earnings
Participating
Non-Participating
Liquidated Damages
Incentive
Disincentive

Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate

**There are no Contract Adjustments for this estimate***

Highway:
District: LUFKIN
County: SAN AUGUSTINE
Area Engineer:
Area Number: 054
Letting Date:  04/09/2026
Award Date:  04/09/2026
Notice To Proceed Date: 04/29/2026
Work Begin Date: 04/27/2026
Accepted Date:
Total To Date Prev To Date This Estimate
$223,622.50 $158,407.50 $65,215.00
$0.00 $0.00 $0.00
$223,622.50 $158,407.50 $65,215.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$223,622.50 $158,407.50 I $65,215.00|

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 649819001

Payment Estimate:

0003
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 04/27/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  06/01/2026 Liquidated Damage Rate $760.00 | Charged Working Day 31

Bid Days: Total Period Days: 31 0 31 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 92 X $760.00

0

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

08/01/2026

w

08/02/2026

08/03/2026

08/04/2026

08/05/2026

08/06/2026

08/07/2026

08/08/2026

08/09/2026

08/10/2026

08/11/2026

08/12/2026

08/13/2026

08/14/2026

08/15/2026

08/16/2026

08/17/2026

W W W W W W W W W W W W WwWwwww

08/18/2026
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08/19/2026

08/20/2026

08/21/2026

08/22/2026

08/23/2026

08/24/2026

08/25/2026

08/26/2026

08/27/2026

08/28/2026

08/29/2026

08/30/2026

08/31/2026

W W W W W W W W W Www w w
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Worked Performed This Period

Project: RMC - A00219944 Control 649819001

Category: 001 Description: On Call Traffic Control for Nacogdoches, San Augustine, and Shelby counties.
Nacogdoches will be county of record.

Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid

NBR Code NBR Price Estimate This Estimate Quantity To Date

0115 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR $40.00 29.50 $1,180.00 400.00 255.00
0120 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR $40.00 308.50 $12,340.00 4,000.00 962.00
0070 05057001 000 TMA (STATIONARY) DAY $300.00 39 $11,700.00 400.00 98.00
0155 96067019 SPECIAL DEDUCTION DOL -$1.00 1500 -$1,500.00 1.00 4,350.00
0080 07907039 000 LANE CLOSURE(HOURLY ONLY)(TYP 1) HR $55.00 253 $13,915.00 2,700.00 492.50
0085 07907040 000 LANE CLOSURE(HOURLY ONLY)(TYP 2) HR $60.00 165.50 $9,930.00 550.00 645.50
0090 07907043 000 LANE CLOSURE(HOURLY ONLY)(TYP 5) HR $50.00 32 $1,600.00 405.00 59.50
0075 05057002 000 TMA (MOBILE OPERATION) HR $60.00 267.50 $16,050.00 5,200.00 1,317.00

Total Iltem Earnings This Estimate ﬁ

Contract: 649819001 Payment Estimate: 0003 Page: 4 of 7



Report Generation Date: 09/03/2026 02:31:43 PM

=

Ie;fﬁf;em Contractor's Estimate Package
of Transportation
Contract Line Items
Project: RMC - A00219944 Control 649819001
Category: 001 Description: On Call Traffic Control for Nacogdoches, San Augustine, and Shelby counties.

Nacogdoches will be county of record.

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 05007001 O MOBILIZATION LS $1.00 1.00 0.00 0.00 $0.00
0065 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $50.00 15.00 0.00 0.00 $0.00
0070 05057001 O TMA (STATIONARY) DAY $300.00 400.00 0.00 98.00 $29,400.00
0075 05057002 0 TMA (MOBILE OPERATION) HR $60.00 5,200.00 0.00 1,317.00 $79,020.00
0080 07907039 0O LANE CLOSURE(HOURLY ONLY)(TYP 1) HR $55.00 2,700.00 0.00 492.50 $27,087.50
0085 07907040 0 LANE CLOSURE(HOURLY ONLY)(TYP 2) HR $60.00 550.00 0.00 645.50 $38,730.00
0090 07907043 0 LANE CLOSURE(HOURLY ONLY)(TYP 5) HR $50.00 405.00 0.00 59.50 $2,975.00
0095 07907044 0 LANE CLOSURE(HOURLY ONLY)(TYP 6) HR $20.00 45.00 0.00 0.00 $0.00
0100 07907045 0 LANE CLOSURE(HOURLY ONLY)(TYP 7) HR $20.00 15.00 0.00 0.00 $0.00
0105 07907049 0 LANE CLOSURE(HOURLY ONLY)(TYP 11) HR $20.00 15.00 0.00 0.00 $0.00
0110 07907052 0 LANE CLOSURE(HOURLY ONLY)(TYP 14) HR $20.00 15.00 0.00 0.00 $0.00
0115 07907058 0 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR $40.00 400.00 0.00 255.00 $10,200.00
0120 07907059 0O ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR $40.00 4,000.00 0.00 962.00 $38,480.00
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Contract Line Items
Project: RMC - A00219944 Control 649819001
Category: 001 Description: On Call Traffic Control for Nacogdoches, San Augustine, and Shelby counties.

Nacogdoches will be county of record.

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0125 07907060 O ADDITIONAL LANE CLOSURE ITEM(TYPE 22) HR $40.00 75.00 0.00 52.00 $2,080.00
0130 70107001 O MAINTENANCE SPEED LIMIT SIGNING EA $40.00 30.00 0.00 0.00 $0.00
0135 70107002 0 MAINTENANCE SPEED LIMIT SIGNING DAY $40.00 50.00 0.00 0.00 $0.00
0140 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0145 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00
0150 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00
0155 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00  4,350.00 -$4,350.00

Category 001 SubTotal $223,622.50

Total Item earnings this contract $223,622.50
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)
© Item is added or modified by a change order
05007001 MOBILIZATION LS $1.00 1.00 0.00 $0.00
05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $50.00 15.00 0.00 $0.00
05057001 TMA (STATIONARY) DAY $300.00 400.00 98.00 $29,400.00
05057002 TMA (MOBILE OPERATION) HR $60.00 5,200.00 1,317.00 $79,020.00
07907039 LANE CLOSURE(HOURLY ONLY)TYP 1) HR $55.00 2,700.00 492.50 $27,087.50
07907040 LANE CLOSURE(HOURLY ONLY)TYP 2) HR $60.00 550.00 645.50 $38,730.00
07907043 LANE CLOSURE(HOURLY ONLY)(TYP 5) HR $50.00 405.00 59.50 $2,975.00
07907044 LANE CLOSURE(HOURLY ONLY)(TYP 6) HR $20.00 45.00 0.00 $0.00
07907045 LANE CLOSURE(HOURLY ONLY)TYP 7) HR $20.00 15.00 0.00 $0.00
07907049 LANE CLOSURE(HOURLY ONLY)(TYP 11) HR $20.00 15.00 0.00 $0.00
07907052 LANE CLOSURE(HOURLY ONLY)(TYP 14) HR $20.00 15.00 0.00 $0.00
07907058 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR $40.00 400.00 255.00 $10,200.00
07907059 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR $40.00 4,000.00 962.00 $38,480.00
07907060 ADDITIONAL LANE CLOSURE ITEM(TYPE 22) HR $40.00 75.00 52.00 $2,080.00
70107001 MAINTENANCE SPEED LIMIT SIGNING EA $40.00 30.00 0.00 $0.00
70107002 MAINTENANCE SPEED LIMIT SIGNING DAY $40.00 50.00 0.00 $0.00
96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00
96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00
96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00
96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 4,350.00 -$4,350.00
Total Item Earnings To Date $223,622.50
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