
Contract ID: 649821001

Project: RMC - A00219951

Highway:

District: ODESSA

Contract: 04260605 County: MIDLAND

Award Amount: $398,390.00 Area Engineer:

Projected Amount $397,629.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: HJC FARMS, INC.

Estimate Number: 0003 Letting Date: 04/21/2026

Estimate Paid: ü Award Date: 04/23/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 05/14/2026

Estimate Type: Progress Work Begin Date: 07/01/2026

% Complete 15.9 Accepted Date:

% Time Used: 25.21

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $63,217.50 $31,875.00 $31,342.50

Participating $0.00 $0.00 $0.00

Non-Participating $63,217.50 $31,875.00 $31,342.50

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $63,217.50 $31,875.00 $31,342.50

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/01/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 92 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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Contractor's Estimate Package

Report Generation Date: 10/07/2026 09:22:18 AM

09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3

09/27/2026 3

09/28/2026 3

09/29/2026 3

09/30/2026 3
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Worked Performed This Period

Project: RMC - A00219951 Control 649821001

Category: 001 Description: MBGF (Callout) contract for Midland, Andrews, Martin, and Upton Counties

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 05007002 000 MOBILIZATION (CALLOUT) EA $100.00 1 $100.00 20.00 1.00

0120 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF $25.00 242.50 $6,062.50 4,000.00 492.50

0140 07707007 000 REPLACE STEEL POST W/O CONC FND EA $200.00 21 $4,200.00 100.00 21.00

0150 07707009 000 REPLACE STEEL POST W/ CONC FND EA $250.00 3 $750.00 5.00 22.00

0080 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA $900.00 3 $2,700.00 10.00 3.00

0155 07707010 000 REALIGN POSTS EA $10.00 8 $80.00 50.00 8.00

0160 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA $4,000.00 4 $16,000.00 50.00 9.00

0165 07707018 000 REPLACE BLOCKOUT EA $25.00 38 $950.00 400.00 57.00

0075 05057001 000 TMA (STATIONARY) DAY $100.00 3 $300.00 50.00 6.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA $100.00 2 $200.00 20.00 3.00

Total Item Earnings This Estimate $31,342.50
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Contract Line Items

Project: RMC - A00219951 Control 649821001

Category: 001 Description: MBGF (Callout) contract for Midland, Andrews, Martin, and Upton Counties

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $100.00 20.00 0.00 1.00 $100.00

0065 05007033 0 MOBILIZATION (EMERGENCY) EA $100.00 20.00 0.00 3.00 $300.00

0070 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 20.00 0.00 0.00 $0.00

0075 05057001 0 TMA (STATIONARY) DAY $100.00 50.00 0.00 6.00 $600.00

0080 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $900.00 10.00 0.00 3.00 $2,700.00

0085 05407031 0 MTL BM GD FEN TRANS (31"-28")(25') EA $750.00 10.00 0.00 0.00 $0.00

0090 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $1.00 5.00 0.00 0.00 $0.00

0095 05427003 0 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $1.00 5.00 0.00 0.00 $0.00

0100 06587014 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR) EA $35.00 200.00 0.00 0.00 $0.00

0105 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $25.00 200.00 0.00 0.00 $0.00

0110 06587033 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR) EA $35.00 200.00 0.00 0.00 $0.00

0115 06587036 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $25.00 200.00 0.00 0.00 $0.00

0120 07707001 0 REPLACE RAIL ELEMENT (W-BEAM) LF $25.00 4,000.00 0.00 492.50 $12,312.50
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Contractor's Estimate Package

Report Generation Date: 10/07/2026 09:22:18 AM

Contract Line Items

Project: RMC - A00219951 Control 649821001

Category: 001 Description: MBGF (Callout) contract for Midland, Andrews, Martin, and Upton Counties

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 07707002 0 REPLACE RAIL ELEMENT (THRIE-BEAM) LF $25.00 50.00 0.00 0.00 $0.00

0130 07707003 0 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $25.00 30.00 0.00 0.00 $0.00

0135 07707006 0 REPLACE TIMBER POST W/O CONC FND EA $1.00 100.00 0.00 0.00 $0.00

0140 07707007 0 REPLACE STEEL POST W/O CONC FND EA $200.00 100.00 0.00 21.00 $4,200.00

0145 07707008 0 REPLACE TIMBER POST W/ CONC FND EA $1.00 5.00 0.00 0.00 $0.00

0150 07707009 0 REPLACE STEEL POST W/ CONC FND EA $250.00 5.00 0.00 22.00 $5,500.00

0155 07707010 0 REALIGN POSTS EA $10.00 50.00 0.00 8.00 $80.00

0160 07707013 0 REM OBSOLETE GET & REPL W/ SGT EA $4,000.00 50.00 0.00 9.00 $36,000.00

0165 07707018 0 REPLACE BLOCKOUT EA $25.00 400.00 0.00 57.00 $1,425.00

0170 07707019 0 REPAIR STEEL POST WITH BASE PLATE EA $1.00 5.00 0.00 0.00 $0.00

0175 07727005 0 POST AND CABLE FENCE(REMV / REPL POSTS) EA $150.00 50.00 0.00 0.00 $0.00

0180 07727006 0 POST AND CABLE FENCE(RMV/REPL CNC ANCH) EA $250.00 10.00 0.00 0.00 $0.00

0185 07727007 0 POST AND CABLE FENCE (REMV/ REPL CABLE) LF $5.00 500.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/07/2026 09:22:18 AM

Contract Line Items

Project: RMC - A00219951 Control 649821001

Category: 001 Description: MBGF (Callout) contract for Midland, Andrews, Martin, and Upton Counties

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 07727008 0 POST AND CABLE FENCE (REPAIR) LF $5.00 500.00 0.00 0.00 $0.00

0200 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0205 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $63,217.50

Total Item earnings this contract $63,217.50
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $100.00 20.00 1.00 $100.00

05007033 MOBILIZATION (EMERGENCY) EA $100.00 20.00 3.00 $300.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 20.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $100.00 50.00 6.00 $600.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $900.00 10.00 3.00 $2,700.00

05407031 MTL BM GD FEN TRANS (31"-28")(25') EA $750.00 10.00 0.00 $0.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $1.00 5.00 0.00 $0.00

05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $1.00 5.00 0.00 $0.00

06587014 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR) EA $35.00 200.00 0.00 $0.00

06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $25.00 200.00 0.00 $0.00

06587033 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR) EA $35.00 200.00 0.00 $0.00

06587036 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $25.00 200.00 0.00 $0.00

07707001 REPLACE RAIL ELEMENT (W-BEAM) LF $25.00 4,000.00 492.50 $12,312.50

07707002 REPLACE RAIL ELEMENT (THRIE-BEAM) LF $25.00 50.00 0.00 $0.00

07707003 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $25.00 30.00 0.00 $0.00

07707006 REPLACE TIMBER POST W/O CONC FND EA $1.00 100.00 0.00 $0.00

07707007 REPLACE STEEL POST W/O CONC FND EA $200.00 100.00 21.00 $4,200.00

07707008 REPLACE TIMBER POST W/ CONC FND EA $1.00 5.00 0.00 $0.00

07707009 REPLACE STEEL POST W/ CONC FND EA $250.00 5.00 22.00 $5,500.00

07707010 REALIGN POSTS EA $10.00 50.00 8.00 $80.00

07707013 REM OBSOLETE GET & REPL W/ SGT EA $4,000.00 50.00 9.00 $36,000.00

07707018 REPLACE BLOCKOUT EA $25.00 400.00 57.00 $1,425.00

07707019 REPAIR STEEL POST WITH BASE PLATE EA $1.00 5.00 0.00 $0.00

07727005 POST AND CABLE FENCE(REMV / REPL POSTS) EA $150.00 50.00 0.00 $0.00

07727006 POST AND CABLE FENCE(RMV/REPL CNC ANCH) EA $250.00 10.00 0.00 $0.00

07727007 POST AND CABLE FENCE (REMV/ REPL CABLE) LF $5.00 500.00 0.00 $0.00

07727008 POST AND CABLE FENCE (REPAIR) LF $5.00 500.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/07/2026 09:22:18 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $63,217.50
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