
649823001CONTRACT ID:

PROJECT: RMC - A00219960

CONTRACT:

04261205

PROJECTED AMOUNT: $687,170.50

CONTRACTOR:

HIGHWAY: IH0069

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

BATTERSON, LLP

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

04/22/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/08/2026

04/14/2026

ESTIMATE PAID:

 30

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/15/2026

$687,170.50

CONTRACT:

09/01/2026

AWARD AMOUNT: $687,169.50

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$10,942.51 $785,720.47 $796,662.98 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$10,942.51 $785,720.47 $796,662.98 

$0.00 $0.00 $0.00 

$10,942.51 $796,662.98 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $785,720.47 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 30

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/15/2026

05/15/2026

 30

 0

 30

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

TIME SUSPENDED 13

WORK COMPLETED 12

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 WORK COMPLETED

09/15/2026  1 WORK COMPLETED

09/16/2026  1 WORK COMPLETED

09/17/2026  1 WORK COMPLETED

09/18/2026  1 WORK COMPLETED

09/19/2026  1 WORK COMPLETED

09/20/2026  1 WORK COMPLETED

09/21/2026  1 WORK COMPLETED

09/22/2026  1 WORK COMPLETED

09/23/2026  1 WORK COMPLETED

09/24/2026  1 WORK COMPLETED

09/25/2026  1 WORK COMPLETED
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WORK PERFORMED THIS PERIOD

RMC - A00219960 649823001PROJECT CONTROL

CATEGORY 001 DESCRIPTION PAVEMENT MARKING SITE-SPECIFC METRO

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  150.000 $1,500.00 10.000  42.00 30.00

0075 05057003 TMA (MOBILE OPERATION)000 DAY  10.000 $30.00 3.000  90.00 120.00

0105 06667354 PAVEMENT SLER (WORD)000 EA  15.000 $120.00 8.000  95.00 67.00

0120 06667367 PAVEMENT SLER (NUMBER)000 EA  25.000 $100.00 4.000  24.00 18.00

0125 06687001 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE)000 LF  6.000 $1,920.00 320.000  1,040.00 1,800.00

0145 06687102 PREFAB PM TY C (W)(NUMBER)000 EA  245.000 $980.00 4.000  24.00 18.00

0150 06687103 PREFAB PM TY C (W)(WORD)000 EA  508.000 $4,064.00 8.000  101.00 67.00

0165 06777006 ELIM EXT PM & MRKS (12")000 LF  1.500 $600.00 400.000  10,772.00 9,000.00

0220 06787015 PAV SURF PREP FOR MRK (NUMBER)000 EA  5.000 $20.00 4.000  24.00 18.00

0225 06787016 PAV SURF PREP FOR MRK (WORD)000 EA  5.000 $40.00 8.000  76.00 67.00

9005 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $1,568.51 1,568.510  71,195.69 1.00

$10,942.51TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649823001PROJECT CONTROLRMC - A00219960

001 PAVEMENT MARKING SITE-SPECIFC METROCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  5,000.000  1.000  0.000  0.50  2,500.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  30.000  0.000  42.00  6,300.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  120.000  0.000  90.00  900.00

0080 06667069 000 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  365.000  18.000  0.000  10.00  3,650.00

0085 06667072 000 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  575.000  18.000  0.000  10.00  5,750.00

0090 06667242 000 RE PM TY III (W)(12")(SLD) LF  2.000  9,000.000  0.000  27,414.00  54,828.00

0095 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  0.850  85,500.000  0.000  79,820.00  67,847.00

0100 06667353 000 PAVEMENT SLER (ARROW) EA  15.000  73.000  0.000  42.00  630.00

0105 06667354 000 PAVEMENT SLER (WORD) EA  15.000  67.000  0.000  95.00  1,425.00

0110 06667356 000 PAVEMENT SLER (DBL ARROW) EA  25.000  45.000  0.000  11.00  275.00

0115 06667363 000 PAVEMENT SLER (SYMBOL) EA  45.000  89.000  0.000  59.00  2,655.00

0120 06667367 000 PAVEMENT SLER (NUMBER) EA  25.000  18.000  0.000  24.00  600.00

0125 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  6.000  1,800.000  0.000  1,040.00  6,240.00

0130 06687091 000 PREFAB PM TY C (W)(ARROW) EA  458.000  67.000  0.000  46.00  21,068.00

0135 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  775.000  45.000  0.000  9.00  6,975.00

0140 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  885.000  6.000  0.000  3.00  2,655.00

0145 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  245.000  18.000  0.000  24.00  5,880.00

0150 06687103 000 PREFAB PM TY C (W)(WORD) EA  508.000  67.000  0.000  101.00  51,308.00

0155 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  2,500.000  89.000  0.000  95.00  237,500.00

0160 06727006 000 REFL PAV MRKR TY II-C-R EA  5.500  6,425.000  0.000  5,928.00  32,604.00

0165 06777006 000 ELIM EXT PM & MRKS (12") LF  1.500  9,000.000  0.000  10,772.00  16,158.00

0170 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  45.000  67.000  0.000  47.00  2,115.00

0175 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  45.000  45.000  0.000  17.00  765.00

0180 06777014 000 ELIM EXT PM & MRKS (NUMBER) EA  45.000  18.000  0.000  20.00  900.00

0185 06777015 000 ELIM EXT PM & MRKS (WORD) EA  45.000  67.000  0.000  87.00  3,915.00

0190 06777016 000 ELIM EXT PM & MRKS (ENTR GORE) EA  150.000  18.000  0.000  16.00  2,400.00

0195 06777017 000 ELIM EXT PM & MRKS (EXIT GORE) EA  300.000  18.000  0.000  19.00  5,700.00

0200 06777022 000 ELIM EXT PM & MRKS (SHIELD) EA  120.000  89.000  0.000  74.00  8,880.00

0205 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.050  9,000.000  0.000  23,211.00  1,160.55

0210 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  5.000  67.000  0.000  43.00  215.00

0215 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  5.000  45.000  0.000  11.00  55.00

0220 06787015 000 PAV SURF PREP FOR MRK (NUMBER) EA  5.000  18.000  0.000  24.00  120.00

0225 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  5.000  67.000  0.000  76.00  380.00

0230 06787017 000 PAV SURF PREP FOR MRK (ENTR GORE) EA  25.000  18.000  0.000  18.00  450.00

0235 06787018 000 PAV SURF PREP FOR MRK (EXIT GORE) EA  25.000  18.000  0.000  20.00  500.00

0240 06787025 000 PAV SURF PREP FOR MRK (SHIELD) EA  25.000  89.000  0.000  71.00  1,775.00

0245 60657001 000 MLTPLY PV MK W/WTY (W) (6") (SLD) LF  0.630  56,250.000  0.000  55,048.00  34,680.24

0250 60657002 000 MLTPLY PV MK W/WTY (W) (6") (BRK) LF  0.720  85,500.000  0.000  95,030.00  68,421.60

0260 60657004 000 MLTPLY PV MK W/WTY (Y) (6") (SLD) LF  0.630  56,250.000  0.000  103,630.00  65,286.90

9005 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  71,195.69  71,195.69

Category Subtotal $796,662.98

649823001RMC - A00219960PROJECT CONTROL
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001CATEGORY DESCRIPTION PAVEMENT MARKING SITE-SPECIFC METRO

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  1.000  0.000  0.000  0.00

0255 60657003 000 MLTPLY PV MK W/WTY (W) (6") (DOT) LF  2.000  1,800.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9002 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9004 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9006 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9007 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

9008 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9010 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $796,662.98
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  5,000.000MOBILIZATION  0.500  2,500.00 1.00

05037001 000 DAY  150.000PORTABLE CHANGEABLE MESSAGE SIGN  42.000  6,300.00 30.00

05057003 000 DAY  10.000TMA (MOBILE OPERATION)  90.000  900.00 120.00

06667069 000 EA  365.000REFL PAV MRK TY I(W)(ENTR GORE)(100MIL)  10.000  3,650.00 18.00

06667072 000 EA  575.000REFL PAV MRK TY I(W)(EXIT GORE)(100MIL)  10.000  5,750.00 18.00

06667242 000 LF  2.000RE PM TY III (W)(12")(SLD)  27,414.000  54,828.00 9,000.00

06667262 000 LF  0.850RE PM TY III (BLK)(6")(SHADOW)  79,820.000  67,847.00 85,500.00

06667353 000 EA  15.000PAVEMENT SLER (ARROW)  42.000  630.00 73.00

06667354 000 EA  15.000PAVEMENT SLER (WORD)  95.000  1,425.00 67.00

06667356 000 EA  25.000PAVEMENT SLER (DBL ARROW)  11.000  275.00 45.00

06667363 000 EA  45.000PAVEMENT SLER (SYMBOL)  59.000  2,655.00 89.00

06667367 000 EA  25.000PAVEMENT SLER (NUMBER)  24.000  600.00 18.00

06687001 000 LF  6.000PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE)  1,040.000  6,240.00 1,800.00

06687091 000 EA  458.000PREFAB PM TY C (W)(ARROW)  46.000  21,068.00 67.00

06687093 000 EA  775.000PREFAB PM TY C (W)(DBL ARROW)  9.000  6,975.00 45.00

06687100 000 EA  885.000PREFAB PM TY C (W)(LN REDUCT ARROW)  3.000  2,655.00 6.00

06687102 000 EA  245.000PREFAB PM TY C (W)(NUMBER)  24.000  5,880.00 18.00

06687103 000 EA  508.000PREFAB PM TY C (W)(WORD)  101.000  51,308.00 67.00

06687135 000 EA  2,500.000PREFAB PM TY C (MULTI)(SHIELD)  95.000  237,500.00 89.00

06727006 000 EA  5.500REFL PAV MRKR TY II-C-R  5,928.000  32,604.00 6,425.00

06777006 000 LF  1.500ELIM EXT PM & MRKS (12")  10,772.000  16,158.00 9,000.00

06777009 000 EA  45.000ELIM EXT PM & MRKS (ARROW)  47.000  2,115.00 67.00

06777010 000 EA  45.000ELIM EXT PM & MRKS (DBL ARROW)  17.000  765.00 45.00

06777014 000 EA  45.000ELIM EXT PM & MRKS (NUMBER)  20.000  900.00 18.00

06777015 000 EA  45.000ELIM EXT PM & MRKS (WORD)  87.000  3,915.00 67.00

06777016 000 EA  150.000ELIM EXT PM & MRKS (ENTR GORE)  16.000  2,400.00 18.00

06777017 000 EA  300.000ELIM EXT PM & MRKS (EXIT GORE)  19.000  5,700.00 18.00

06777022 000 EA  120.000ELIM EXT PM & MRKS (SHIELD)  74.000  8,880.00 89.00

06787006 000 LF  0.050PAV SURF PREP FOR MRK (12")  23,211.000  1,160.55 9,000.00

06787009 000 EA  5.000PAV SURF PREP FOR MRK (ARROW)  43.000  215.00 67.00

06787010 000 EA  5.000PAV SURF PREP FOR MRK (DBL ARROW)  11.000  55.00 45.00

06787015 000 EA  5.000PAV SURF PREP FOR MRK (NUMBER)  24.000  120.00 18.00

06787016 000 EA  5.000PAV SURF PREP FOR MRK (WORD)  76.000  380.00 67.00

06787017 000 EA  25.000PAV SURF PREP FOR MRK (ENTR GORE)  18.000  450.00 18.00

06787018 000 EA  25.000PAV SURF PREP FOR MRK (EXIT GORE)  20.000  500.00 18.00

06787025 000 EA  25.000PAV SURF PREP FOR MRK (SHIELD)  71.000  1,775.00 89.00

60657001 000 LF  0.630MLTPLY PV MK W/WTY (W) (6") (SLD)  55,048.000  34,680.24 56,250.00

60657002 000 LF  0.720MLTPLY PV MK W/WTY (W) (6") (BRK)  95,030.000  68,421.60 85,500.00

60657004 000 LF  0.630MLTPLY PV MK W/WTY (Y) (6") (SLD)  103,630.000  65,286.90 56,250.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  71,195.690  71,195.69 1.00

$796,662.98TOTAL ITEM EARNINGS TO DATE


