
Contract ID: 649824001

Project: BPM - A00219961

Highway:

District: DALLAS

Contract: 07261804 County: COLLIN

Award Amount: $99,466.08 Area Engineer: JENNIFER VORSTER

Projected Amount $98,710.08 Area Number: 058

Adj Projected Amount $0.00

Contractor: 12TWELVE ROAD AND BRIDGE LLC

Estimate Number: 0001 Letting Date: 07/08/2026

Estimate Paid: Award Date: 07/13/2026

Estimate Period: 7/29/2026 to 8/31/2026 Notice To Proceed Date: 07/29/2026

Estimate Type: Progress Work Begin Date: 08/10/2026

% Complete 66.27 Accepted Date:

% Time Used: 11.76

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $65,418.02 $0.00 $65,418.02

Participating $0.00 $0.00 $0.00

Non-Participating $65,418.02 $0.00 $65,418.02

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $65,418.02 $0.00 $65,418.02

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/10/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/05/2026 Liquidated Damage Rate $760.00
Bid Days: 34

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 34
0

Days Charged to Date: 4 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 4

TIME NOT STARTED 1

TIME SUSPENDED 18

Total Period Days: 4 19 23 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/05/2026 1 ü TIME NOT STARTED

08/10/2026 1

08/11/2026 1

08/12/2026 1

08/13/2026 1

08/14/2026 1 ü TIME SUSPENDED

08/15/2026 1 ü TIME SUSPENDED

08/16/2026 1 ü TIME SUSPENDED

08/17/2026 1 ü TIME SUSPENDED

08/18/2026 1 ü TIME SUSPENDED

08/19/2026 1 ü TIME SUSPENDED

08/20/2026 1 ü TIME SUSPENDED

08/21/2026 1 ü TIME SUSPENDED

08/22/2026 1 ü TIME SUSPENDED

08/23/2026 1 ü TIME SUSPENDED

08/24/2026 1 ü TIME SUSPENDED
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 03:00:00 PM

08/25/2026 1 ü TIME SUSPENDED

08/26/2026 1 ü TIME SUSPENDED

08/27/2026 1 ü TIME SUSPENDED

08/28/2026 1 ü TIME SUSPENDED

08/29/2026 1 ü TIME SUSPENDED

08/30/2026 1 ü TIME SUSPENDED

08/31/2026 1 ü TIME SUSPENDED
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Worked Performed This Period

Project: BPM - A00219961 Control 649824001

Category: 001 Description: CLEANING AND SEALING JOINTS  IN THE COLLIN COUNTY MAINTENANCE
SECTION

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0070 05007001 000 MOBILIZATION LS $6,000.00 0.90 $5,400.00 1.00 0.90

0085 05057001 000 TMA (STATIONARY) DAY $0.00 8 $0.01 34.00 8.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $0.01 1 $0.01 2.00 1.00

0060 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF $42.00 1429 $60,018.00 1,873.00 1,429.00

Total Item Earnings This Estimate $65,418.02
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Contract Line Items

Project: BPM - A00219961 Control 649824001

Category: 001 Description: CLEANING AND SEALING JOINTS  IN THE COLLIN COUNTY MAINTENANCE
SECTION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $42.00 1,873.00 0.00 1,429.00 $60,018.00

0065 04387010 0 CLEANING AND SEALING JOINTS (FOAM) LF $74.00 200.00 0.00 0.00 $0.00

0070 05007001 0 MOBILIZATION LS $6,000.00 1.00 0.00 0.90 $5,400.00

0075 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $0.01 2.00 0.00 1.00 $0.01

0080 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $0.00 34.00 0.00 4.00 $0.00

0085 05057001 0 TMA (STATIONARY) DAY $0.00 34.00 0.00 8.00 $0.01

0090 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0095 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0100 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0105 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0110 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0115 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0120 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: BPM - A00219961 Control 649824001

Category: 001 Description: CLEANING AND SEALING JOINTS  IN THE COLLIN COUNTY MAINTENANCE
SECTION

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $65,418.02

Total Item earnings this contract $65,418.02
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF $42.00 1,873.00 1,429.00 $60,018.00

04387010 CLEANING AND SEALING JOINTS (FOAM) LF $74.00 200.00 0.00 $0.00

05007001 MOBILIZATION LS $6,000.00 1.00 0.90 $5,400.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $0.01 2.00 1.00 $0.01

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $0.00 34.00 4.00 $0.00

05057001 TMA (STATIONARY) DAY $0.00 34.00 8.00 $0.01

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $65,418.02
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